
Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A00500

Activity Filter * Starts In FY *
WBS No: 1BAD01 Title: Decommissioning Set 1 Module A
Activity ID: 1B07A00500 Description: IWCP Development - Module A Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEAPL0 D&D A MODULE SET 1 PLANNING & ENGINEERING 1.00 each 5,363HC 5,363 159,477 473,135 632,612 697,90765,2960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 79,913 79,913079,913

Total for Activity 1B07A00500: 5,363 159,477 473,135 712,525 777,82065,29679,913

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEAPL0 - D&D A MODULE SET 1 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 327.30 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor1091 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 847.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 847 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 828.80 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor1657.6 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 2,323.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor2323 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 956.80 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor2392 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 211,258.50 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour1987.5 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

105623 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 26,082.32 DollarsKB50SA5H E020SUBCONTRACTED SRVS

1637 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 90,538.30 DollarsKB50SA5H E040SUBCONTRACTED SRVS

1270 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 90,551.67 DollarsKB50SA5H E070SUBCONTRACTED SRVS

2487 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 24,532.82 DollarsKB50SA5H E080SUBCONTRACTED SRVS

785 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 30,170.88 DollarsKB50SA5H E120SUBCONTRACTED SRVS

972 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

466000 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,559.08 DollarsZDEPTCON 0000CONTINGENCY

53559.1 DollarsFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A00500

Activity Filter * Starts In FY *
No DepartmentNONE Linear 26,353.77 DollarsZDEPTESC 0000ESCALATION

26353.8 DollarsFactors
Activity ID: 1B07A02500 Description: Glovebox and equipment stripout - Modu Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDACV0 Remove Chainveyors to SR 1.00 each 56,594HC 56,594 1,404,909 440,767 1,845,676 2,376,099530,4230
2CDEDADC0 Decontaminate Set 1.00 each 2,396HC 2,396 54,490 19,267 73,757 94,33020,5730
2CDEDADR0 Duct Removal 1.00 each 5,122HC 5,122 119,567 31,365 150,932 196,07545,1430
2CDEDAEA0 Electrical & Alarms 1.00 each 10,198HC 10,198 239,586 60,581 300,167 390,62290,4560
2CDEDAEE0 External Equipment Removal 1.00 each 886HC 886 20,581 10,232 30,812 38,5837,7700
2CDEDAIE0 GB Internal Equipment Removal 1.00 each 4,096HC 4,096 96,060 41,541 137,601 173,86936,2670
2CDEDAIP0 Reduce GB In Place 1.00 each 34,616HC 34,616 807,841 359,243 1,167,084 1,472,085305,0000
2CDEDAPR0 Pipe Removal 1.00 each 3,536HC 3,536 82,215 26,033 108,248 139,28831,0400
2CDEDASR0 Remove GB to Size Reduce 1.00 each 17,175HC 17,175 430,196 185,590 615,786 778,207162,4200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 808,284 808,2840808,284

Total for Activity 1B07A02500: 134,619 3,255,446 1,174,618 5,238,348 6,467,4401,229,093808,284

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDACV0 - Remove Chainveyors to SR

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 150.00 HoursKB10H750 C020STRAIGHT TIME BASE

150 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 10,314.00 HoursKB30H750 C120STRAIGHT TIME BASE

10314 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 411.00 HoursKB20H750 L060STRAIGHT TIME BASE

411 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 2,597.40 HoursKB30S750 M010STRAIGHT TIME BASE

2886 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 7,052.27 HoursKB50H750 T050STRAIGHT TIME BASE

10126 Hours 0.69645 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 17,887.00 HoursKB30H750 T060STRAIGHT TIME BASE

17887 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 30.00 HoursKB10H751 C020OVERTIME BASE & PRE.

30 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,063.00 HoursKB30H751 C120OVERTIME BASE & PRE.

2063 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 82.00 HoursKB20H751 L060OVERTIME BASE & PRE.

82 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,512.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 28 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 756.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 28 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 577.00 HoursKB30S751 M010OVERTIME BASE & PRE.

577 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A02500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,025.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2025 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,512.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 28 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,577.00 HoursKB30H751 T060OVERTIME BASE & PRE.

3577 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,048.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 28 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 52,500.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 28 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 206,868.30 DollarsKB30SA5C 0000SUPPLIES

1070705 Dollars 0.50844 adj. To remv. Waste costs0.38 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 181,399.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

181399 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDADC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 382.50 HoursKB50H750 T050STRAIGHT TIME BASE

275 Hours 1.39091 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,498.00 HoursKB30H750 T060STRAIGHT TIME BASE

1498 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 300.00 HoursKB30H751 T060OVERTIME BASE & PRE.

300 HoursFactors
B707 Facility DispositionNONE Linear 19,267.13 DollarsKB30SA5C 0000SUPPLIES

46993 Dollars 0.41 adj. FactorFactors
Line Item 2CDEDADR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,202.00 HoursKB30H750 C120STRAIGHT TIME BASE

2202 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 123.00 HoursKB20H750 L060STRAIGHT TIME BASE

123 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 386.00 HoursKB30S750 M010STRAIGHT TIME BASE

386 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 740.25 HoursKB50H750 T050STRAIGHT TIME BASE

1001 Hours 0.73951 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 759.00 HoursKB30H750 T060STRAIGHT TIME BASE

759 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 440.00 HoursKB30H751 C120OVERTIME BASE & PRE.

440 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 25.00 HoursKB20H751 L060OVERTIME BASE & PRE.

25 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 77.00 HoursKB30S751 M010OVERTIME BASE & PRE.

77 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 200.00 HoursKB50H751 T050OVERTIME BASE & PRE.

200 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 152.00 HoursKB30H751 T060OVERTIME BASE & PRE.

152 HoursFactors
B707 Facility DispositionNONE Linear 31,364.94 DollarsKB30SA5C 0000SUPPLIES

100890 Dollars 0.75825 adj. To remv. Waste costs0.41 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDAEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 329.00 HoursKB10H750 C020STRAIGHT TIME BASE

329 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,756.00 HoursKB30H750 C120STRAIGHT TIME BASE

1756 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 256.00 HoursKB20H750 L060STRAIGHT TIME BASE

256 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 855.00 HoursKB30S750 M010STRAIGHT TIME BASE

950 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,368.01 HoursKB50H750 T050STRAIGHT TIME BASE

2460 Hours 0.5561 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,662.00 HoursKB30H750 T060STRAIGHT TIME BASE

3662 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A02500

Activity Filter * Starts In FY *
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 66.00 HoursKB10H751 C020OVERTIME BASE & PRE.

66 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 351.00 HoursKB30H751 C120OVERTIME BASE & PRE.

351 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 51.00 HoursKB20H751 L060OVERTIME BASE & PRE.

51 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 190.00 HoursKB30S751 M010OVERTIME BASE & PRE.

190 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 492.00 HoursKB50H751 T050OVERTIME BASE & PRE.

492 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 732.00 HoursKB30H751 T060OVERTIME BASE & PRE.

732 HoursFactors
B707 Facility DispositionNONE Linear 60,580.52 DollarsKB30SA5C 0000SUPPLIES

245319 Dollars 0.60231 adj. To remv. Waste costs0.41 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDAEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 255.00 HoursKB30H750 C120STRAIGHT TIME BASE

255 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 6.00 HoursKB20H750 L060STRAIGHT TIME BASE

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursKB30S750 M010STRAIGHT TIME BASE

36 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 132.75 HoursKB50H750 T050STRAIGHT TIME BASE

242 Hours 0.54855 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 276.00 HoursKB30H750 T060STRAIGHT TIME BASE

276 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 51.00 HoursKB30H751 C120OVERTIME BASE & PRE.

51 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKB20H751 L060OVERTIME BASE & PRE.

1 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 7.00 HoursKB30S751 M010OVERTIME BASE & PRE.

7 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKB50H751 T050OVERTIME BASE & PRE.

48 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 55.00 HoursKB30H751 T060OVERTIME BASE & PRE.

55 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A02500

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 10,231.55 DollarsKB30SA5C 0000SUPPLIES

24955 Dollars 0.41 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDAIE0 - GB Internal Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,127.00 HoursKB30H750 C120STRAIGHT TIME BASE

1127 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 62.00 HoursKB20H750 L060STRAIGHT TIME BASE

62 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 268.20 HoursKB30S750 M010STRAIGHT TIME BASE

298 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 593.00 HoursKB50H750 T050STRAIGHT TIME BASE

1186 Hours 0.5 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,245.00 HoursKB30H750 T060STRAIGHT TIME BASE

1245 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 225.00 HoursKB30H751 C120OVERTIME BASE & PRE.

225 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 12.00 HoursKB20H751 L060OVERTIME BASE & PRE.

12 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 60.00 HoursKB30S751 M010OVERTIME BASE & PRE.

60 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 237.00 HoursKB50H751 T050OVERTIME BASE & PRE.

237 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 249.00 HoursKB30H751 T060OVERTIME BASE & PRE.

249 HoursFactors
B707 Facility DispositionNONE Linear 25,213.19 DollarsKB30SA5C 0000SUPPLIES

85886 Dollars 0.71601 adj. To remv. Waste costs0.41 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 16,328.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

16328 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDAIP0 - Reduce GB In Place

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A02500

Activity Filter * Starts In FY *
707 Complex SteelworkersELECTRICIANS Linear 80.00 HoursKB10H750 C020STRAIGHT TIME BASE

80 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 7,927.00 HoursKB30H750 C120STRAIGHT TIME BASE

7927 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 354.00 HoursKB20H750 L060STRAIGHT TIME BASE

354 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 2,404.80 HoursKB30S750 M010STRAIGHT TIME BASE

2672 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5,100.50 HoursKB50H750 T050STRAIGHT TIME BASE

7872 Hours 0.64793 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 12,475.00 HoursKB30H750 T060STRAIGHT TIME BASE

12475 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 16.00 HoursKB10H751 C020OVERTIME BASE & PRE.

16 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,585.00 HoursKB30H751 C120OVERTIME BASE & PRE.

1585 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 71.00 HoursKB20H751 L060OVERTIME BASE & PRE.

71 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 534.00 HoursKB30S751 M010OVERTIME BASE & PRE.

534 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,574.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1574 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,495.00 HoursKB30H751 T060OVERTIME BASE & PRE.

2495 HoursFactors
B707 Facility DispositionNONE Linear 189,870.90 DollarsKB30SA5C 0000SUPPLIES

950906 Dollars 0.48701 adj. To remv. Waste costs0.41 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 169,372.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

169372 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDAPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 1,967.00 HoursKB30H750 C120STRAIGHT TIME BASE

1967 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 69.00 HoursKB20H750 L060STRAIGHT TIME BASE

69 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 259.20 HoursKB30S750 M010STRAIGHT TIME BASE

288 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 525.00 HoursKB50H750 T050STRAIGHT TIME BASE

456 Hours 1.15132 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 393.00 HoursKB30H751 C120OVERTIME BASE & PRE.

393 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A02500

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 14.00 HoursKB20H751 L060OVERTIME BASE & PRE.

14 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 58.00 HoursKB30S751 M010OVERTIME BASE & PRE.

58 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 91.00 HoursKB50H751 T050OVERTIME BASE & PRE.

91 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 26,032.54 DollarsKB30SA5C 0000SUPPLIES

63494 Dollars 0.41 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDASR0 - Remove GB to Size Reduce

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 47.00 HoursKB10H750 C020STRAIGHT TIME BASE

47 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,719.00 HoursKB30H750 C120STRAIGHT TIME BASE

3719 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 149.00 HoursKB20H750 L060STRAIGHT TIME BASE

149 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 996.30 HoursKB30S750 M010STRAIGHT TIME BASE

1107 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,058.00 HoursKB50H750 T050STRAIGHT TIME BASE

3137 Hours 0.65604 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,513.00 HoursKB30H750 T060STRAIGHT TIME BASE

4513 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 9.00 HoursKB10H751 C020OVERTIME BASE & PRE.

9 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 744.00 HoursKB30H751 C120OVERTIME BASE & PRE.

744 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 30.00 HoursKB20H751 L060OVERTIME BASE & PRE.

30 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 486.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 9 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 243.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 9 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 221.00 HoursKB30S751 M010OVERTIME BASE & PRE.

221 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 627.00 HoursKB50H751 T050OVERTIME BASE & PRE.

627 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 486.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 9 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 903.00 HoursKB30H751 T060OVERTIME BASE & PRE.

903 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A02500

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,944.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 9 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 16,875.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 9 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 98,846.24 DollarsKB30SA5C 0000SUPPLIES

387430 Dollars 0.62228 adj. To remv. Waste costs0.41 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 69,869.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

69869 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 548,557.60 DollarsZDEPTCON 0000CONTINGENCY

548558 DollarsFactors
No DepartmentNONE Linear 259,725.90 DollarsZDEPTESC 0000ESCALATION

259726 DollarsFactors
Activity ID: 1B07A03500 Description: IWCP Execution Trades - Module A Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETADC0 Decontaminate Set 1.00 each 0HC 0 0 143,017 143,017 143,01700
2CDETADR0 Duct Removal 1.00 each 0HC 0 0 25,378 25,378 25,37800
2CDETAEA0 Electrical & Alarms 1.00 each 0HC 0 0 212,530 212,530 212,53000
2CDETAEE0 External Equipment Removal 1.00 each 0HC 0 0 17,768 17,768 17,76800
2CDETAPR0 Pipe Removal 1.00 each 0HC 0 0 18,699 18,699 18,69900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 103,716 103,7160103,716

Total for Activity 1B07A03500: 0 0 417,392 521,108 521,1080103,716

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETADC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 137,017.00 DollarsKB20CA5B C120CONSTRUCTION

326231 Dollars 0.42 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETADR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A03500

Activity Filter * Starts In FY *
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 19,378.00 DollarsKB20CA5B C120CONSTRUCTION

19378 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETAEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 206,530.10 DollarsKB20CA5B C120CONSTRUCTION

333113 Dollars 0.62 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETAEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 11,768.40 DollarsKB20CA5B C120CONSTRUCTION

28020 Dollars 0.42 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollars rFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETAPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 12,699.00 DollarsKB20CA5B C120CONSTRUCTION

12699 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD01
Activity ID: 1B07A03500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
No DepartmentNONE Linear 71,043.63 DollarsZDEPTCON 0000CONTINGENCY

71043.6 DollarsFactors
No DepartmentNONE Linear 32,672.33 DollarsZDEPTESC 0000ESCALATION

32672.3 DollarsFactors
WBS No: 1BAD02 Title: Decommissioning Set 2 Module B
Activity ID: 1B07B00500 Description: IWCP Development - Module B Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEBPL0 D&D B MODULE SET 2  PLANNING & ENGINEERING 1.00 each 4,416HC 4,416 131,187 388,256 519,443 563,16843,7250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 106,629 106,6290106,629

Total for Activity 1B07B00500: 4,416 131,187 388,256 626,072 669,79643,725106,629

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEBPL0 - D&D B MODULE SET 2  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 268.80 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor896 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 695.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 695 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 680.00 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor1360 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,907.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor1907 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 785.20 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor1963 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 173,364.90 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour1631 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

86685 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 21,398.02 DollarsKB50SA5H E020SUBCONTRACTED SRVS

1343 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 74,284.18 DollarsKB50SA5H E040SUBCONTRACTED SRVS

1042 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 74,312.81 DollarsKB50SA5H E070SUBCONTRACTED SRVS

2041 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 20,126.29 DollarsKB50SA5H E080SUBCONTRACTED SRVS

644 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 24,769.92 DollarsKB50SA5H E120SUBCONTRACTED SRVS

798 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

474698 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B00500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,105.80 DollarsZDEPTCON 0000CONTINGENCY

67105.8 DollarsFactors
No DepartmentNONE Linear 39,522.72 DollarsZDEPTESC 0000ESCALATION

39522.7 DollarsFactors
Activity ID: 1B07B02500 Description: Glovebox and equipment stripout - Modu Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDBCV0 Remove Chainveyors to SR 1.00 each 46,159HC 46,159 1,183,522 416,830 1,600,352 1,978,530378,1790
2CDEDBDC0 Decontaminate Set 1.00 each 2,396HC 2,396 54,490 22,087 76,577 93,98817,4120
2CDEDBDR0 Duct Removal 1.00 each 4,255HC 4,255 99,226 40,292 139,518 171,22431,7060
2CDEDBEA0 Electrical & Alarms 1.00 each 10,920HC 10,920 256,727 74,875 331,602 413,63682,0340
2CDEDBEE0 External Equipment Removal 1.00 each 6,067HC 6,067 140,332 42,157 182,489 227,33144,8410
2CDEDBIE0 GB Internal Equipment Removal 1.00 each 2,126HC 2,126 49,843 31,120 80,964 96,89015,9270
2CDEDBIP0 Reduce GB In Place 1.00 each 23,359HC 23,359 545,611 240,313 785,924 960,267174,3430
2CDEDBPR0 Pipe Removal 1.00 each 5,016HC 5,016 116,595 32,190 148,785 186,04237,2570
2CDEDBSR0 Remove GB to Size Reduce 1.00 each 14,452HC 14,452 352,566 139,025 491,591 604,249112,6580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,039,722 1,039,72201,039,722

Total for Activity 1B07B02500: 114,749 2,798,914 1,038,888 4,877,524 5,771,880894,3561,039,722

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDBCV0 - Remove Chainveyors to SR

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 82.00 HoursKB10H750 C020STRAIGHT TIME BASE

82 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 7,818.00 HoursKB30H750 C120STRAIGHT TIME BASE

7818 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 282.00 HoursKB20H750 L060STRAIGHT TIME BASE

282 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 2,022.30 HoursKB30S750 M010STRAIGHT TIME BASE

2247 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5,144.75 HoursKB50H750 T050STRAIGHT TIME BASE

7388 Hours 0.69637 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 12,761.00 HoursKB30H750 T060STRAIGHT TIME BASE

12761 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 16.00 HoursKB10H751 C020OVERTIME BASE & PRE.

16 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,564.00 HoursKB30H751 C120OVERTIME BASE & PRE.

1564 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 56.00 HoursKB20H751 L060OVERTIME BASE & PRE.

56 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,836.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 34 GB equivalents9 hours/shift3 shiftsFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B02500

Activity Filter * Starts In FY *
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 918.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 34 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 449.00 HoursKB30S751 M010OVERTIME BASE & PRE.

449 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,478.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1478 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,836.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 34 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,552.00 HoursKB30H751 T060OVERTIME BASE & PRE.

2552 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,344.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 34 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 63,750.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 34 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 192,277.80 DollarsKB30SA5C 0000SUPPLIES

949527 Dollars 0.43085 adj. To remv. Waste costs0.47 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 160,802.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

160802 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDBDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 382.50 HoursKB50H750 T050STRAIGHT TIME BASE

275 Hours 1.39091 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,498.00 HoursKB30H750 T060STRAIGHT TIME BASE

1498 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 300.00 HoursKB30H751 T060OVERTIME BASE & PRE.

300 HoursFactors
B707 Facility DispositionNONE Linear 22,086.71 DollarsKB30SA5C 0000SUPPLIES

46993 Dollars 0.47 adj. FactorFactors
Line Item 2CDEDBDR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,750.00 HoursKB30H750 C120STRAIGHT TIME BASE

1750 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 111.00 HoursKB20H750 L060STRAIGHT TIME BASE

111 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 290.70 HoursKB30S750 M010STRAIGHT TIME BASE

323 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 616.00 HoursKB50H750 T050STRAIGHT TIME BASE

877 Hours 0.70239 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 714.00 HoursKB30H750 T060STRAIGHT TIME BASE

714 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 350.00 HoursKB30H751 C120OVERTIME BASE & PRE.

350 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 22.00 HoursKB20H751 L060OVERTIME BASE & PRE.

22 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 65.00 HoursKB30S751 M010OVERTIME BASE & PRE.

65 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 175.00 HoursKB50H751 T050OVERTIME BASE & PRE.

175 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 143.00 HoursKB30H751 T060OVERTIME BASE & PRE.

143 HoursFactors
B707 Facility DispositionNONE Linear 40,291.69 DollarsKB30SA5C 0000SUPPLIES

85727 Dollars 0.47 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDBEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 302.00 HoursKB10H750 C020STRAIGHT TIME BASE

302 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,900.00 HoursKB30H750 C120STRAIGHT TIME BASE

1900 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 261.00 HoursKB20H750 L060STRAIGHT TIME BASE

261 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 920.70 HoursKB30S750 M010STRAIGHT TIME BASE

1023 Hours 0.9 adj. to allocate Waste Ops foremenFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B02500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,463.00 HoursKB50H750 T050STRAIGHT TIME BASE

2721 Hours 0.53767 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,952.00 HoursKB30H750 T060STRAIGHT TIME BASE

3952 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 60.00 HoursKB10H751 C020OVERTIME BASE & PRE.

60 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 380.00 HoursKB30H751 C120OVERTIME BASE & PRE.

380 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 52.00 HoursKB20H751 L060OVERTIME BASE & PRE.

52 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 205.00 HoursKB30S751 M010OVERTIME BASE & PRE.

205 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 544.00 HoursKB50H751 T050OVERTIME BASE & PRE.

544 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 790.00 HoursKB30H751 T060OVERTIME BASE & PRE.

790 HoursFactors
B707 Facility DispositionNONE Linear 74,874.79 DollarsKB30SA5C 0000SUPPLIES

265691 Dollars 0.5996 adj. To remv. Waste costs0.47 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDBEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,893.00 HoursKB30H750 C120STRAIGHT TIME BASE

1893 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 49.00 HoursKB20H750 L060STRAIGHT TIME BASE

49 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 110.00 HoursKB30S750 M010STRAIGHT TIME BASE

110 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 945.25 HoursKB50H750 T050STRAIGHT TIME BASE

1874 Hours 0.5044 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,888.00 HoursKB30H750 T060STRAIGHT TIME BASE

1888 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 379.00 HoursKB30H751 C120OVERTIME BASE & PRE.

379 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 10.00 HoursKB20H751 L060OVERTIME BASE & PRE.

10 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 22.00 HoursKB30S751 M010OVERTIME BASE & PRE.

22 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B02500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 375.00 HoursKB50H751 T050OVERTIME BASE & PRE.

375 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 378.00 HoursKB30H751 T060OVERTIME BASE & PRE.

378 HoursFactors
B707 Facility DispositionNONE Linear 42,156.86 DollarsKB30SA5C 0000SUPPLIES

153525 Dollars 0.58424 adj. To remv. Waste costs0.47 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDBIE0 - GB Internal Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 587.00 HoursKB30H750 C120STRAIGHT TIME BASE

587 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 34.00 HoursKB20H750 L060STRAIGHT TIME BASE

34 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 138.60 HoursKB30S750 M010STRAIGHT TIME BASE

154 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 306.25 HoursKB50H750 T050STRAIGHT TIME BASE

607 Hours 0.50453 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 638.00 HoursKB30H750 T060STRAIGHT TIME BASE

638 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 117.00 HoursKB30H751 C120OVERTIME BASE & PRE.

117 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 31.00 HoursKB30S751 M010OVERTIME BASE & PRE.

31 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 121.00 HoursKB50H751 T050OVERTIME BASE & PRE.

121 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 128.00 HoursKB30H751 T060OVERTIME BASE & PRE.

128 HoursFactors
B707 Facility DispositionNONE Linear 22,405.37 DollarsKB30SA5C 0000SUPPLIES

47671 Dollars 0.47 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 8,715.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

8715 DollarsFactors
Line Item 2CDEDBIP0 - Reduce GB In Place

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 74.00 HoursKB10H750 C020STRAIGHT TIME BASE

74 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 5,269.00 HoursKB30H750 C120STRAIGHT TIME BASE

5269 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 248.00 HoursKB20H750 L060STRAIGHT TIME BASE

248 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,745.10 HoursKB30S750 M010STRAIGHT TIME BASE

1939 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3,417.99 HoursKB50H750 T050STRAIGHT TIME BASE

5070 Hours 0.67416 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 8,403.00 HoursKB30H750 T060STRAIGHT TIME BASE

8403 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H751 C020OVERTIME BASE & PRE.

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,054.00 HoursKB30H751 C120OVERTIME BASE & PRE.

1054 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 50.00 HoursKB20H751 L060OVERTIME BASE & PRE.

50 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 388.00 HoursKB30S751 M010OVERTIME BASE & PRE.

388 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,014.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1014 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,681.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1681 HoursFactors
B707 Facility DispositionNONE Linear 125,611.80 DollarsKB30SA5C 0000SUPPLIES

629412 Dollars 0.47292 adj. To remv. Waste costs0.422 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 114,701.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

114701 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDBPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 2,849.00 HoursKB30H750 C120STRAIGHT TIME BASE

2849 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 98.00 HoursKB20H750 L060STRAIGHT TIME BASE

98 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 365.40 HoursKB30S750 M010STRAIGHT TIME BASE

406 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 745.50 HoursKB50H750 T050STRAIGHT TIME BASE

633 Hours 1.17773 4 to 1 adj. FactorFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B02500

Activity Filter * Starts In FY *
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 570.00 HoursKB30H751 C120OVERTIME BASE & PRE.

570 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 20.00 HoursKB20H751 L060OVERTIME BASE & PRE.

20 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 81.00 HoursKB30S751 M010OVERTIME BASE & PRE.

81 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 127.00 HoursKB50H751 T050OVERTIME BASE & PRE.

127 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 32,190.02 DollarsKB30SA5C 0000SUPPLIES

89766 Dollars 0.76298 adj. To remv. Waste costs0.47 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDBSR0 - Remove GB to Size Reduce

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 38.00 HoursKB10H750 C020STRAIGHT TIME BASE

38 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,855.00 HoursKB30H750 C120STRAIGHT TIME BASE

2855 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 116.00 HoursKB20H750 L060STRAIGHT TIME BASE

116 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 798.30 HoursKB30S750 M010STRAIGHT TIME BASE

887 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,893.00 HoursKB50H750 T050STRAIGHT TIME BASE

2790 Hours 0.6785 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,717.00 HoursKB30H750 T060STRAIGHT TIME BASE

4717 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 571.00 HoursKB30H751 C120OVERTIME BASE & PRE.

571 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 23.00 HoursKB20H751 L060OVERTIME BASE & PRE.

23 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 270.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 5 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 135.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 5 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 177.00 HoursKB30S751 M010OVERTIME BASE & PRE.

177 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 558.00 HoursKB50H751 T050OVERTIME BASE & PRE.

558 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B02500

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 270.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 5 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 943.00 HoursKB30H751 T060OVERTIME BASE & PRE.

943 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,080.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 5 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 9,375.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 5 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 65,466.09 DollarsKB30SA5C 0000SUPPLIES

352056 Dollars 0.39565 adj. To remv. Waste costs0.47 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 64,184.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

64184 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 639,850.30 DollarsZDEPTCON 0000CONTINGENCY

639850 DollarsFactors
No DepartmentNONE Linear 399,871.90 DollarsZDEPTESC 0000ESCALATION

399872 DollarsFactors
Activity ID: 1B07B03500 Description: IWCP Execution Trades - Module B Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETBDC0 Decontaminate Set 1.00 each 0HC 0 0 110,394 110,394 110,39400
2CDETBDR0 Duct Removal 1.00 each 0HC 0 0 22,345 22,345 22,34500
2CDETBEA0 Electrical & Alarms 1.00 each 0HC 0 0 193,842 193,842 193,84200
2CDETBEE0 External Equipment Removal 1.00 each 0HC 0 0 72,049 72,049 72,04900
2CDETBPR0 Pipe Removal 1.00 each 0HC 0 0 23,953 23,953 23,95300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 91,437 91,437091,437

Total for Activity 1B07B03500: 0 0 422,582 514,019 514,019091,437

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETBDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 104,393.90 DollarsKB20CA5B C120CONSTRUCTION

326231 Dollars 0.32 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
Line Item 2CDETBDR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
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WBS No: 1BAD02
Activity ID: 1B07B03500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 16,345.00 DollarsKB20CA5B C120CONSTRUCTION

16345 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETBEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 187,841.70 DollarsKB20CA5B C120CONSTRUCTION

361234 Dollars 0.52 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETBEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 66,048.64 DollarsKB20CA5B C120CONSTRUCTION

206402 Dollars 0.32 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETBPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 17,953.00 DollarsKB20CA5B C120CONSTRUCTION

17953 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD02
Activity ID: 1B07B03500

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47,146.89 DollarsZDEPTCON 0000CONTINGENCY

47146.9 DollarsFactors
No DepartmentNONE Linear 44,289.66 DollarsZDEPTESC 0000ESCALATION

44289.7 DollarsFactors
WBS No: 1BAD03 Title: Decommissioning Set 3 Module C
Activity ID: 1B07C00500 Description: IWCP Development - Module C Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPECPL0 D&D C MODULE SET 3 PLANNING & ENGINEERING 1.00 each 7,072HC 7,072 210,531 626,162 836,694 921,95885,2650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 112,665 112,6650112,665

Total for Activity 1B07C00500: 7,072 210,531 626,162 949,358 1,034,62385,265112,665

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPECPL0 - D&D C MODULE SET 3 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 433.20 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor1444 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 1,120.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 1120 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 1,097.00 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor2194 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 3,075.00 HoursKB30S750 E130STRAIGHT TIME BASE

6 Engineers 0.25 adj. Factor2050 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 1,266.60 HoursKB30S750 G010STRAIGHT TIME BASE

3 Admin Assist. 0.2 adj. Factor2111 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 279,552.20 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour2630 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

139807 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 34,526.81 DollarsKB50SA5H E020SUBCONTRACTED SRVS

2167 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 119,838.50 DollarsKB50SA5H E040SUBCONTRACTED SRVS

1681 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 119,825.30 DollarsKB50SA5H E070SUBCONTRACTED SRVS

3291 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 32,470.83 DollarsKB50SA5H E080SUBCONTRACTED SRVS

1039 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
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WBS No: 1BAD03
Activity ID: 1B07C00500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 39,948.48 DollarsKB50SA5H E120SUBCONTRACTED SRVS

1287 hours 0.4 adj. Factor77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 75,681.20 DollarsZDEPTCON 0000CONTINGENCY

75681.2 DollarsFactors
No DepartmentNONE Linear 36,983.51 DollarsZDEPTESC 0000ESCALATION

36983.5 DollarsFactors
Activity ID: 1B07C02500 Description: Glovebox and equipment stripout - Modu Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDCCV0 Remove Chainveyors to SR 1.00 each 57,938HC 57,938 1,439,107 426,433 1,865,540 2,408,625543,0850
2CDEDCDC0 Decontaminate Set 1.00 each 2,396HC 2,396 54,490 13,628 68,118 88,68120,5630
2CDEDCDR0 Duct Removal 1.00 each 4,803HC 4,803 112,017 27,847 139,864 182,13742,2730
2CDEDCEA0 Electrical & Alarms 1.00 each 11,609HC 11,609 272,664 50,612 323,276 426,173102,8970
2CDEDCEE0 External Equipment Removal 1.00 each 1,151HC 1,151 26,694 9,152 35,846 45,92010,0740
2CDEDCIE0 GB Internal Equipment Removal 1.00 each 4,253HC 4,253 99,576 48,558 148,134 185,71137,5780
2CDEDCIP0 Reduce GB In Place 1.00 each 66,488HC 66,488 1,551,079 518,664 2,069,743 2,655,084585,3410
2CDEDCPR0 Pipe Removal 1.00 each 4,270HC 4,270 99,258 22,186 121,445 158,90337,4580
2CDEDCSR0 Remove GB to Size Reduce 1.00 each 19,365HC 19,365 482,087 170,131 652,218 834,146181,9280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,001,665 1,001,66501,001,665

Total for Activity 1B07C02500: 172,272 4,136,973 1,287,212 6,425,849 7,987,0451,561,1961,001,665

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDCCV0 - Remove Chainveyors to SR

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 102.00 HoursKB10H750 C020STRAIGHT TIME BASE

102 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 11,531.00 HoursKB30H750 C120STRAIGHT TIME BASE

11531 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 346.00 HoursKB20H750 L060STRAIGHT TIME BASE

346 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 2,547.90 HoursKB30S750 M010STRAIGHT TIME BASE

2831 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 7,245.50 HoursKB50H750 T050STRAIGHT TIME BASE

10424 Hours 0.69508 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 17,451.00 HoursKB30H750 T060STRAIGHT TIME BASE

17451 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 20.00 HoursKB10H751 C020OVERTIME BASE & PRE.

20 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,306.00 HoursKB30H751 C120OVERTIME BASE & PRE.

2306 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 69.00 HoursKB20H751 L060OVERTIME BASE & PRE.

69 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD03
Activity ID: 1B07C02500

Activity Filter * Starts In FY *
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,566.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 29 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 783.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 29 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 566.00 HoursKB30S751 M010OVERTIME BASE & PRE.

566 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,085.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2085 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,566.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 29 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,490.00 HoursKB30H751 T060OVERTIME BASE & PRE.

3490 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 6,264.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 29 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 54,375.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 29 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 116,616.80 DollarsKB30SA5C 0000SUPPLIES

1333196 Dollars 0.32701 adj. To remv. Waste costs0.26749 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 255,441.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

255441 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDCDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 382.50 HoursKB50H750 T050STRAIGHT TIME BASE

275 Hours 1.39091 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,498.00 HoursKB30H750 T060STRAIGHT TIME BASE

1498 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 300.00 HoursKB30H751 T060OVERTIME BASE & PRE.

300 HoursFactors
B707 Facility DispositionNONE Linear 13,627.97 DollarsKB30SA5C 0000SUPPLIES

46993 Dollars 0.29 adj. FactorFactors
Line Item 2CDEDCDR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
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WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD03
Activity ID: 1B07C02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,031.00 HoursKB30H750 C120STRAIGHT TIME BASE

2031 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 110.00 HoursKB20H750 L060STRAIGHT TIME BASE

110 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 329.40 HoursKB30S750 M010STRAIGHT TIME BASE

366 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 699.25 HoursKB50H750 T050STRAIGHT TIME BASE

975 Hours 0.71718 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 766.00 HoursKB30H750 T060STRAIGHT TIME BASE

766 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 406.00 HoursKB30H751 C120OVERTIME BASE & PRE.

406 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 22.00 HoursKB20H751 L060OVERTIME BASE & PRE.

22 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 73.00 HoursKB30S751 M010OVERTIME BASE & PRE.

73 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 195.00 HoursKB50H751 T050OVERTIME BASE & PRE.

195 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 153.00 HoursKB30H751 T060OVERTIME BASE & PRE.

153 HoursFactors
B707 Facility DispositionNONE Linear 27,847.25 DollarsKB30SA5C 0000SUPPLIES

96025 Dollars 0.29 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDCEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 392.00 HoursKB10H750 C020STRAIGHT TIME BASE

392 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,985.00 HoursKB30H750 C120STRAIGHT TIME BASE

1985 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 295.00 HoursKB20H750 L060STRAIGHT TIME BASE

295 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD03
Activity ID: 1B07C02500

Activity Filter * Starts In FY *
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 963.90 HoursKB30S750 M010STRAIGHT TIME BASE

1071 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,544.75 HoursKB50H750 T050STRAIGHT TIME BASE

2779 Hours 0.55587 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,194.00 HoursKB30H750 T060STRAIGHT TIME BASE

4194 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 79.00 HoursKB10H751 C020OVERTIME BASE & PRE.

79 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 397.00 HoursKB30H751 C120OVERTIME BASE & PRE.

397 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 59.00 HoursKB20H751 L060OVERTIME BASE & PRE.

59 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 214.00 HoursKB30S751 M010OVERTIME BASE & PRE.

214 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 556.00 HoursKB50H751 T050OVERTIME BASE & PRE.

556 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 839.00 HoursKB30H751 T060OVERTIME BASE & PRE.

839 HoursFactors
B707 Facility DispositionNONE Linear 50,611.93 DollarsKB30SA5C 0000SUPPLIES

277972 Dollars 0.62785 adj. To remv. Waste costs0.29 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDCEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 337.00 HoursKB30H750 C120STRAIGHT TIME BASE

337 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H750 L060STRAIGHT TIME BASE

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursKB30S750 M010STRAIGHT TIME BASE

40 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 174.75 HoursKB50H750 T050STRAIGHT TIME BASE

319 Hours 0.54781 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 362.00 HoursKB30H750 T060STRAIGHT TIME BASE

362 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 67.00 HoursKB30H751 C120OVERTIME BASE & PRE.

67 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKB20H751 L060OVERTIME BASE & PRE.

1 HoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD03
Activity ID: 1B07C02500

Activity Filter * Starts In FY *
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursKB30S751 M010OVERTIME BASE & PRE.

8 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 64.00 HoursKB50H751 T050OVERTIME BASE & PRE.

64 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 72.00 HoursKB30H751 T060OVERTIME BASE & PRE.

72 HoursFactors
B707 Facility DispositionNONE Linear 9,152.40 DollarsKB30SA5C 0000SUPPLIES

31560 Dollars 0.29 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDCIE0 - GB Internal Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,199.00 HoursKB30H750 C120STRAIGHT TIME BASE

1199 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 71.00 HoursKB20H750 L060STRAIGHT TIME BASE

71 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 257.40 HoursKB30S750 M010STRAIGHT TIME BASE

286 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 618.75 HoursKB50H750 T050STRAIGHT TIME BASE

1237 Hours 0.50020 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,276.00 HoursKB30H750 T060STRAIGHT TIME BASE

1276 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 240.00 HoursKB30H751 C120OVERTIME BASE & PRE.

240 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 14.00 HoursKB20H751 L060OVERTIME BASE & PRE.

14 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 57.00 HoursKB30S751 M010OVERTIME BASE & PRE.

57 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 247.00 HoursKB50H751 T050OVERTIME BASE & PRE.

247 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 255.00 HoursKB30H751 T060OVERTIME BASE & PRE.

255 HoursFactors
B707 Facility DispositionNONE Linear 26,780.05 DollarsKB30SA5C 0000SUPPLIES

92345 Dollars 0.29 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 21,778.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

21778 DollarsFactors
Line Item 2CDEDCIP0 - Reduce GB In Place

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD03
Activity ID: 1B07C02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 145.00 HoursKB10H750 C020STRAIGHT TIME BASE

145 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 16,058.00 HoursKB30H750 C120STRAIGHT TIME BASE

16058 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 618.00 HoursKB20H750 L060STRAIGHT TIME BASE

618 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4,498.20 HoursKB30S750 M010STRAIGHT TIME BASE

4998 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 9,836.25 HoursKB50H750 T050STRAIGHT TIME BASE

15115 Hours 0.65076 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 23,287.00 HoursKB30H750 T060STRAIGHT TIME BASE

23287 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 29.00 HoursKB10H751 C020OVERTIME BASE & PRE.

29 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,212.00 HoursKB30H751 C120OVERTIME BASE & PRE.

3212 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 124.00 HoursKB20H751 L060OVERTIME BASE & PRE.

124 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursKB30S751 M010OVERTIME BASE & PRE.

1000 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3,023.00 HoursKB50H751 T050OVERTIME BASE & PRE.

3023 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,658.00 HoursKB30H751 T060OVERTIME BASE & PRE.

4658 HoursFactors
B707 Facility DispositionNONE Linear 154,909.90 DollarsKB30SA5C 0000SUPPLIES

1844517 Dollars 0.2896 adj. To remv. Waste costs0.29 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 363,754.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

363754 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDCPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 2,404.00 HoursKB30H750 C120STRAIGHT TIME BASE

2404 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 83.00 HoursKB20H750 L060STRAIGHT TIME BASE

83 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 312.30 HoursKB30S750 M010STRAIGHT TIME BASE

347 Hours 0.9 adj. to allocate Waste Ops foremenFactors
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WBS No: 1BAD03
Activity ID: 1B07C02500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 634.25 HoursKB50H750 T050STRAIGHT TIME BASE

544 Hours 1.16590 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 481.00 HoursKB30H751 C120OVERTIME BASE & PRE.

481 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 17.00 HoursKB20H751 L060OVERTIME BASE & PRE.

17 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 69.00 HoursKB30S751 M010OVERTIME BASE & PRE.

69 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 109.00 HoursKB50H751 T050OVERTIME BASE & PRE.

109 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 22,186.45 DollarsKB30SA5C 0000SUPPLIES

76505 Dollars 0.29 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDCSR0 - Remove GB to Size Reduce

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 71.00 HoursKB10H750 C020STRAIGHT TIME BASE

71 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 4,475.00 HoursKB30H750 C120STRAIGHT TIME BASE

4475 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 199.00 HoursKB20H750 L060STRAIGHT TIME BASE

199 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,294.20 HoursKB30S750 M010STRAIGHT TIME BASE

1438 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,347.75 HoursKB50H750 T050STRAIGHT TIME BASE

3416 Hours 0.68728 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,916.00 HoursKB30H750 T060STRAIGHT TIME BASE

4916 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 14.00 HoursKB10H751 C020OVERTIME BASE & PRE.

14 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 895.00 HoursKB30H751 C120OVERTIME BASE & PRE.

895 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 40.00 HoursKB20H751 L060OVERTIME BASE & PRE.

40 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 486.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 9 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 243.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 9 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 288.00 HoursKB30S751 M010OVERTIME BASE & PRE.

288 HoursFactors
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WBS No: 1BAD03
Activity ID: 1B07C02500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 683.00 HoursKB50H751 T050OVERTIME BASE & PRE.

683 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 486.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 9 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 983.00 HoursKB30H751 T060OVERTIME BASE & PRE.

983 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,944.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 9 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 16,875.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 9 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 57,348.88 DollarsKB30SA5C 0000SUPPLIES

439134 Dollars 0.45033 adj. To remv. Waste costs0.29 adj. FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 95,907.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

95907 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 679,992.70 DollarsZDEPTCON 0000CONTINGENCY

679993 DollarsFactors
No DepartmentNONE Linear 321,672.20 DollarsZDEPTESC 0000ESCALATION

321672 DollarsFactors
Activity ID: 1B07C03500 Description: IWCP Execution Trades - Module C Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETCDC0 Decontaminate Set 1.00 each 0HC 0 0 133,230 133,230 133,23000
2CDETCDR0 Duct Removal 1.00 each 0HC 0 0 24,405 24,405 24,40500
2CDETCEA0 Electrical & Alarms 1.00 each 0HC 0 0 229,130 229,130 229,13000
2CDETCEE0 External Equipment Removal 1.00 each 0HC 0 0 19,320 19,320 19,32000
2CDETCPR0 Pipe Removal 1.00 each 0HC 0 0 21,301 21,301 21,30100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 107,634 107,6340107,634

Total for Activity 1B07C03500: 0 0 427,386 535,021 535,0210107,634

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETCDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 127,230.10 DollarsKB20CA5B C120CONSTRUCTION

326231 Dollars 0.39 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
Line Item 2CDETCDR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
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WBS No: 1BAD03
Activity ID: 1B07C03500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 18,405.00 DollarsKB20CA5B C120CONSTRUCTION

18405 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETCEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 223,130.30 DollarsKB20CA5B C120CONSTRUCTION

378187 Dollars 0.59 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETCEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 13,320.06 DollarsKB20CA5B C120CONSTRUCTION

34154 Dollars 0.39 adj. FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
Line Item 2CDETCPR0 - Pipe Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 15,301.00 DollarsKB20CA5B C120CONSTRUCTION
15301 DollarsFactors

B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES
6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 74,490.31 DollarsZDEPTCON 0000CONTINGENCY

74490.3 DollarsFactors
No DepartmentNONE Linear 33,144.18 DollarsZDEPTESC 0000ESCALATION

33144.2 DollarsFactors
WBS No: 1BAD04 Title: Decommissioning Set 4 Module D
Activity ID: 1B07D00500 Description: IWCP Development - Module D Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEDPL0 D&D D MODULE SET 4 PLANNING & ENGINEERING 1.00 each 3,610HC 3,610 107,103 376,549 483,652 528,58944,9370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,837 49,837049,837

Total for Activity 1B07D00500: 3,610 107,103 376,549 533,488 578,42544,93749,837

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEDPL0 - D&D D MODULE SET 4 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 218.70 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor729 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 566.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 566 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 554.00 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor1108 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,552.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor1552 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 639.20 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor1598 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 120,954.00 DollarsKB50SA52 E070TENERA

1661 hours 72.82 $/hrFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 141,157.90 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour1328 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

70565 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 17,430.70 DollarsKB50SA5H E020SUBCONTRACTED SRVS

1094 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 60,453.92 DollarsKB50SA5H E040SUBCONTRACTED SRVS

848 hours 71.29 $/hrFactors
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Activity ID: 1B07D00500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 16,376.05 DollarsKB50SA5H E080SUBCONTRACTED SRVS

524 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 20,176.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

650 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

497519 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,932.42 DollarsZDEPTCON 0000CONTINGENCY

32932.4 DollarsFactors
No DepartmentNONE Linear 16,904.32 DollarsZDEPTESC 0000ESCALATION

16904.3 DollarsFactors
Activity ID: 1B07D02500 Description: Glovebox and equipment stripout - Modu Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDDCV0 Remove Chainveyors to SR 1.00 each 30,901HC 30,901 717,260 393,572 1,110,832 1,395,845285,0130
2CDEDDDC0 Decontaminate Set 1.00 each 2,396HC 2,396 54,490 27,256 81,746 103,39821,6520
2CDEDDDR0 Duct Removal 1.00 each 6,935HC 6,935 161,352 77,619 238,971 303,08664,1150
2CDEDDEA0 Electrical & Alarms 1.00 each 8,281HC 8,281 194,025 71,396 265,421 342,52077,0980
2CDEDDEE0 External Equipment Removal 1.00 each 5,054HC 5,054 116,889 64,525 181,414 227,86146,4470
2CDEDDIE0 GB Internal Equipment Removal 1.00 each 1,844HC 1,844 43,307 31,892 75,199 92,40817,2090
2CDEDDIP0 Reduce GB In Place 1.00 each 13,260HC 13,260 310,715 186,636 497,351 620,818123,4670
2CDEDDPR0 Pipe Removal 1.00 each 3,648HC 3,648 84,812 37,988 122,799 156,50033,7010
2CDEDDSR0 Remove GB to Size Reduce 1.00 each 10,655HC 10,655 249,129 169,545 418,674 517,66998,9950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 416,085 416,0850416,085

Total for Activity 1B07D02500: 82,972 1,931,978 1,060,429 3,408,493 4,176,191767,698416,085

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDDCV0 - Remove Chainveyors to SR

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 82.00 HoursKB10H750 C020STRAIGHT TIME BASE

82 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6,765.00 HoursKB30H750 C120STRAIGHT TIME BASE

6765 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 259.00 HoursKB20H750 L060STRAIGHT TIME BASE

259 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,759.50 HoursKB30S750 M010STRAIGHT TIME BASE

1955 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4,656.00 HoursKB50H750 T050STRAIGHT TIME BASE

6683 Hours 0.69669 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 11,859.00 HoursKB30H750 T060STRAIGHT TIME BASE

11859 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 16.00 HoursKB10H751 C020OVERTIME BASE & PRE.

16 HoursFactors
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Activity ID: 1B07D02500

Activity Filter * Starts In FY *
B707 Facility DispositionD&D SKILLED TRADES Linear 1,353.00 HoursKB30H751 C120OVERTIME BASE & PRE.

1353 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 52.00 HoursKB20H751 L060OVERTIME BASE & PRE.

52 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 391.00 HoursKB30S751 M010OVERTIME BASE & PRE.

391 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,337.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1337 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,372.00 HoursKB30H751 T060OVERTIME BASE & PRE.

2372 HoursFactors
B707 Facility DispositionNONE Linear 243,891.90 DollarsKB30SA5C 0000SUPPLIES

860163 Dollars 0.52015 adj. To remv. Waste costs0.54512 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 149,680.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

149680 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDDDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 382.50 HoursKB50H750 T050STRAIGHT TIME BASE

275 Hours 1.39091 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,498.00 HoursKB30H750 T060STRAIGHT TIME BASE

1498 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 300.00 HoursKB30H751 T060OVERTIME BASE & PRE.

300 HoursFactors
B707 Facility DispositionNONE Linear 27,255.94 DollarsKB30SA5C 0000SUPPLIES

46993 Dollars 0.58 adj FactorFactors
Line Item 2CDEDDDR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Activity ID: 1B07D02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,173.00 HoursKB30H750 C120STRAIGHT TIME BASE

3173 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 230.00 HoursKB20H750 L060STRAIGHT TIME BASE

230 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 480.60 HoursKB30S750 M010STRAIGHT TIME BASE

534 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,001.50 HoursKB50H750 T050STRAIGHT TIME BASE

1220 Hours 0.82090 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 833.00 HoursKB30H750 T060STRAIGHT TIME BASE

833 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 635.00 HoursKB30H751 C120OVERTIME BASE & PRE.

635 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 46.00 HoursKB20H751 L060OVERTIME BASE & PRE.

46 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 107.00 HoursKB30S751 M010OVERTIME BASE & PRE.

107 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 244.00 HoursKB50H751 T050OVERTIME BASE & PRE.

244 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 167.00 HoursKB30H751 T060OVERTIME BASE & PRE.

167 HoursFactors
B707 Facility DispositionNONE Linear 77,619.08 DollarsKB30SA5C 0000SUPPLIES

133826 Dollars 0.58 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDDEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 411.00 HoursKB10H750 C020STRAIGHT TIME BASE

411 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,435.00 HoursKB30H750 C120STRAIGHT TIME BASE

1435 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 259.00 HoursKB20H750 L060STRAIGHT TIME BASE

259 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 663.30 HoursKB30S750 M010STRAIGHT TIME BASE

737 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,072.25 HoursKB50H750 T050STRAIGHT TIME BASE

1786 Hours 0.60036 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,854.00 HoursKB30H750 T060STRAIGHT TIME BASE

2854 HoursFactors
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Activity Filter * Starts In FY *
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 82.00 HoursKB10H751 C020OVERTIME BASE & PRE.

82 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 287.00 HoursKB30H751 C120OVERTIME BASE & PRE.

287 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 52.00 HoursKB20H751 L060OVERTIME BASE & PRE.

52 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 147.00 HoursKB30S751 M010OVERTIME BASE & PRE.

147 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 357.00 HoursKB50H751 T050OVERTIME BASE & PRE.

357 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 571.00 HoursKB30H751 T060OVERTIME BASE & PRE.

571 HoursFactors
B707 Facility DispositionNONE Linear 71,396.38 DollarsKB30SA5C 0000SUPPLIES

192063 Dollars 0.64092 adj. To remv. Waste costs0.58 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDDEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,576.00 HoursKB30H750 C120STRAIGHT TIME BASE

1576 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 41.00 HoursKB20H750 L060STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 95.00 HoursKB30S750 M010STRAIGHT TIME BASE

95 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 786.50 HoursKB50H750 T050STRAIGHT TIME BASE

1556 Hours 0.50546 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,570.00 HoursKB30H750 T060STRAIGHT TIME BASE

1570 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 315.00 HoursKB30H751 C120OVERTIME BASE & PRE.

315 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H751 L060OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 19.00 HoursKB30S751 M010OVERTIME BASE & PRE.

19 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 311.00 HoursKB50H751 T050OVERTIME BASE & PRE.

311 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 314.00 HoursKB30H751 T060OVERTIME BASE & PRE.

314 HoursFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 64,525.32 DollarsKB30SA5C 0000SUPPLIES

128492 Dollars 0.86582 adj. To remv. Waste costs0.58 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDDIE0 - GB Internal Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 505.00 HoursKB30H750 C120STRAIGHT TIME BASE

505 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 26.00 HoursKB20H750 L060STRAIGHT TIME BASE

26 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 128.70 HoursKB30S750 M010STRAIGHT TIME BASE

143 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 264.25 HoursKB50H750 T050STRAIGHT TIME BASE

525 Hours 0.50333 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 552.00 HoursKB30H750 T060STRAIGHT TIME BASE

552 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 101.00 HoursKB30H751 C120OVERTIME BASE & PRE.

101 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 5.00 HoursKB20H751 L060OVERTIME BASE & PRE.

5 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursKB30S751 M010OVERTIME BASE & PRE.

29 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 105.00 HoursKB50H751 T050OVERTIME BASE & PRE.

105 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 110.00 HoursKB30H751 T060OVERTIME BASE & PRE.

110 HoursFactors
B707 Facility DispositionNONE Linear 24,321.14 DollarsKB30SA5C 0000SUPPLIES

41933 Dollars 0.58 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 7,571.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

7571 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDDIP0 - Reduce GB In Place

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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WBS No: 1BAD04
Activity ID: 1B07D02500

Activity Filter * Starts In FY *
707 Complex SteelworkersELECTRICIANS Linear 39.00 HoursKB10H750 C020STRAIGHT TIME BASE

39 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,263.00 HoursKB30H750 C120STRAIGHT TIME BASE

3263 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 149.00 HoursKB20H750 L060STRAIGHT TIME BASE

149 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,036.80 HoursKB30S750 M010STRAIGHT TIME BASE

1152 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,920.75 HoursKB50H750 T050STRAIGHT TIME BASE

3131 Hours 0.61346 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,420.00 HoursKB30H750 T060STRAIGHT TIME BASE

4420 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 653.00 HoursKB30H751 C120OVERTIME BASE & PRE.

653 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 30.00 HoursKB20H751 L060OVERTIME BASE & PRE.

30 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 230.00 HoursKB30S751 M010OVERTIME BASE & PRE.

230 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 626.00 HoursKB50H751 T050OVERTIME BASE & PRE.

626 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 884.00 HoursKB30H751 T060OVERTIME BASE & PRE.

884 HoursFactors
B707 Facility DispositionNONE Linear 119,695.30 DollarsKB30SA5C 0000SUPPLIES

361544 Dollars 0.57081 adj. To remv. Waste costs0.58 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 66,941.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

66941 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDDPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 2,034.00 HoursKB30H750 C120STRAIGHT TIME BASE

2034 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 71.00 HoursKB20H750 L060STRAIGHT TIME BASE

71 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 267.30 HoursKB30S750 M010STRAIGHT TIME BASE

297 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 541.75 HoursKB50H750 T050STRAIGHT TIME BASE

470 Hours 1.15266 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 407.00 HoursKB30H751 C120OVERTIME BASE & PRE.

407 HoursFactors
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Activity ID: 1B07D02500

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 14.00 HoursKB20H751 L060OVERTIME BASE & PRE.

14 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 59.00 HoursKB30S751 M010OVERTIME BASE & PRE.

59 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 94.00 HoursKB50H751 T050OVERTIME BASE & PRE.

94 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 37,987.68 DollarsKB30SA5C 0000SUPPLIES

65496 Dollars 0.58 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDDSR0 - Remove GB to Size Reduce

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 50.00 HoursKB10H750 C020STRAIGHT TIME BASE

50 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,739.00 HoursKB30H750 C120STRAIGHT TIME BASE

2739 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 130.00 HoursKB20H750 L060STRAIGHT TIME BASE

130 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 826.20 HoursKB30S750 M010STRAIGHT TIME BASE

918 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,547.50 HoursKB50H750 T050STRAIGHT TIME BASE

2263 Hours 0.68383 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,451.00 HoursKB30H750 T060STRAIGHT TIME BASE

3451 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 10.00 HoursKB10H751 C020OVERTIME BASE & PRE.

10 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 548.00 HoursKB30H751 C120OVERTIME BASE & PRE.

548 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 26.00 HoursKB20H751 L060OVERTIME BASE & PRE.

26 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 184.00 HoursKB30S751 M010OVERTIME BASE & PRE.

184 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 453.00 HoursKB50H751 T050OVERTIME BASE & PRE.

453 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 690.00 HoursKB30H751 T060OVERTIME BASE & PRE.

690 HoursFactors
B707 Facility DispositionNONE Linear 116,424.70 DollarsKB30SA5C 0000SUPPLIES

286939 Dollars 0.69956 adj. To remv. Waste costs0.58 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 53,120.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

53120 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Activity ID: 1B07D02500

Activity Filter * Starts In FY *
No DepartmentNONE Linear 276,363.30 DollarsZDEPTCON 0000CONTINGENCY

276363 DollarsFactors
No DepartmentNONE Linear 139,722.20 DollarsZDEPTESC 0000ESCALATION

139722 DollarsFactors
Activity ID: 1B07D03500 Description: IWCP Execution Trades - Module D Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETDDC0 Decontaminate Set 1.00 each 0HC 0 0 129,968 129,968 129,96800
2CDETDDR0 Duct Removal 1.00 each 0HC 0 0 31,965 31,965 31,96500
2CDETDEA0 Electrical & Alarms 1.00 each 0HC 0 0 156,567 156,567 156,56700
2CDETDEE0 External Equipment Removal 1.00 each 0HC 0 0 71,302 71,302 71,30200
2CDETDPR0 Pipe Removal 1.00 each 0HC 0 0 19,099 19,099 19,09900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 114,501 114,5010114,501

Total for Activity 1B07D03500: 0 0 408,901 523,402 523,4020114,501

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETDDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 123,967.80 DollarsKB20CA5B C120CONSTRUCTION

326231 Dollars 0.38 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETDDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 25,965.00 DollarsKB20CA5B C120CONSTRUCTION

25965 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
Line Item 2CDETDEA0 - Electrical & Alarms

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
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Activity ID: 1B07D03500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 150,567.40 DollarsKB20CA5B C120CONSTRUCTION

259599 Dollars 0.58 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETDEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 65,301.86 DollarsKB20CA5B C120CONSTRUCTION

171847 Dollars 0.38 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETDPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 13,099.00 DollarsKB20CA5B C120CONSTRUCTION

13099 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 83,144.50 DollarsZDEPTCON 0000CONTINGENCY

83144.5 DollarsFactors
No DepartmentNONE Linear 31,356.69 DollarsZDEPTESC 0000ESCALATION

31356.7 DollarsFactors
WBS No: 1BAD05 Title: Decommissioning Set 5 Module E
Activity ID: 1B07E00500 Description: IWCP Development - Module E Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEEPL0 D&D E MODULE SET 5 PLANNING & ENGINEERING 1.00 each 3,593HC 3,593 106,582 312,584 419,166 460,18641,0210
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Activity ID: 1B07E00500

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,820 69,820069,820

Total for Activity 1B07E00500: 3,593 106,582 312,584 488,985 530,00641,02169,820

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEEPL0 - D&D E MODULE SET 5 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 216.00 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor720 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 559.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 559 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 547.00 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor1094 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,552.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor1552 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 639.20 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor1598 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 139,457.20 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour1312 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

69728 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 17,223.57 DollarsKB50SA5H E020SUBCONTRACTED SRVS

1081 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 59,741.02 DollarsKB50SA5H E040SUBCONTRACTED SRVS

838 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 59,858.04 DollarsKB50SA5H E070SUBCONTRACTED SRVS

1644 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 16,376.05 DollarsKB50SA5H E080SUBCONTRACTED SRVS

524 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 19,927.68 DollarsKB50SA5H E120SUBCONTRACTED SRVS

642 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

545357 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,422.34 DollarsZDEPTCON 0000CONTINGENCY

46422.3 DollarsFactors
No DepartmentNONE Linear 23,397.46 DollarsZDEPTESC 0000ESCALATION

23397.5 DollarsFactors
Activity ID: 1B07E02500 Description: Glovebox and equipment stripout - Modu Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDECV0 Remove Chainveyors to SR 1.00 each 19,959HC 19,959 464,708 263,636 728,344 896,073167,7290
6/22/00 9:31:30 PMPage 41 of 145 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD05
Activity ID: 1B07E02500

Activity Filter * Starts In FY *
2CDEDEDC0 Decontaminate Set 1.00 each 2,373HC 2,373 54,023 27,726 81,749 101,24819,4990
2CDEDEDR0 Duct Removal 1.00 each 5,165HC 5,165 120,407 60,450 180,857 224,31643,4590
2CDEDEEA0 Electrical & Alarms 1.00 each 7,634HC 7,634 178,899 74,991 253,890 318,46164,5710
2CDEDEEE0 External Equipment Removal 1.00 each 1,502HC 1,502 34,933 23,989 58,922 71,53112,6080
2CDEDEIE0 GB Internal Equipment Removal 1.00 each 2,268HC 2,268 53,273 39,360 92,633 111,86119,2280
2CDEDEIP0 Reduce GB In Place 1.00 each 17,847HC 17,847 415,622 232,779 648,401 798,413150,0120
2CDEDEPR0 Pipe Removal 1.00 each 4,307HC 4,307 100,122 45,522 145,644 181,78236,1380
2CDEDESR0 Remove GB to Size Reduce 1.00 each 19,807HC 19,807 463,048 313,545 776,593 943,722167,1300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 675,706 675,7060675,706

Total for Activity 1B07E02500: 80,862 1,885,035 1,081,998 3,642,739 4,323,112680,372675,706

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDECV0 - Remove Chainveyors to SR

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 62.00 HoursKB10H750 C020STRAIGHT TIME BASE

62 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 4,454.00 HoursKB30H750 C120STRAIGHT TIME BASE

4454 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 203.00 HoursKB20H750 L060STRAIGHT TIME BASE

203 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,290.60 HoursKB30S750 M010STRAIGHT TIME BASE

1434 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,962.50 HoursKB50H750 T050STRAIGHT TIME BASE

4404 Hours 0.67268 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 7,396.00 HoursKB30H750 T060STRAIGHT TIME BASE

7396 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 12.00 HoursKB10H751 C020OVERTIME BASE & PRE.

12 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 891.00 HoursKB30H751 C120OVERTIME BASE & PRE.

891 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 41.00 HoursKB20H751 L060OVERTIME BASE & PRE.

41 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 287.00 HoursKB30S751 M010OVERTIME BASE & PRE.

287 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 881.00 HoursKB50H751 T050OVERTIME BASE & PRE.

881 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,479.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1479 HoursFactors
B707 Facility DispositionNONE Linear 164,689.20 DollarsKB30SA5C 0000SUPPLIES

550317 Dollars 0.55886 adj. To remv. Waste costs0.53549 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 98,947.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

98947 DollarsFactors
Line Item 2CDEDEDC0 - Decontaminate Set

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
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WBS No: 1BAD05
Activity ID: 1B07E02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 360.00 HoursKB50H750 T050STRAIGHT TIME BASE

275 Hours 1.30909 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,498.00 HoursKB30H750 T060STRAIGHT TIME BASE

1498 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 300.00 HoursKB30H751 T060OVERTIME BASE & PRE.

300 HoursFactors
B707 Facility DispositionNONE Linear 27,725.87 DollarsKB30SA5C 0000SUPPLIES

46993 Dollars 0.59 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDEDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,240.00 HoursKB30H750 C120STRAIGHT TIME BASE

2240 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 127.00 HoursKB20H750 L060STRAIGHT TIME BASE

127 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 354.60 HoursKB30S750 M010STRAIGHT TIME BASE

394 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 751.50 HoursKB50H750 T050STRAIGHT TIME BASE

1017 Hours 0.73894 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 766.00 HoursKB30H750 T060STRAIGHT TIME BASE

766 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionD&D SKILLED TRADES Linear 448.00 HoursKB30H751 C120OVERTIME BASE & PRE.

448 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 25.00 HoursKB20H751 L060OVERTIME BASE & PRE.

25 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 79.00 HoursKB30S751 M010OVERTIME BASE & PRE.

79 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 203.00 HoursKB50H751 T050OVERTIME BASE & PRE.

203 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 153.00 HoursKB30H751 T060OVERTIME BASE & PRE.

153 HoursFactors
B707 Facility DispositionNONE Linear 60,449.63 DollarsKB30SA5C 0000SUPPLIES

102457 Dollars 0.59 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDEEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 365.00 HoursKB10H750 C020STRAIGHT TIME BASE

365 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,340.00 HoursKB30H750 C120STRAIGHT TIME BASE

1340 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 236.00 HoursKB20H750 L060STRAIGHT TIME BASE

236 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 613.80 HoursKB30S750 M010STRAIGHT TIME BASE

682 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 989.75 HoursKB50H750 T050STRAIGHT TIME BASE

1658 Hours 0.59695 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,619.00 HoursKB30H750 T060STRAIGHT TIME BASE

2619 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 73.00 HoursKB10H751 C020OVERTIME BASE & PRE.

73 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 268.00 HoursKB30H751 C120OVERTIME BASE & PRE.

268 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 47.00 HoursKB20H751 L060OVERTIME BASE & PRE.

47 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 136.00 HoursKB30S751 M010OVERTIME BASE & PRE.

136 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 332.00 HoursKB50H751 T050OVERTIME BASE & PRE.

332 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 524.00 HoursKB30H751 T060OVERTIME BASE & PRE.

524 HoursFactors
B707 Facility DispositionNONE Linear 74,991.04 DollarsKB30SA5C 0000SUPPLIES

177951 Dollars 0.71426 adj. To remv. Waste costs0.59 adj FactorFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDEEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 440.00 HoursKB30H750 C120STRAIGHT TIME BASE

440 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 11.00 HoursKB20H750 L060STRAIGHT TIME BASE

11 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 51.00 HoursKB30S750 M010STRAIGHT TIME BASE

51 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 227.25 HoursKB50H750 T050STRAIGHT TIME BASE

462 Hours 0.49188 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 469.00 HoursKB30H750 T060STRAIGHT TIME BASE

469 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 88.00 HoursKB30H751 C120OVERTIME BASE & PRE.

88 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKB20H751 L060OVERTIME BASE & PRE.

2 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 10.00 HoursKB30S751 M010OVERTIME BASE & PRE.

10 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 92.00 HoursKB50H751 T050OVERTIME BASE & PRE.

92 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 94.00 HoursKB30H751 T060OVERTIME BASE & PRE.

94 HoursFactors
B707 Facility DispositionNONE Linear 23,989.40 DollarsKB30SA5C 0000SUPPLIES

40660 Dollars 0.59 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDEIE0 - GB Internal Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 598.00 HoursKB30H750 C120STRAIGHT TIME BASE

598 HoursFactors
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Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 36.00 HoursKB20H750 L060STRAIGHT TIME BASE

36 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 163.80 HoursKB30S750 M010STRAIGHT TIME BASE

182 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 323.75 HoursKB50H750 T050STRAIGHT TIME BASE

645 Hours 0.50194 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 697.00 HoursKB30H750 T060STRAIGHT TIME BASE

697 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 120.00 HoursKB30H751 C120OVERTIME BASE & PRE.

120 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursKB30S751 M010OVERTIME BASE & PRE.

36 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 129.00 HoursKB50H751 T050OVERTIME BASE & PRE.

129 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 139.00 HoursKB30H751 T060OVERTIME BASE & PRE.

139 HoursFactors
B707 Facility DispositionNONE Linear 30,025.10 DollarsKB30SA5C 0000SUPPLIES

50890 Dollars 0.59 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 9,335.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

9335 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDEIP0 - Reduce GB In Place

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKB10H750 C020STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 4,190.00 HoursKB30H750 C120STRAIGHT TIME BASE

4190 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 145.00 HoursKB20H750 L060STRAIGHT TIME BASE

145 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,108.80 HoursKB30S750 M010STRAIGHT TIME BASE

1232 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,665.25 HoursKB50H750 T050STRAIGHT TIME BASE

4109 Hours 0.64864 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 6,471.00 HoursKB30H750 T060STRAIGHT TIME BASE

6471 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 6.00 HoursKB10H751 C020OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 838.00 HoursKB30H751 C120OVERTIME BASE & PRE.

838 HoursFactors
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Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 29.00 HoursKB20H751 L060OVERTIME BASE & PRE.

29 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 246.00 HoursKB30S751 M010OVERTIME BASE & PRE.

246 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 822.00 HoursKB50H751 T050OVERTIME BASE & PRE.

822 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,294.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1294 HoursFactors
B707 Facility DispositionNONE Linear 144,614.90 DollarsKB30SA5C 0000SUPPLIES

504432 Dollars 0.48591 adj. To remv. Waste costs0.59 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 88,164.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

88164 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDEPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 2,426.00 HoursKB30H750 C120STRAIGHT TIME BASE

2426 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 84.00 HoursKB20H750 L060STRAIGHT TIME BASE

84 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 315.00 HoursKB30S750 M010STRAIGHT TIME BASE

350 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 639.75 HoursKB50H750 T050STRAIGHT TIME BASE

548 Hours 1.16743 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 485.00 HoursKB30H751 C120OVERTIME BASE & PRE.

485 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 17.00 HoursKB20H751 L060OVERTIME BASE & PRE.

17 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 70.00 HoursKB30S751 M010OVERTIME BASE & PRE.

70 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 110.00 HoursKB50H751 T050OVERTIME BASE & PRE.

110 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 45,522.04 DollarsKB30SA5C 0000SUPPLIES

77156 Dollars 0.59 adj FactorFactors
Line Item 2CDEDESR0 - Remove GB to Size Reduce

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 61.00 HoursKB10H750 C020STRAIGHT TIME BASE

61 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 5,159.00 HoursKB30H750 C120STRAIGHT TIME BASE

5159 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 219.00 HoursKB20H750 L060STRAIGHT TIME BASE

219 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,533.60 HoursKB30S750 M010STRAIGHT TIME BASE

1704 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,889.75 HoursKB50H750 T050STRAIGHT TIME BASE

4180 Hours 0.69133 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 6,400.00 HoursKB30H750 T060STRAIGHT TIME BASE

6400 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 12.00 HoursKB10H751 C020OVERTIME BASE & PRE.

12 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,032.00 HoursKB30H751 C120OVERTIME BASE & PRE.

1032 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 44.00 HoursKB20H751 L060OVERTIME BASE & PRE.

44 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 341.00 HoursKB30S751 M010OVERTIME BASE & PRE.

341 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 836.00 HoursKB50H751 T050OVERTIME BASE & PRE.

836 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,280.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1280 HoursFactors
B707 Facility DispositionNONE Linear 217,308.80 DollarsKB30SA5C 0000SUPPLIES

537812 Dollars 0.68485 adj. To remv. Waste costs0.59 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 96,236.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

96236 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 464,391.30 DollarsZDEPTCON 0000CONTINGENCY

464391 DollarsFactors
No DepartmentNONE Linear 211,315.00 DollarsZDEPTESC 0000ESCALATION

211315 DollarsFactors
Activity ID: 1B07E03500 Description: IWCP Execution Trades - Module E Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETEDC0 Decontaminate Set 1.00 each 0HC 0 0 156,066 156,066 156,06600
2CDETEDR0 Duct Removal 1.00 each 0HC 0 0 25,691 25,691 25,69100
2CDETEEA0 Electrical & Alarms 1.00 each 0HC 0 0 164,479 164,479 164,47900
2CDETEEE0 External Equipment Removal 1.00 each 0HC 0 0 28,263 28,263 28,26300
2CDETEPR0 Pipe Removal 1.00 each 0HC 0 0 21,431 21,431 21,43100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,966 56,966056,966

Total for Activity 1B07E03500: 0 0 395,931 452,897 452,897056,966
Line Item 2CDETEDC0 - Decontaminate Set

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 150,066.30 DollarsKB20CA5B C120CONSTRUCTION

326231 Dollars 0.46 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETEDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 19,691.00 DollarsKB20CA5B C120CONSTRUCTION

19691 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETEEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 158,479.20 DollarsKB20CA5B C120CONSTRUCTION

240120 Dollars 0.66 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
Line Item 2CDETEEE0 - External Equipment Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 22,263.08 DollarsKB20CA5B C120CONSTRUCTION

48398 Dollars 0.46 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETEPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 15,431.00 DollarsKB20CA5B C120CONSTRUCTION

15431 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,950.21 DollarsZDEPTCON 0000CONTINGENCY

18950.2 DollarsFactors
No DepartmentNONE Linear 38,015.78 DollarsZDEPTESC 0000ESCALATION

38015.8 DollarsFactors
WBS No: 1BAD06 Title: Decommissioning Set 6 Module F
Activity ID: 1B07F00500 Description: IWCP Development - Module F Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEFPL0 D&D F MODULE SET 6  PLANNING & ENGINEERING 1.00 each 996HC 996 29,002 82,009 111,011 124,89013,8790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,456 5,45605,456

Total for Activity 1B07F00500: 996 29,002 82,009 116,468 130,34613,8795,456

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEFPL0 - D&D F MODULE SET 6  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 56.76 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor189.2 hoursFactors
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Activity ID: 1B07F00500

Activity Filter * Starts In FY *
SSOC SalariedELECTRICAL ENGINEERS Linear 147.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 147 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 143.70 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor287.4 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 402.60 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor402.6 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 165.84 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor414.6 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 36,618.14 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour344.5 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

18307 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 4,518.60 DollarsKB50SA5H E020SUBCONTRACTED SRVS

283.6 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 15,683.80 DollarsKB50SA5H E040SUBCONTRACTED SRVS

220 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 15,692.71 DollarsKB50SA5H E070SUBCONTRACTED SRVS

431 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 4,250.27 DollarsKB50SA5H E080SUBCONTRACTED SRVS

136 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 5,245.76 DollarsKB50SA5H E120SUBCONTRACTED SRVS

169 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

209362 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,200.34 DollarsZDEPTCON 0000CONTINGENCY

3200.34 DollarsFactors
No DepartmentNONE Linear 2,256.04 DollarsZDEPTESC 0000ESCALATION

2256.04 DollarsFactors
Activity ID: 1B07F02500 Description: Glovebox and equipment stripout - Modu Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDFCV0 Remove Chainveyors to SR 1.00 each 4,405HC 4,405 102,281 30,742 133,023 181,81148,7880
2CDEDFDC0 Decontaminate Set 1.00 each 2,396HC 2,396 54,490 28,196 82,686 108,67725,9920
2CDEDFDR0 Duct Removal 1.00 each 3,627HC 3,627 84,641 32,963 117,604 157,97840,3740
2CDEDFEA0 Electrical & Alarms 1.00 each 10,099HC 10,099 237,310 57,102 294,412 407,609113,1970
2CDEDFEE0 External Equipment Removal 1.00 each 518HC 518 12,221 7,493 19,714 25,5445,8290
2CDEDFPR0 Pipe Removal 1.00 each 2,314HC 2,314 53,736 24,658 78,394 104,02625,6320
2CDEDFSR0 Remove GB to Size Reduce 1.00 each 1,593HC 1,593 36,905 27,151 64,056 81,66017,6040
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,077 57,077057,077

Total for Activity 1B07F02500: 24,950 581,584 208,305 846,966 1,124,382277,41657,077
Line Item 2CDEDFCV0 - Remove Chainveyors to SR

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
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Activity ID: 1B07F02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 19.00 HoursKB10H750 C020STRAIGHT TIME BASE

19 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,110.00 HoursKB30H750 C120STRAIGHT TIME BASE

1110 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 34.00 HoursKB20H750 L060STRAIGHT TIME BASE

34 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 238.50 HoursKB30S750 M010STRAIGHT TIME BASE

265 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 664.25 HoursKB50H750 T050STRAIGHT TIME BASE

983 Hours 0.67574 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,547.00 HoursKB30H750 T060STRAIGHT TIME BASE

1547 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 4.00 HoursKB10H751 C020OVERTIME BASE & PRE.

4 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 222.00 HoursKB30H751 C120OVERTIME BASE & PRE.

222 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 53.00 HoursKB30S751 M010OVERTIME BASE & PRE.

53 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 197.00 HoursKB50H751 T050OVERTIME BASE & PRE.

197 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 309.00 HoursKB30H751 T060OVERTIME BASE & PRE.

309 HoursFactors
B707 Facility DispositionNONE Linear 30,742.11 DollarsKB30SA5C 0000SUPPLIES

101237 Dollars 0.50611 adj. To remv. Waste costs0.6 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDFDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 382.50 HoursKB50H750 T050STRAIGHT TIME BASE

275 Hours 1.39091 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,498.00 HoursKB30H750 T060STRAIGHT TIME BASE

1498 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 300.00 HoursKB30H751 T060OVERTIME BASE & PRE.

300 HoursFactors
B707 Facility DispositionNONE Linear 28,195.80 DollarsKB30SA5C 0000SUPPLIES

46993 Dollars 0.6 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDFDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 0.00 HoursKB10H750 C020STRAIGHT TIME BASE

0 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,278.00 HoursKB30H750 C120STRAIGHT TIME BASE

1278 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 103.00 HoursKB20H750 L060STRAIGHT TIME BASE

103 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 242.10 HoursKB30S750 M010STRAIGHT TIME BASE

269 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 523.75 HoursKB50H750 T050STRAIGHT TIME BASE

847 Hours 0.61836 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 817.00 HoursKB30H750 T060STRAIGHT TIME BASE

817 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 0.00 HoursKB10H751 C020OVERTIME BASE & PRE.

0 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 256.00 HoursKB30H751 C120OVERTIME BASE & PRE.

256 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 21.00 HoursKB20H751 L060OVERTIME BASE & PRE.

21 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 54.00 HoursKB30S751 M010OVERTIME BASE & PRE.

54 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 169.00 HoursKB50H751 T050OVERTIME BASE & PRE.

169 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 163.00 HoursKB30H751 T060OVERTIME BASE & PRE.

163 HoursFactors
B707 Facility DispositionNONE Linear 32,963.00 DollarsKB30SA5C 0000SUPPLIES

71605 Dollars 0.76724 adj. To remv. Waste costs0.6 adj FactorFactors
Line Item 2CDEDFEA0 - Electrical & Alarms

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 297.00 HoursKB10H750 C020STRAIGHT TIME BASE

297 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,782.00 HoursKB30H750 C120STRAIGHT TIME BASE

1782 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 260.00 HoursKB20H750 L060STRAIGHT TIME BASE

260 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 841.50 HoursKB30S750 M010STRAIGHT TIME BASE

935 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,347.00 HoursKB50H750 T050STRAIGHT TIME BASE

2500 Hours 0.5388 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,606.00 HoursKB30H750 T060STRAIGHT TIME BASE

3606 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 59.00 HoursKB10H751 C020OVERTIME BASE & PRE.

59 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 356.00 HoursKB30H751 C120OVERTIME BASE & PRE.

356 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 52.00 HoursKB20H751 L060OVERTIME BASE & PRE.

52 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 187.00 HoursKB30S751 M010OVERTIME BASE & PRE.

187 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 500.00 HoursKB50H751 T050OVERTIME BASE & PRE.

500 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 721.00 HoursKB30H751 T060OVERTIME BASE & PRE.

721 HoursFactors
B707 Facility DispositionNONE Linear 57,101.99 DollarsKB30SA5C 0000SUPPLIES

245170 Dollars 0.48763 adj. To remv. Waste costs0.47764 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDFEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 0.00 HoursKB10H750 C020STRAIGHT TIME BASE

0 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 141.00 HoursKB30H750 C120STRAIGHT TIME BASE

141 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKB20H750 L060STRAIGHT TIME BASE

2 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 54.00 HoursKB30S750 M010STRAIGHT TIME BASE

60 Hours 0.9 adj. to allocate Waste Ops foremenFactors
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Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 73.75 HoursKB50H750 T050STRAIGHT TIME BASE

112 Hours 0.65848 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 154.00 HoursKB30H750 T060STRAIGHT TIME BASE

154 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 0.00 HoursKB10H751 C020OVERTIME BASE & PRE.

0 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 28.00 HoursKB30H751 C120OVERTIME BASE & PRE.

28 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.00 HoursKB20H751 L060OVERTIME BASE & PRE.

0 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursKB30S751 M010OVERTIME BASE & PRE.

12 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 22.00 HoursKB50H751 T050OVERTIME BASE & PRE.

22 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 31.00 HoursKB30H751 T060OVERTIME BASE & PRE.

31 HoursFactors
B707 Facility DispositionNONE Linear 7,493.40 DollarsKB30SA5C 0000SUPPLIES

12489 Dollars 0.6 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDFPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 1,380.00 HoursKB30H750 C120STRAIGHT TIME BASE

1380 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 46.00 HoursKB20H750 L060STRAIGHT TIME BASE

46 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 165.60 HoursKB30S750 M010STRAIGHT TIME BASE

184 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 345.00 HoursKB50H750 T050STRAIGHT TIME BASE

276 Hours 1.25 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 0.00 HoursKB30H750 T060STRAIGHT TIME BASE

0 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 276.00 HoursKB30H751 C120OVERTIME BASE & PRE.

276 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 9.00 HoursKB20H751 L060OVERTIME BASE & PRE.

9 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 37.00 HoursKB30S751 M010OVERTIME BASE & PRE.

37 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 0.00 HoursKB30H751 T060OVERTIME BASE & PRE.

0 HoursFactors
B707 Facility DispositionNONE Linear 24,657.60 DollarsKB30SA5C 0000SUPPLIES

41096 Dollars 0.6 adj FactorFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDFSR0 - Remove GB to Size Reduce

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 0.00 HoursKB10H750 C020STRAIGHT TIME BASE

0 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 385.00 HoursKB30H750 C120STRAIGHT TIME BASE

385 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 75.60 HoursKB30S750 M010STRAIGHT TIME BASE

84 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 244.75 HoursKB50H750 T050STRAIGHT TIME BASE

354 Hours 0.69138 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 594.00 HoursKB30H750 T060STRAIGHT TIME BASE

594 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 0.00 HoursKB10H751 C020OVERTIME BASE & PRE.

0 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 77.00 HoursKB30H751 C120OVERTIME BASE & PRE.

77 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKB20H751 L060OVERTIME BASE & PRE.

2 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 17.00 HoursKB30S751 M010OVERTIME BASE & PRE.

17 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 71.00 HoursKB50H751 T050OVERTIME BASE & PRE.

71 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 119.00 HoursKB30H751 T060OVERTIME BASE & PRE.

119 HoursFactors
B707 Facility DispositionNONE Linear 21,034.80 DollarsKB30SA5C 0000SUPPLIES

35058 Dollars 0.6 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 6,116.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

6116 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,633.99 DollarsZDEPTCON 0000CONTINGENCY

34634 DollarsFactors
No DepartmentNONE Linear 22,443.04 DollarsZDEPTESC 0000ESCALATION

22443.0 DollarsFactors
Activity ID: 1B07F03500 Description: IWCP Execution Trades - Module F Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETFDC0 Decontaminate Set 1.00 each 0HC 0 0 146,279 146,279 146,27900
2CDETFDR0 Duct Removal 1.00 each 0HC 0 0 20,321 20,321 20,32100
2CDETFEA0 Electrical & Alarms 1.00 each 0HC 0 0 215,731 215,731 215,73100
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Activity Filter * Starts In FY *
2CDETFEE0 External Equipment Removal 1.00 each 0HC 0 0 13,413 13,413 13,41300
2CDETFPR0 Pipe Removal 1.00 each 0HC 0 0 14,219 14,219 14,21900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,402 98,402098,402

Total for Activity 1B07F03500: 0 0 409,964 508,365 508,365098,402

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETFDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 140,279.30 DollarsKB20CA5B C120CONSTRUCTION

326231 Dollars 0.43 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETFDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 14,321.00 DollarsKB20CA5B C120CONSTRUCTION

14321 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETFEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 209,731.40 DollarsKB20CA5B C120CONSTRUCTION

332907 Dollars 0.63 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
Line Item 2CDETFEE0 - External Equipment Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 7,412.77 DollarsKB20CA5B C120CONSTRUCTION

17239 Dollars 0.43 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETFPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 8,219.00 DollarsKB20CA5B C120CONSTRUCTION

8219 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,726.43 DollarsZDEPTCON 0000CONTINGENCY

53726.4 DollarsFactors
No DepartmentNONE Linear 44,675.40 DollarsZDEPTESC 0000ESCALATION

44675.4 DollarsFactors
WBS No: 1BAD07 Title: Decommissioning Set 7 Module G
Activity ID: 1B07G00500 Description: IWCP Development - Module G Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEGPL0 D&D G MODULE SET 7  PLANNING & ENGINEERING 1.00 each 1,075HC 1,075 31,367 89,113 120,479 135,51715,0380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,375 5,37505,375

Total for Activity 1B07G00500: 1,075 31,367 89,113 125,855 140,89215,0385,375
Line Item 2CDPEGPL0 - D&D G MODULE SET 7  PLANNING & ENGINEERING

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
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WBS No: 1BAD07
Activity ID: 1B07G00500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 61.65 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor205.5 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 159.60 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 159.6 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 156.10 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor312.2 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 437.50 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor437.5 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 180.20 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor450.5 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 39,785.70 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour374.3 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

19890 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 4,910.55 DollarsKB50SA5H E020SUBCONTRACTED SRVS

308.2 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 17,066.83 DollarsKB50SA5H E040SUBCONTRACTED SRVS

239.4 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 17,047.16 DollarsKB50SA5H E070SUBCONTRACTED SRVS

468.2 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 4,619.05 DollarsKB50SA5H E080SUBCONTRACTED SRVS

147.8 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 5,683.42 DollarsKB50SA5H E120SUBCONTRACTED SRVS

183.1 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

208026 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,152.86 DollarsZDEPTCON 0000CONTINGENCY

3152.86 DollarsFactors
No DepartmentNONE Linear 2,222.58 DollarsZDEPTESC 0000ESCALATION

2222.58 DollarsFactors
Activity ID: 1B07G02500 Description: Equipment stripout - Module G Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDGBR Be Equipment Removal 1.00 each 2,481HC 2,481 57,580 20,508 78,087 105,55327,4660
2CDEDGDC0 Decontaminate Set 1.00 each 2,373HC 2,373 54,548 25,846 80,394 106,41426,0190
2CDEDGDR0 Duct Removal 1.00 each 5,128HC 5,128 119,280 35,942 155,221 212,11856,8960
2CDEDGEA0 Electrical & Alarms 1.00 each 11,205HC 11,205 263,401 59,232 322,633 448,275125,6420
2CDEDGEE0 External Equipment Removal 1.00 each 2,654HC 2,654 61,507 27,303 88,810 118,14929,3390
2CDEDGPR0 Pipe Removal 1.00 each 3,236HC 3,236 75,248 21,963 97,211 133,10435,8930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,088 60,088060,088

Total for Activity 1B07G02500: 27,078 631,563 190,793 882,445 1,183,700301,25660,088
Line Item 2CDEDGBR - Be Equipment Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
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Activity ID: 1B07G02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 6.00 HoursKB10H750 C020STRAIGHT TIME BASE

6 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 543.00 HoursKB30H750 C120STRAIGHT TIME BASE

543 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 23.00 HoursKB20H750 L060STRAIGHT TIME BASE

23 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 124.00 HoursKB30S750 M010STRAIGHT TIME BASE

124 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 374.75 HoursKB50H750 T050STRAIGHT TIME BASE

615 Hours 0.60935 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 956.00 HoursKB30H750 T060STRAIGHT TIME BASE

956 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 1.00 HoursKB10H751 C020OVERTIME BASE & PRE.

1 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 109.00 HoursKB30H751 C120OVERTIME BASE & PRE.

109 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 5.00 HoursKB20H751 L060OVERTIME BASE & PRE.

5 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 25.00 HoursKB30S751 M010OVERTIME BASE & PRE.

25 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 123.00 HoursKB50H751 T050OVERTIME BASE & PRE.

123 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 191.00 HoursKB30H751 T060OVERTIME BASE & PRE.

191 HoursFactors
B707 Facility DispositionNONE Linear 20,507.63 DollarsKB30SA5C 0000SUPPLIES

55469 Dollars 0.67221 adj. To remv. Waste costs0.55 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDGDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 1,498.00 HoursKB30H750 C120STRAIGHT TIME BASE

1498 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 360.00 HoursKB50H750 T050STRAIGHT TIME BASE

275 Hours 1.30909 4 to 1 adj. FactorFactors
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Activity ID: 1B07G02500

Activity Filter * Starts In FY *
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 32.00 HoursKB30H750 T060STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 300.00 HoursKB30H751 C120OVERTIME BASE & PRE.

300 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 6.00 HoursKB30H751 T060OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionNONE Linear 25,846.15 DollarsKB30SA5C 0000SUPPLIES

46993 Dollars 0.55 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDGDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,123.00 HoursKB30H750 C120STRAIGHT TIME BASE

2123 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 245.00 HoursKB20H750 L060STRAIGHT TIME BASE

245 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 349.20 HoursKB30S750 M010STRAIGHT TIME BASE

388 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 722.25 HoursKB50H750 T050STRAIGHT TIME BASE

1000 Hours 0.72225 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 766.00 HoursKB30H750 T060STRAIGHT TIME BASE

766 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 425.00 HoursKB30H751 C120OVERTIME BASE & PRE.

425 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 49.00 HoursKB20H751 L060OVERTIME BASE & PRE.

49 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 78.00 HoursKB30S751 M010OVERTIME BASE & PRE.

78 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 200.00 HoursKB50H751 T050OVERTIME BASE & PRE.

200 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 153.00 HoursKB30H751 T060OVERTIME BASE & PRE.

153 HoursFactors
B707 Facility DispositionNONE Linear 35,941.74 DollarsKB30SA5C 0000SUPPLIES

101712 Dollars 0.64249 adj. To remv. Waste costs0.55 adj FactorFactors
Line Item 2CDEDGEA0 - Electrical & Alarms

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
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Activity ID: 1B07G02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 333.00 HoursKB10H750 C020STRAIGHT TIME BASE

333 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,923.00 HoursKB30H750 C120STRAIGHT TIME BASE

1923 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 276.00 HoursKB20H750 L060STRAIGHT TIME BASE

276 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 945.00 HoursKB30S750 M010STRAIGHT TIME BASE

1050 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,496.00 HoursKB50H750 T050STRAIGHT TIME BASE

2760 Hours 0.54203 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,061.00 HoursKB30H750 T060STRAIGHT TIME BASE

4061 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 67.00 HoursKB10H751 C020OVERTIME BASE & PRE.

67 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 385.00 HoursKB30H751 C120OVERTIME BASE & PRE.

385 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 55.00 HoursKB20H751 L060OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 210.00 HoursKB30S751 M010OVERTIME BASE & PRE.

210 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 552.00 HoursKB50H751 T050OVERTIME BASE & PRE.

552 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 812.00 HoursKB30H751 T060OVERTIME BASE & PRE.

812 HoursFactors
B707 Facility DispositionNONE Linear 59,232.00 DollarsKB30SA5C 0000SUPPLIES

271331 Dollars 0.49678 adj. To remv. Waste costs0.43943 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDGEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 791.00 HoursKB30H750 C120STRAIGHT TIME BASE

791 HoursFactors

6/22/00 9:31:44 PMPage 62 of 145 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD07
Activity ID: 1B07G02500

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 22.00 HoursKB20H750 L060STRAIGHT TIME BASE

22 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 68.00 HoursKB30S750 M010STRAIGHT TIME BASE

68 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 408.25 HoursKB50H750 T050STRAIGHT TIME BASE

803 Hours 0.50841 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 842.00 HoursKB30H750 T060STRAIGHT TIME BASE

842 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 158.00 HoursKB30H751 C120OVERTIME BASE & PRE.

158 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKB20H751 L060OVERTIME BASE & PRE.

4 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 14.00 HoursKB30S751 M010OVERTIME BASE & PRE.

14 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 161.00 HoursKB50H751 T050OVERTIME BASE & PRE.

161 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 168.00 HoursKB30H751 T060OVERTIME BASE & PRE.

168 HoursFactors
B707 Facility DispositionNONE Linear 27,302.74 DollarsKB30SA5C 0000SUPPLIES

67823 Dollars 0.73193 adj. To remv. Waste costs0.55 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDGPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 1,786.00 HoursKB30H750 C120STRAIGHT TIME BASE

1786 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 63.00 HoursKB20H750 L060STRAIGHT TIME BASE

63 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 237.60 HoursKB30S750 M010STRAIGHT TIME BASE

264 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 482.75 HoursKB50H750 T050STRAIGHT TIME BASE

420 Hours 1.14940 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 357.00 HoursKB30H751 C120OVERTIME BASE & PRE.

357 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 13.00 HoursKB20H751 L060OVERTIME BASE & PRE.

13 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 53.00 HoursKB30S751 M010OVERTIME BASE & PRE.

53 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 84.00 HoursKB50H751 T050OVERTIME BASE & PRE.

84 HoursFactors
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Activity ID: 1B07G02500

Activity Filter * Starts In FY *
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 21,963.16 DollarsKB30SA5C 0000SUPPLIES

58115 Dollars 0.68714 adj. To remv. Waste costs0.55 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,461.14 DollarsZDEPTCON 0000CONTINGENCY

36461.1 DollarsFactors
No DepartmentNONE Linear 23,627.04 DollarsZDEPTESC 0000ESCALATION

23627.0 DollarsFactors
Activity ID: 1B07G03500 Description: IWCP Execution Trades - Module G Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETGBR Be Equipment Removal 1.00 each 0HC 0 0 12,104 12,104 12,10400
2CDETGDC0 Decontaminate Set 1.00 each 0HC 0 0 126,705 126,705 126,70500
2CDETGDR0 Duct Removal 1.00 each 0HC 0 0 25,542 25,542 25,54200
2CDETGEA0 Electrical & Alarms 1.00 each 0HC 0 0 216,341 216,341 216,34100
2CDETGEE0 External Equipment Removal 1.00 each 0HC 0 0 86,917 86,917 86,91700
2CDETGPR0 Pipe Removal 1.00 each 0HC 0 0 17,623 17,623 17,62300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 116,468 116,4680116,468

Total for Activity 1B07G03500: 0 0 485,232 601,701 601,7010116,468

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETGBR - Be Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 12,104.00 DollarsKB20CA5B C120CONSTRUCTION

12104 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETGDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 120,705.50 DollarsKB20CA5B C120CONSTRUCTION

326231 Dollars 0.37 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
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WBS No: 1BAD07
Activity ID: 1B07G03500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETGDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 19,542.00 DollarsKB20CA5B C120CONSTRUCTION

19542 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETGEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 210,340.80 DollarsKB20CA5B C120CONSTRUCTION

369019 Dollars 0.57 adj FactorFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETGEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 80,917.00 DollarsKB20CA5B C120CONSTRUCTION

80917 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors
Line Item 2CDETGPR0 - Pipe Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
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Activity ID: 1B07G03500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 11,623.00 DollarsKB20CA5B C120CONSTRUCTION

11623 DollarsFactors
B707 Facility DispositionNONE Linear 6,000.00 DollarsKB30SA5C 0000SUPPLIES

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,590.53 DollarsZDEPTCON 0000CONTINGENCY

63590.5 DollarsFactors
No DepartmentNONE Linear 52,877.75 DollarsZDEPTESC 0000ESCALATION

52877.8 DollarsFactors
WBS No: 1BAD08 Title: Decommissioning Set 8 Module H
Activity ID: 1B07H00500 Description: IWCP Development - Module H Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEHPL0 D&D H MODULE SET 8  PLANNING & ENGINEERING 1.00 each 877HC 877 25,455 71,413 96,868 108,89312,0250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,603 5,60305,603

Total for Activity 1B07H00500: 877 25,455 71,413 102,471 114,49512,0255,603

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEHPL0 - D&D H MODULE SET 8  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 49.41 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor164.7 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 127.80 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 127.8 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 125.10 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor250.2 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 350.50 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor350.5 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 144.40 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor361 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 31,888.08 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour300 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

15942 dollars 0 adj. FactorFactors
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WBS No: 1BAD08
Activity ID: 1B07H00500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 3,937.04 DollarsKB50SA5H E020SUBCONTRACTED SRVS

247.1 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 13,666.29 DollarsKB50SA5H E040SUBCONTRACTED SRVS

191.7 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 13,664.67 DollarsKB50SA5H E070SUBCONTRACTED SRVS

375.3 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 3,700.24 DollarsKB50SA5H E080SUBCONTRACTED SRVS

118.4 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 4,556.67 DollarsKB50SA5H E120SUBCONTRACTED SRVS

146.8 hours 0.4 adj. Factor77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,348.58 DollarsZDEPTCON 0000CONTINGENCY

3348.58 DollarsFactors
No DepartmentNONE Linear 2,253.93 DollarsZDEPTESC 0000ESCALATION

2253.93 DollarsFactors
Activity ID: 1B07H02500 Description: Equipment stripout - Module H Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDHAC0 Remove Autoclave 135 1.00 each 3,174HC 3,174 74,086 27,648 101,734 137,07335,3390
2CDEDHDC0 Decontaminate Set 1.00 each 2,373HC 2,373 54,548 21,955 76,503 102,52326,0190
2CDEDHDR0 Duct Removal 1.00 each 1,116HC 1,116 25,964 16,128 42,092 54,47612,3850
2CDEDHEA0 Electrical & Alarms 1.00 each 9,670HC 9,670 226,615 61,730 288,345 396,441108,0950
2CDEDHEE0 External Equipment Removal 1.00 each 2,028HC 2,028 46,956 24,172 71,128 93,52622,3980
2CDEDHPR0 Pipe Removal 1.00 each 4,034HC 4,034 93,802 29,182 122,984 167,72744,7430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,898 50,898050,898

Total for Activity 1B07H02500: 22,396 521,971 180,815 753,685 1,002,665248,98050,898

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDHAC0 - Remove Autoclave 135

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 503.00 HoursKB30H750 C120STRAIGHT TIME BASE

503 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 50.00 HoursKB20H750 L060STRAIGHT TIME BASE

50 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 205.20 HoursKB30S750 M010STRAIGHT TIME BASE

228 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 462.25 HoursKB50H750 T050STRAIGHT TIME BASE

818 Hours 0.5651 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,346.00 HoursKB30H750 T060STRAIGHT TIME BASE

1346 HoursFactors
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Activity ID: 1B07H02500

Activity Filter * Starts In FY *
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 101.00 HoursKB30H751 C120OVERTIME BASE & PRE.

101 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 10.00 HoursKB20H751 L060OVERTIME BASE & PRE.

10 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 46.00 HoursKB30S751 M010OVERTIME BASE & PRE.

46 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 164.00 HoursKB50H751 T050OVERTIME BASE & PRE.

164 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 269.00 HoursKB30H751 T060OVERTIME BASE & PRE.

269 HoursFactors
B707 Facility DispositionNONE Linear 27,648.16 DollarsKB30SA5C 0000SUPPLIES

70071 Dollars 0.58026 adj. To remv. Waste costs0.68 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDHDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 1,498.00 HoursKB30H750 C120STRAIGHT TIME BASE

1498 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 360.00 HoursKB50H750 T050STRAIGHT TIME BASE

275 Hours 1.30909 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 32.00 HoursKB30H750 T060STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 300.00 HoursKB30H751 C120OVERTIME BASE & PRE.

300 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H751 T050OVERTIME BASE & PRE.

55 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 6.00 HoursKB30H751 T060OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionNONE Linear 21,955.16 DollarsKB30SA5C 0000SUPPLIES

46993 Dollars 0.68706 adj. To remv. Waste costs0.68 adj. FactorFactors
Line Item 2CDEDHDR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Activity ID: 1B07H02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 540.00 HoursKB30H750 C120STRAIGHT TIME BASE

540 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 41.00 HoursKB20H750 L060STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 90.90 HoursKB30S750 M010STRAIGHT TIME BASE

101 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 157.00 HoursKB50H750 T050STRAIGHT TIME BASE

133 Hours 1.18045 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 88.00 HoursKB30H750 T060STRAIGHT TIME BASE

88 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 108.00 HoursKB30H751 C120OVERTIME BASE & PRE.

108 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H751 L060OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursKB30S751 M010OVERTIME BASE & PRE.

20 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 27.00 HoursKB50H751 T050OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 18.00 HoursKB30H751 T060OVERTIME BASE & PRE.

18 HoursFactors
B707 Facility DispositionNONE Linear 16,127.56 DollarsKB30SA5C 0000SUPPLIES

23717 Dollars 0.68 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDHEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 481.00 HoursKB10H750 C020STRAIGHT TIME BASE

481 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,590.00 HoursKB30H750 C120STRAIGHT TIME BASE

1590 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 290.00 HoursKB20H750 L060STRAIGHT TIME BASE

290 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 789.30 HoursKB30S750 M010STRAIGHT TIME BASE

877 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,253.25 HoursKB50H750 T050STRAIGHT TIME BASE

2055 Hours 0.60985 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,432.00 HoursKB30H750 T060STRAIGHT TIME BASE

3432 HoursFactors
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Activity ID: 1B07H02500

Activity Filter * Starts In FY *
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 96.00 HoursKB10H751 C020OVERTIME BASE & PRE.

96 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 318.00 HoursKB30H751 C120OVERTIME BASE & PRE.

318 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 58.00 HoursKB20H751 L060OVERTIME BASE & PRE.

58 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 175.00 HoursKB30S751 M010OVERTIME BASE & PRE.

175 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 411.00 HoursKB50H751 T050OVERTIME BASE & PRE.

411 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 686.00 HoursKB30H751 T060OVERTIME BASE & PRE.

686 HoursFactors
B707 Facility DispositionNONE Linear 61,730.22 DollarsKB30SA5C 0000SUPPLIES

223133 Dollars 0.50711 adj. To remv. Waste costs0.54555 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDHEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 466.00 HoursKB30H750 C120STRAIGHT TIME BASE

466 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 12.00 HoursKB20H750 L060STRAIGHT TIME BASE

12 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 76.00 HoursKB30S750 M010STRAIGHT TIME BASE

76 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 310.50 HoursKB50H750 T050STRAIGHT TIME BASE

524 Hours 0.59256 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 776.00 HoursKB30H750 T060STRAIGHT TIME BASE

776 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 93.00 HoursKB30H751 C120OVERTIME BASE & PRE.

93 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKB20H751 L060OVERTIME BASE & PRE.

2 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 15.00 HoursKB30S751 M010OVERTIME BASE & PRE.

15 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 105.00 HoursKB50H751 T050OVERTIME BASE & PRE.

105 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 155.00 HoursKB30H751 T060OVERTIME BASE & PRE.

155 HoursFactors
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Activity ID: 1B07H02500

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 24,172.03 DollarsKB30SA5C 0000SUPPLIES

50253 Dollars 0.70736 adj. To remv. Waste costs0.68 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDHPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 2,264.00 HoursKB30H750 C120STRAIGHT TIME BASE

2264 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 78.00 HoursKB20H750 L060STRAIGHT TIME BASE

78 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 295.20 HoursKB30S750 M010STRAIGHT TIME BASE

328 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 599.25 HoursKB50H750 T050STRAIGHT TIME BASE

516 Hours 1.16134 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 453.00 HoursKB30H751 C120OVERTIME BASE & PRE.

453 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 16.00 HoursKB20H751 L060OVERTIME BASE & PRE.

16 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 66.00 HoursKB30S751 M010OVERTIME BASE & PRE.

66 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 103.00 HoursKB50H751 T050OVERTIME BASE & PRE.

103 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 29,182.21 DollarsKB30SA5C 0000SUPPLIES

72327 Dollars 0.59335 adj. To remv. Waste costs0.68 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,884.77 DollarsZDEPTCON 0000CONTINGENCY

30884.8 DollarsFactors
No DepartmentNONE Linear 20,013.52 DollarsZDEPTESC 0000ESCALATION

20013.5 DollarsFactors
Activity ID: 1B07H03500 Description: IWCP Execution Trades - Module H Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETHAC0 Remove Autoclave 135 1.00 each 0HC 0 0 59,181 59,181 59,18100
2CDETHDC0 Decontaminate Set 1.00 each 0HC 0 0 135,492 135,492 135,49200
2CDETHDR0 Duct Removal 1.00 each 0HC 0 0 8,943 8,943 8,94300
2CDETHEA0 Electrical & Alarms 1.00 each 0HC 0 0 125,995 125,995 125,99500
2CDETHEE0 External Equipment Removal 1.00 each 0HC 0 0 59,181 59,181 59,18100
2CDETHPR0 Pipe Removal 1.00 each 0HC 0 0 19,465 19,465 19,46500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 97,992 97,992097,992
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Activity ID: 1B07H03500

Activity Filter * Starts In FY *
Total for Activity 1B07H03500: 0 0 408,258 506,250 506,250097,992

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETHAC0 - Remove Autoclave 135

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 54,181.00 DollarsKB20CA5B C120CONSTRUCTION

54181 DollarsFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETHDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 130,492.40 DollarsKB20CA5B C120CONSTRUCTION

326231 Dollars 0.4 adj FactorFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETHDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 3,943.00 DollarsKB20CA5B C120CONSTRUCTION

3943 DollarsFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 dollarsFactors
Line Item 2CDETHEA0 - Electrical & Alarms

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
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WBS No: 1BAD08
Activity ID: 1B07H03500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 120,995.20 DollarsKB20CA5B C120CONSTRUCTION

302488 Dollars 0.4 adj FactorFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETHEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 54,181.00 DollarsKB20CA5B C120CONSTRUCTION

54181 DollarsFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETHPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 14,465.00 DollarsKB20CA5B C120CONSTRUCTION

14465 DollarsFactors
B707 Facility DispositionNONE Linear 5,000.00 DollarsKB30SA5C 0000SUPPLIES

5000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,502.86 DollarsZDEPTCON 0000CONTINGENCY

53502.9 DollarsFactors
No DepartmentNONE Linear 44,489.50 DollarsZDEPTESC 0000ESCALATION

44489.5 DollarsFactors
WBS No: 1BAD09 Title: Decommissioning Set 9 Module J
Activity ID: 1B07J00500 Description: IWCP Development - Module J Schedule Risk 2Cost Risk 2
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WBS No: 1BAD09
Activity ID: 1B07J00500

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2CDPEJPL0 D&D J MODULE SET 9  PLANNING & ENGINEERING 1.00 each 2,549HC 2,549 75,404 263,439 338,843 364,39125,5490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,879 69,879069,879

Total for Activity 1B07J00500: 2,549 75,404 263,439 408,721 434,27025,54969,879

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEJPL0 - D&D J MODULE SET 9  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 153.00 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor510 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 395.70 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 395.7 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 387.40 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor774.8 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,085.70 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor1085.7 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 447.20 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor1118 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 84,631.40 DollarsKB50SA52 E070TENERA

1162.2 hours 72.82 $/hrFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 98,736.13 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour928.9 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

49366 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 12,188.75 DollarsKB50SA5H E020SUBCONTRACTED SRVS

765 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 42,317.74 DollarsKB50SA5H E040SUBCONTRACTED SRVS

593.6 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 11,460.11 DollarsKB50SA5H E080SUBCONTRACTED SRVS

366.7 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 14,104.58 DollarsKB50SA5H E120SUBCONTRACTED SRVS

454.4 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

363121 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 45,301.13 DollarsZDEPTCON 0000CONTINGENCY

45301.1 DollarsFactors
No DepartmentNONE Linear 24,577.50 DollarsZDEPTESC 0000ESCALATION

24577.5 DollarsFactors
Activity ID: 1B07J02500 Description: Glovebox and equipment stripout - Modu Schedule Risk 2Cost Risk 2
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WBS No: 1BAD09
Activity ID: 1B07J02500

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2CDEDJCV0 Remove Chainveyors to SR 1.00 each 22,340HC 22,340 571,204 302,026 873,230 1,064,950191,7200
2CDEDJDC0 Decontaminate Set 1.00 each 1,853HC 1,853 42,308 29,850 72,158 86,35814,2000
2CDEDJDR0 Duct Removal 1.00 each 3,949HC 3,949 91,864 65,450 157,313 188,14730,8330
2CDEDJEA0 Electrical & Alarms 1.00 each 10,822HC 10,822 253,537 116,933 370,470 455,56885,0980
2CDEDJEE0 External Equipment Removal 1.00 each 1,866HC 1,866 43,416 37,331 80,747 95,31914,5720
2CDEDJIE0 GB Internal Equipment Removal 1.00 each 1,148HC 1,148 26,921 27,298 54,219 63,2559,0360
2CDEDJIP0 Reduce GB In Place 1.00 each 16,563HC 16,563 387,761 253,108 640,869 771,018130,1490
2CDEDJPR0 Pipe Removal 1.00 each 4,583HC 4,583 106,528 68,151 174,679 210,43435,7550
2CDEDJSR0 Remove GB to Size Reduce 1.00 each 4,772HC 4,772 137,391 75,207 212,598 258,71246,1140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 768,029 768,0290768,029

Total for Activity 1B07J02500: 67,896 1,660,930 975,354 3,404,313 3,961,790557,477768,029

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDJCV0 - Remove Chainveyors to SR

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 62.00 HoursKB10H750 C020STRAIGHT TIME BASE

62 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,836.00 HoursKB30H750 C120STRAIGHT TIME BASE

3836 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 139.00 HoursKB20H750 L060STRAIGHT TIME BASE

139 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 955.80 HoursKB30S750 M010STRAIGHT TIME BASE

1062 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,514.25 HoursKB50H750 T050STRAIGHT TIME BASE

3667 Hours 0.68564 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 6,221.00 HoursKB30H750 T060STRAIGHT TIME BASE

6221 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 12.00 HoursKB10H751 C020OVERTIME BASE & PRE.

12 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 767.00 HoursKB30H751 C120OVERTIME BASE & PRE.

767 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 28.00 HoursKB20H751 L060OVERTIME BASE & PRE.

28 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 864.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 16 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 432.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 16 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 212.00 HoursKB30S751 M010OVERTIME BASE & PRE.

212 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 733.00 HoursKB50H751 T050OVERTIME BASE & PRE.

733 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 864.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 16 GB equivalents9 hours/shift3 shiftsFactors
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Activity ID: 1B07J02500

Activity Filter * Starts In FY *
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,244.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1244 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,456.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 16 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 30,000.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 16 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 186,741.00 DollarsKB30SA5C 0000SUPPLIES

465953 Dollars 0.48286 adj. To remv. Waste costs0.83 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 85,285.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

85285 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDJDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 291.25 HoursKB50H750 T050STRAIGHT TIME BASE

212 Hours 1.37382 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,133.00 HoursKB30H750 T060STRAIGHT TIME BASE

1133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 42.00 HoursKB50H751 T050OVERTIME BASE & PRE.

42 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 227.00 HoursKB30H751 T060OVERTIME BASE & PRE.

227 HoursFactors
B707 Facility DispositionNONE Linear 29,850.12 DollarsKB30SA5C 0000SUPPLIES

35964 Dollars 0.83 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDJDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors

6/22/00 9:31:53 PMPage 76 of 145 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD09
Activity ID: 1B07J02500

Activity Filter * Starts In FY *
B707 Facility DispositionD&D SKILLED TRADES Linear 1,661.00 HoursKB30H750 C120STRAIGHT TIME BASE

1661 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 168.00 HoursKB20H750 L060STRAIGHT TIME BASE

168 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 271.80 HoursKB30S750 M010STRAIGHT TIME BASE

302 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 559.75 HoursKB50H750 T050STRAIGHT TIME BASE

752 Hours 0.74435 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 578.00 HoursKB30H750 T060STRAIGHT TIME BASE

578 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 332.00 HoursKB30H751 C120OVERTIME BASE & PRE.

332 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 34.00 HoursKB20H751 L060OVERTIME BASE & PRE.

34 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 60.00 HoursKB30S751 M010OVERTIME BASE & PRE.

60 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 150.00 HoursKB50H751 T050OVERTIME BASE & PRE.

150 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 116.00 HoursKB30H751 T060OVERTIME BASE & PRE.

116 HoursFactors
B707 Facility DispositionNONE Linear 65,449.65 DollarsKB30SA5C 0000SUPPLIES

78855 Dollars 0.83 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDJEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 609.00 HoursKB10H750 C020STRAIGHT TIME BASE

609 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,723.00 HoursKB30H750 C120STRAIGHT TIME BASE

1723 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 330.00 HoursKB20H750 L060STRAIGHT TIME BASE

330 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 882.00 HoursKB30S750 M010STRAIGHT TIME BASE

980 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,393.75 HoursKB50H750 T050STRAIGHT TIME BASE

2214 Hours 0.62952 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,852.00 HoursKB30H750 T060STRAIGHT TIME BASE

3852 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 122.00 HoursKB10H751 C020OVERTIME BASE & PRE.

122 HoursFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionD&D SKILLED TRADES Linear 345.00 HoursKB30H751 C120OVERTIME BASE & PRE.

345 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 66.00 HoursKB20H751 L060OVERTIME BASE & PRE.

66 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 196.00 HoursKB30S751 M010OVERTIME BASE & PRE.

196 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 443.00 HoursKB50H751 T050OVERTIME BASE & PRE.

443 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 770.00 HoursKB30H751 T060OVERTIME BASE & PRE.

770 HoursFactors
B707 Facility DispositionNONE Linear 116,932.80 DollarsKB30SA5C 0000SUPPLIES

245702 Dollars 0.69219 adj. To remv. Waste costs0.68755 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDJEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 271.00 HoursKB30H750 C120STRAIGHT TIME BASE

271 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 95.00 HoursKB20H750 L060STRAIGHT TIME BASE

95 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 150.30 HoursKB30S750 M010STRAIGHT TIME BASE

167 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 254.75 HoursKB50H750 T050STRAIGHT TIME BASE

363 Hours 0.70179 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 748.00 HoursKB30H750 T060STRAIGHT TIME BASE

748 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 54.00 HoursKB30H751 C120OVERTIME BASE & PRE.

54 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 19.00 HoursKB20H751 L060OVERTIME BASE & PRE.

19 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 33.00 HoursKB30S751 M010OVERTIME BASE & PRE.

33 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 73.00 HoursKB50H751 T050OVERTIME BASE & PRE.

73 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 150.00 HoursKB30H751 T060OVERTIME BASE & PRE.

150 HoursFactors
B707 Facility DispositionNONE Linear 37,330.91 DollarsKB30SA5C 0000SUPPLIES

44977 Dollars 0.83 adj FactorFactors
Line Item 2CDEDJIE0 - GB Internal Equipment Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
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Activity ID: 1B07J02500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 321.00 HoursKB30H750 C120STRAIGHT TIME BASE

321 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 15.00 HoursKB20H750 L060STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 78.30 HoursKB30S750 M010STRAIGHT TIME BASE

87 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 164.50 HoursKB50H750 T050STRAIGHT TIME BASE

316 Hours 0.52057 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 337.00 HoursKB30H750 T060STRAIGHT TIME BASE

337 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 64.00 HoursKB30H751 C120OVERTIME BASE & PRE.

64 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 3.00 HoursKB20H751 L060OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 17.00 HoursKB30S751 M010OVERTIME BASE & PRE.

17 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 63.00 HoursKB50H751 T050OVERTIME BASE & PRE.

63 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 67.00 HoursKB30H751 T060OVERTIME BASE & PRE.

67 HoursFactors
B707 Facility DispositionNONE Linear 22,648.21 DollarsKB30SA5C 0000SUPPLIES

27287 Dollars 0.83 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 4,650.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

4650 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDJIP0 - Reduce GB In Place

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 111.00 HoursKB10H750 C020STRAIGHT TIME BASE

111 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,789.00 HoursKB30H750 C120STRAIGHT TIME BASE

3789 HoursFactors
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Activity ID: 1B07J02500

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 269.00 HoursKB20H750 L060STRAIGHT TIME BASE

269 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,249.20 HoursKB30S750 M010STRAIGHT TIME BASE

1388 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,376.75 HoursKB50H750 T050STRAIGHT TIME BASE

3972 Hours 0.59838 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 5,718.00 HoursKB30H750 T060STRAIGHT TIME BASE

5718 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 22.00 HoursKB10H751 C020OVERTIME BASE & PRE.

22 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 758.00 HoursKB30H751 C120OVERTIME BASE & PRE.

758 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 54.00 HoursKB20H751 L060OVERTIME BASE & PRE.

54 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 278.00 HoursKB30S751 M010OVERTIME BASE & PRE.

278 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 794.00 HoursKB50H751 T050OVERTIME BASE & PRE.

794 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,144.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1144 HoursFactors
B707 Facility DispositionNONE Linear 169,095.10 DollarsKB30SA5C 0000SUPPLIES

444693 Dollars 0.45813 adj. To remv. Waste costs0.83 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 84,013.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

84013 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDJPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 2,592.00 HoursKB30H750 C120STRAIGHT TIME BASE

2592 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 89.00 HoursKB20H750 L060STRAIGHT TIME BASE

89 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 334.80 HoursKB30S750 M010STRAIGHT TIME BASE

372 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 681.25 HoursKB50H750 T050STRAIGHT TIME BASE

581 Hours 1.17255 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 518.00 HoursKB30H751 C120OVERTIME BASE & PRE.

518 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 18.00 HoursKB20H751 L060OVERTIME BASE & PRE.

18 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 74.00 HoursKB30S751 M010OVERTIME BASE & PRE.

74 HoursFactors
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Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 116.00 HoursKB50H751 T050OVERTIME BASE & PRE.

116 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 68,151.30 DollarsKB30SA5C 0000SUPPLIES

82110 Dollars 0.83 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDJSR0 - Remove GB to Size Reduce

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 19.00 HoursKB10H750 C020STRAIGHT TIME BASE

19 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 510.00 HoursKB30H750 C120STRAIGHT TIME BASE

510 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 21.00 HoursKB20H750 L060STRAIGHT TIME BASE

21 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 163.80 HoursKB30S750 M010STRAIGHT TIME BASE

182 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 282.25 HoursKB50H750 T050STRAIGHT TIME BASE

396 Hours 0.71275 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 619.00 HoursKB30H750 T060STRAIGHT TIME BASE

619 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 4.00 HoursKB10H751 C020OVERTIME BASE & PRE.

4 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 102.00 HoursKB30H751 C120OVERTIME BASE & PRE.

102 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 4.00 HoursKB20H751 L060OVERTIME BASE & PRE.

4 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 432.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 8 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 216.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 8 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 36.00 HoursKB30S751 M010OVERTIME BASE & PRE.

36 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 79.00 HoursKB50H751 T050OVERTIME BASE & PRE.

79 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 432.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 8 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 124.00 HoursKB30H751 T060OVERTIME BASE & PRE.

124 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,728.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 8 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 15,000.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 8 GB equivalents3 shiftsFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 46,823.62 DollarsKB30SA5C 0000SUPPLIES

56414 Dollars 0.83 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 13,383.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

13383 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 514,378.60 DollarsZDEPTCON 0000CONTINGENCY

514379 DollarsFactors
No DepartmentNONE Linear 253,650.40 DollarsZDEPTESC 0000ESCALATION

253650 DollarsFactors
Activity ID: 1B07J03500 Description: IWCP Execution Trades - Module J Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETJDC0 Decontaminate Set 1.00 each 0HC 0 0 137,401 137,401 137,40100
2CDETJDR0 Duct Removal 1.00 each 0HC 0 0 21,971 21,971 21,97100
2CDETJEA0 Electrical & Alarms 1.00 each 0HC 0 0 183,830 183,830 183,83000
2CDETJEE0 External Equipment Removal 1.00 each 0HC 0 0 30,494 30,494 30,49400
2CDETJPR0 Pipe Removal 1.00 each 0HC 0 0 23,422 23,422 23,42200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,137 57,137057,137

Total for Activity 1B07J03500: 0 0 397,118 454,255 454,255057,137

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETJDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 130,401.20 DollarsKB20CA5B C120CONSTRUCTION

246040 Dollars 0.53 adj FactorFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETJDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 14,971.00 DollarsKB20CA5B C120CONSTRUCTION

14971 DollarsFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors
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Activity ID: 1B07J03500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETJEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 176,829.70 DollarsKB20CA5B C120CONSTRUCTION

333641 Dollars 0.53 adj FactorFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETJEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 23,493.84 DollarsKB20CA5B C120CONSTRUCTION

44328 Dollars 0.53 adj FactorFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETJPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 16,422.00 DollarsKB20CA5B C120CONSTRUCTION

16422 DollarsFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,007.03 DollarsZDEPTCON 0000CONTINGENCY

19007.0 DollarsFactors
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 38,129.77 DollarsZDEPTESC 0000ESCALATION

38129.8 DollarsFactors
WBS No: 1BAD10 Title: Decommissioning Set 10 Module K
Activity ID: 1B07K00500 Description: IWCP Development - Module K Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEKPL0 D&D K MODULE SET 10  PLANNING & ENGINEERING 1.00 each 2,859HC 2,859 84,662 248,871 333,532 363,34429,8120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,897 64,897064,897

Total for Activity 1B07K00500: 2,859 84,662 248,871 398,429 428,24129,81264,897

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEKPL0 - D&D K MODULE SET 10  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 172.20 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor574 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 445.40 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 445.4 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 436.00 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor872 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,222.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor1222 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 503.20 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor1258 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 111,130.00 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour1045.5 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

55563 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 13,719.91 DollarsKB50SA5H E020SUBCONTRACTED SRVS

861.1 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 47,621.72 DollarsKB50SA5H E040SUBCONTRACTED SRVS

668 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 47,624.28 DollarsKB50SA5H E070SUBCONTRACTED SRVS

1308 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 12,900.83 DollarsKB50SA5H E080SUBCONTRACTED SRVS

412.8 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 15,873.86 DollarsKB50SA5H E120SUBCONTRACTED SRVS

511.4 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

442711 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Activity ID: 1B07K00500

Activity Filter * Starts In FY *
No DepartmentNONE Linear 42,095.07 DollarsZDEPTCON 0000CONTINGENCY

42095.1 DollarsFactors
No DepartmentNONE Linear 22,801.71 DollarsZDEPTESC 0000ESCALATION

22801.7 DollarsFactors
Activity ID: 1B07K02500 Description: Glovebox and equipment stripout - Modu Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDKCV0 Remove Chainveyors to SR 1.00 each 25,218HC 25,218 655,131 282,382 937,513 1,151,183213,6700
2CDEDKDC0 Decontaminate Set 1.00 each 1,252HC 1,252 28,804 17,102 45,906 55,3019,3940
2CDEDKDR0 Duct Removal 1.00 each 2,524HC 2,524 58,690 36,811 95,501 114,64219,1420
2CDEDKEA0 Electrical & Alarms 1.00 each 10,143HC 10,143 237,762 110,136 347,898 425,44477,5460
2CDEDKEE0 External Equipment Removal 1.00 each 508HC 508 11,886 11,407 23,292 27,1693,8760
2CDEDKIE0 GB Internal Equipment Removal 1.00 each 3,048HC 3,048 71,453 61,141 132,594 155,89823,3040
2CDEDKIP0 Reduce GB In Place 1.00 each 9,815HC 9,815 231,855 220,062 451,917 527,53675,6190
2CDEDKPR0 Pipe Removal 1.00 each 4,422HC 4,422 102,798 57,065 159,863 193,39033,5270
2CDEDKSR0 Remove GB to Size Reduce 1.00 each 16,990HC 16,990 419,754 290,072 709,826 846,727136,9020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 789,025 789,0250789,025

Total for Activity 1B07K02500: 73,921 1,818,133 1,086,177 3,693,335 4,286,315592,980789,025

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDKCV0 - Remove Chainveyors to SR

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 53.00 HoursKB10H750 C020STRAIGHT TIME BASE

53 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 4,184.00 HoursKB30H750 C120STRAIGHT TIME BASE

4184 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 156.00 HoursKB20H750 L060STRAIGHT TIME BASE

156 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,092.60 HoursKB30S750 M010STRAIGHT TIME BASE

1214 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,659.75 HoursKB50H750 T050STRAIGHT TIME BASE

3956 Hours 0.67233 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 6,491.00 HoursKB30H750 T060STRAIGHT TIME BASE

6491 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 11.00 HoursKB10H751 C020OVERTIME BASE & PRE.

11 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 837.00 HoursKB30H751 C120OVERTIME BASE & PRE.

837 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 31.00 HoursKB20H751 L060OVERTIME BASE & PRE.

31 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 1,134.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 21 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 567.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 21 GB equivalents9 hours/shift3 shiftsFactors
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Activity ID: 1B07K02500

Activity Filter * Starts In FY *
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 243.00 HoursKB30S751 M010OVERTIME BASE & PRE.

243 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 791.00 HoursKB50H751 T050OVERTIME BASE & PRE.

791 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,134.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 21 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,298.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1298 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4,536.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 21 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 39,375.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 21 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 152,017.00 DollarsKB30SA5C 0000SUPPLIES

495857 Dollars 0.47208 adj. To remv. Waste costs0.64942 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 90,990.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

90990 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDKDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 118.00 HoursKB30S750 M010STRAIGHT TIME BASE

118 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 190.00 HoursKB50H750 T050STRAIGHT TIME BASE

141 Hours 1.34752 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 728.00 HoursKB30H750 T060STRAIGHT TIME BASE

728 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 28.00 HoursKB50H751 T050OVERTIME BASE & PRE.

28 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 146.00 HoursKB30H751 T060OVERTIME BASE & PRE.

146 HoursFactors
B707 Facility DispositionNONE Linear 17,102.16 DollarsKB30SA5C 0000SUPPLIES

23753 Dollars 0.72 adj FactorFactors
Line Item 2CDEDKDR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,087.00 HoursKB30H750 C120STRAIGHT TIME BASE

1087 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 119.00 HoursKB20H750 L060STRAIGHT TIME BASE

119 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 180.90 HoursKB30S750 M010STRAIGHT TIME BASE

201 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 354.25 HoursKB50H750 T050STRAIGHT TIME BASE

439 Hours 0.80695 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 330.00 HoursKB30H750 T060STRAIGHT TIME BASE

330 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 217.00 HoursKB30H751 C120OVERTIME BASE & PRE.

217 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 24.00 HoursKB20H751 L060OVERTIME BASE & PRE.

24 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursKB30S751 M010OVERTIME BASE & PRE.

40 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 88.00 HoursKB50H751 T050OVERTIME BASE & PRE.

88 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 66.00 HoursKB30H751 T060OVERTIME BASE & PRE.

66 HoursFactors
B707 Facility DispositionNONE Linear 36,810.72 DollarsKB30SA5C 0000SUPPLIES

51126 Dollars 0.72 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDKEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 543.00 HoursKB10H750 C020STRAIGHT TIME BASE

543 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,627.00 HoursKB30H750 C120STRAIGHT TIME BASE

1627 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 296.00 HoursKB20H750 L060STRAIGHT TIME BASE

296 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 836.10 HoursKB30S750 M010STRAIGHT TIME BASE

929 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,310.50 HoursKB50H750 T050STRAIGHT TIME BASE

2113 Hours 0.62021 4 to 1 adj. FactorFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,615.00 HoursKB30H750 T060STRAIGHT TIME BASE

3615 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 109.00 HoursKB10H751 C020OVERTIME BASE & PRE.

109 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 325.00 HoursKB30H751 C120OVERTIME BASE & PRE.

325 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 59.00 HoursKB20H751 L060OVERTIME BASE & PRE.

59 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 186.00 HoursKB30S751 M010OVERTIME BASE & PRE.

186 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 423.00 HoursKB50H751 T050OVERTIME BASE & PRE.

423 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 723.00 HoursKB30H751 T060OVERTIME BASE & PRE.

723 HoursFactors
B707 Facility DispositionNONE Linear 110,135.80 DollarsKB30SA5C 0000SUPPLIES

232133 Dollars 0.65896 adj. To remv. Waste costs0.72 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDKEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 149.00 HoursKB30H750 C120STRAIGHT TIME BASE

149 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 3.00 HoursKB20H750 L060STRAIGHT TIME BASE

3 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursKB30S750 M010STRAIGHT TIME BASE

29 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 73.25 HoursKB50H750 T050STRAIGHT TIME BASE

130 Hours 0.56346 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 144.00 HoursKB30H750 T060STRAIGHT TIME BASE

144 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 30.00 HoursKB30H751 C120OVERTIME BASE & PRE.

30 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 1.00 HoursKB20H751 L060OVERTIME BASE & PRE.

1 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 6.00 HoursKB30S751 M010OVERTIME BASE & PRE.

6 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 26.00 HoursKB50H751 T050OVERTIME BASE & PRE.

26 HoursFactors

6/22/00 9:32:01 PMPage 88 of 145 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD10
Activity ID: 1B07K02500

Activity Filter * Starts In FY *
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 29.00 HoursKB30H751 T060OVERTIME BASE & PRE.

29 HoursFactors
B707 Facility DispositionNONE Linear 11,406.96 DollarsKB30SA5C 0000SUPPLIES

15843 Dollars 0.72 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDKIE0 - GB Internal Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 690.00 HoursKB30H750 C120STRAIGHT TIME BASE

690 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 66.00 HoursKB20H750 L060STRAIGHT TIME BASE

66 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 210.60 HoursKB30S750 M010STRAIGHT TIME BASE

234 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 434.75 HoursKB50H750 T050STRAIGHT TIME BASE

858 Hours 0.50670 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,049.00 HoursKB30H750 T060STRAIGHT TIME BASE

1049 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 138.00 HoursKB30H751 C120OVERTIME BASE & PRE.

138 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 13.00 HoursKB20H751 L060OVERTIME BASE & PRE.

13 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 47.00 HoursKB30S751 M010OVERTIME BASE & PRE.

47 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 172.00 HoursKB50H751 T050OVERTIME BASE & PRE.

172 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 210.00 HoursKB30H751 T060OVERTIME BASE & PRE.

210 HoursFactors
B707 Facility DispositionNONE Linear 48,633.84 DollarsKB30SA5C 0000SUPPLIES

67547 Dollars 0.72 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 12,507.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

12507 DollarsFactors
Line Item 2CDEDKIP0 - Reduce GB In Place

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,062.00 HoursKB30H750 C120STRAIGHT TIME BASE

1062 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 358.00 HoursKB20H750 L060STRAIGHT TIME BASE

358 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 712.80 HoursKB30S750 M010STRAIGHT TIME BASE

792 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,334.00 HoursKB50H750 T050STRAIGHT TIME BASE

3794 Hours 0.35161 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,274.00 HoursKB30H750 T060STRAIGHT TIME BASE

4274 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 212.00 HoursKB30H751 C120OVERTIME BASE & PRE.

212 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 72.00 HoursKB20H751 L060OVERTIME BASE & PRE.

72 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 158.00 HoursKB30S751 M010OVERTIME BASE & PRE.

158 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 759.00 HoursKB50H751 T050OVERTIME BASE & PRE.

759 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 855.00 HoursKB30H751 T060OVERTIME BASE & PRE.

855 HoursFactors
B707 Facility DispositionNONE Linear 161,964.00 DollarsKB30SA5C 0000SUPPLIES

363839 Dollars 0.61827 adj. To remv. Waste costs0.72 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 58,098.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

58098 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDKPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 2,496.00 HoursKB30H750 C120STRAIGHT TIME BASE

2496 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 86.00 HoursKB20H750 L060STRAIGHT TIME BASE

86 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 323.10 HoursKB30S750 M010STRAIGHT TIME BASE

359 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 657.25 HoursKB50H750 T050STRAIGHT TIME BASE

562 Hours 1.16948 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 133.00 HoursKB30H750 T060STRAIGHT TIME BASE

133 HoursFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionD&D SKILLED TRADES Linear 499.00 HoursKB30H751 C120OVERTIME BASE & PRE.

499 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 17.00 HoursKB20H751 L060OVERTIME BASE & PRE.

17 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 72.00 HoursKB30S751 M010OVERTIME BASE & PRE.

72 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 112.00 HoursKB50H751 T050OVERTIME BASE & PRE.

112 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 27.00 HoursKB30H751 T060OVERTIME BASE & PRE.

27 HoursFactors
B707 Facility DispositionNONE Linear 57,065.04 DollarsKB30SA5C 0000SUPPLIES

79257 Dollars 0.72 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDKSR0 - Remove GB to Size Reduce

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 69.00 HoursKB10H750 C020STRAIGHT TIME BASE

69 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,624.00 HoursKB30H750 C120STRAIGHT TIME BASE

3624 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 222.00 HoursKB20H750 L060STRAIGHT TIME BASE

222 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,085.40 HoursKB30S750 M010STRAIGHT TIME BASE

1206 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,103.50 HoursKB50H750 T050STRAIGHT TIME BASE

3285 Hours 0.64034 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 4,790.00 HoursKB30H750 T060STRAIGHT TIME BASE

4790 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 14.00 HoursKB10H751 C020OVERTIME BASE & PRE.

14 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 725.00 HoursKB30H751 C120OVERTIME BASE & PRE.

725 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 44.00 HoursKB20H751 L060OVERTIME BASE & PRE.

44 HoursFactors
776 Complex SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 378.00 HoursKD10H751 L060OVERTIME BASE & PRE.

2 waste inspectors 7 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 189.00 HoursK399S751 M010OVERTIME BASE & PRE.

1 foreman 7 GB equivalents9 hours/shift3 shiftsFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 241.00 HoursKB30S751 M010OVERTIME BASE & PRE.

241 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 657.00 HoursKB50H751 T050OVERTIME BASE & PRE.

657 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 378.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2 RCTs 7 GB equivalents9 hours/shift3 shiftsFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 958.00 HoursKB30H751 T060OVERTIME BASE & PRE.

958 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,512.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 D&D workers 7 GB equivalents9 hours/shift3 shiftsFactors
Building 776 ProjectNONE Linear 13,125.00 DollarsK399SA5C 0000SUPPLIES

625 dollars/shift 7 GB equivalents3 shiftsFactors
B707 Facility DispositionNONE Linear 203,490.70 DollarsKB30SA5C 0000SUPPLIES

393737 Dollars 0.71780 adj. To remv. Waste costs0.72 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 73,456.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

73456 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 502,927.40 DollarsZDEPTCON 0000CONTINGENCY

502927 DollarsFactors
No DepartmentNONE Linear 286,097.60 DollarsZDEPTESC 0000ESCALATION

286098 DollarsFactors
Activity ID: 1B07K03500 Description: IWCP Execution Trades - Module K Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETKDC0 Decontaminate Set 1.00 each 0HC 0 0 113,361 113,361 113,36100
2CDETKDR0 Duct Removal 1.00 each 0HC 0 0 16,425 16,425 16,42500
2CDETKEA0 Electrical & Alarms 1.00 each 0HC 0 0 221,139 221,139 221,13900
2CDETKEE0 External Equipment Removal 1.00 each 0HC 0 0 18,117 18,117 18,11700
2CDETKPR0 Pipe Removal 1.00 each 0HC 0 0 22,851 22,851 22,85100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,385 56,385056,385

Total for Activity 1B07K03500: 0 0 391,893 448,278 448,278056,385

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETKDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 106,360.80 DollarsKB20CA5B C120CONSTRUCTION

156413 Dollars 0.68 adj FactorFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors
Line Item 2CDETKDR0 - Duct Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 9,425.00 DollarsKB20CA5B C120CONSTRUCTION

9425 DollarsFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETKEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 214,139.50 DollarsKB20CA5B C120CONSTRUCTION

314911 Dollars 0.68 adj FactorFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETKEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 11,116.64 DollarsKB20CA5B C120CONSTRUCTION

16348 Dollars 0.68 adj FactorFactors
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETKPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 15,851.00 DollarsKB20CA5B C120CONSTRUCTION

15851 DollarsFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 7,000.00 DollarsKB30SA5C 0000SUPPLIES

7000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,756.96 DollarsZDEPTCON 0000CONTINGENCY

18757 DollarsFactors
No DepartmentNONE Linear 37,628.10 DollarsZDEPTESC 0000ESCALATION

37628.1 DollarsFactors
WBS No: 1BAD11 Title: Decommissioning Set 11 2nd Floor
Activity ID: 1B07200500 Description: Set 11 Misc Systems IWCP Development Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPE2000 D&D 2ND FLR & MISC. SET 11  PLANNING & ENGINEERIN 1.00 each 3,758HC 3,758 110,786 322,272 433,058 469,28636,2280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 102,231 102,2310102,231

Total for Activity 1B07200500: 3,758 110,786 322,272 535,288 571,51636,228102,231

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPE2000 - D&D 2ND FLR & MISC. SET 11  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 222.99 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor743.3 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 576.70 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 576.7 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 564.60 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor1129.2 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,582.40 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor1582.4 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 651.76 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor1629.4 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 160.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 80 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 143,910.90 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour1353.9 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

71950 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 17,765.30 DollarsKB50SA5H E020SUBCONTRACTED SRVS

1115 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 61,665.85 DollarsKB50SA5H E040SUBCONTRACTED SRVS

865 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 61,667.61 DollarsKB50SA5H E070SUBCONTRACTED SRVS

1693.7 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 16,704.19 DollarsKB50SA5H E080SUBCONTRACTED SRVS

534.5 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
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Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 20,557.79 DollarsKB50SA5H E120SUBCONTRACTED SRVS

662.3 hours 0.4 adj. Factor77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 64,013.98 DollarsZDEPTCON 0000CONTINGENCY

64014 DollarsFactors
No DepartmentNONE Linear 38,216.53 DollarsZDEPTESC 0000ESCALATION

38216.5 DollarsFactors
Activity ID: 1B07202500 Description: Set 11 Misc. Systems Stripout Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDED2DC0 Decontaminate Set 1.00 each 8,849HC 8,849 201,100 249,395 450,495 512,44461,9490
2CDED2DR0 Duct Removal 1.00 each 7,572HC 7,572 174,789 12,129 186,918 240,76253,8440
2CDED2EA0 Electrical & Alarms 1.00 each 98,986HC 98,986 2,311,177 130,414 2,441,591 3,153,555711,9640
2CDED2EE0 External Equipment Removal 1.00 each 36,947HC 36,947 850,814 52,536 903,350 1,165,446262,0960
2CDED2PR0 Pipe Removal 1.00 each 4,239HC 4,239 98,963 5,440 104,403 134,88930,4860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,573,174 1,573,17401,573,174

Total for Activity 1B07202500: 156,593 3,636,842 449,915 5,659,931 6,780,2701,120,3391,573,174

Cost Element Skill Quantity UnitsCurve

Line Item 2CDED2DC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 438.00 HoursKB30S750 M010STRAIGHT TIME BASE

438 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,415.00 HoursKB50H750 T050STRAIGHT TIME BASE

998 Hours 1.41784 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 5,628.00 HoursKB30H750 T060STRAIGHT TIME BASE

5628 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 200.00 HoursKB50H751 T050OVERTIME BASE & PRE.

200 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,126.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1126 HoursFactors
B707 Facility DispositionNONE Linear 12,462.33 DollarsKB30SA5C 0000SUPPLIES

171643 Dollars 0.1756 adj. to remv.  Waste costs0.41348 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 236,933.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

236933 DollarsFactors
Line Item 2CDED2DR0 - Duct Removal

BOE
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Activity ID: 1B07202500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 62.00 HoursKB10H750 C020STRAIGHT TIME BASE

62 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,576.00 HoursKB30H750 C120STRAIGHT TIME BASE

3576 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 632.00 HoursKB20H750 L060STRAIGHT TIME BASE

632 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 557.10 HoursKB30S750 M010STRAIGHT TIME BASE

619 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,015.75 HoursKB50H750 T050STRAIGHT TIME BASE

840 Hours 1.20923 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 487.00 HoursKB30H750 T060STRAIGHT TIME BASE

487 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 12.00 HoursKB10H751 C020OVERTIME BASE & PRE.

12 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 715.00 HoursKB30H751 C120OVERTIME BASE & PRE.

715 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 126.00 HoursKB20H751 L060OVERTIME BASE & PRE.

126 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 124.00 HoursKB30S751 M010OVERTIME BASE & PRE.

124 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 168.00 HoursKB50H751 T050OVERTIME BASE & PRE.

168 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 97.00 HoursKB30H751 T060OVERTIME BASE & PRE.

97 HoursFactors
B707 Facility DispositionNONE Linear 12,129.34 DollarsKB30SA5C 0000SUPPLIES

149197 Dollars 0.1756 adj. to remv.  Waste costs0.46298 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDED2EA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 8,261.00 HoursKB10H750 C020STRAIGHT TIME BASE

8261 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 13,159.00 HoursKB30H750 C120STRAIGHT TIME BASE

13159 HoursFactors
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Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 3,660.00 HoursKB20H750 L060STRAIGHT TIME BASE

3660 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 7,754.40 HoursKB30S750 M010STRAIGHT TIME BASE

8616 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 12,360.75 HoursKB50H750 T050STRAIGHT TIME BASE

16429 Hours 0.75237 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 36,284.00 HoursKB30H750 T060STRAIGHT TIME BASE

36284 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 225.00 HoursKB20H750 T070STRAIGHT TIME BASE

225 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 1,652.00 HoursKB10H751 C020OVERTIME BASE & PRE.

1652 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 2,632.00 HoursKB30H751 C120OVERTIME BASE & PRE.

2632 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 732.00 HoursKB20H751 L060OVERTIME BASE & PRE.

732 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,723.00 HoursKB30S751 M010OVERTIME BASE & PRE.

1723 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3,286.00 HoursKB50H751 T050OVERTIME BASE & PRE.

3286 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 7,257.00 HoursKB30H751 T060OVERTIME BASE & PRE.

7257 HoursFactors
B707 Facility DispositionNONE Linear 130,414.00 DollarsKB30SA5C 0000SUPPLIES

2080537 Dollars 0.1756 adj. to remv.  Waste costs0.35697 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDED2EE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 1,857.00 HoursKB10H750 C020STRAIGHT TIME BASE

1857 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 4,721.00 HoursKB30H750 C120STRAIGHT TIME BASE

4721 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 245.00 HoursKB20H750 L060STRAIGHT TIME BASE

245 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 2,639.70 HoursKB30S750 M010STRAIGHT TIME BASE

2933 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5,313.25 HoursKB50H750 T050STRAIGHT TIME BASE

1910 Hours 2.78181 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 16,532.00 HoursKB30H750 T060STRAIGHT TIME BASE

16532 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 371.00 HoursKB10H751 C020OVERTIME BASE & PRE.

371 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 944.00 HoursKB30H751 C120OVERTIME BASE & PRE.

944 HoursFactors
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Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 49.00 HoursKB20H751 L060OVERTIME BASE & PRE.

49 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 587.00 HoursKB30S751 M010OVERTIME BASE & PRE.

587 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 382.00 HoursKB50H751 T050OVERTIME BASE & PRE.

382 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,306.00 HoursKB30H751 T060OVERTIME BASE & PRE.

3306 HoursFactors
B707 Facility DispositionNONE Linear 52,536.16 DollarsKB30SA5C 0000SUPPLIES

715442 Dollars 0.1756 adj. to remv.  Waste costs0.41818 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDED2PR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 1,950.00 HoursKB30H750 C120STRAIGHT TIME BASE

1950 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 70.00 HoursKB20H750 L060STRAIGHT TIME BASE

70 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 366.00 HoursKB30S750 M010STRAIGHT TIME BASE

366 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 618.75 HoursKB50H750 T050STRAIGHT TIME BASE

635 Hours 0.97441 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 525.00 HoursKB30H750 T060STRAIGHT TIME BASE

525 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 390.00 HoursKB30H751 C120OVERTIME BASE & PRE.

390 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 14.00 HoursKB20H751 L060OVERTIME BASE & PRE.

14 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 73.00 HoursKB30S751 M010OVERTIME BASE & PRE.

73 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 127.00 HoursKB50H751 T050OVERTIME BASE & PRE.

127 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 105.00 HoursKB30H751 T060OVERTIME BASE & PRE.

105 HoursFactors
B707 Facility DispositionNONE Linear 5,440.13 DollarsKB30SA5C 0000SUPPLIES

77322 Dollars 0.1756 adj. to remv.  Waste costs0.40067 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 948,766.60 DollarsZDEPTCON 0000CONTINGENCY

948767 DollarsFactors
No DepartmentNONE Linear 624,407.10 DollarsZDEPTESC 0000ESCALATION

624407 DollarsFactors
Activity ID: 1B07202505 Description: Set 11 Stripout PL 105/106 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor Labor Hours Labor Cost Materials/ Sub Total Prime Total CostBurden CostBOE Contingency 
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Activity ID: 1B07202505

Activity Filter * Starts In FY *Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDPL05 Stripout PL 105 Execution - D&D 0.50 each 4,833HC 2,416 56,768 34,598 91,367 107,37516,0090
2CDEDPL06 Stripout PL 106 Execution - D&D 0.50 each 4,833HC 2,416 56,768 34,598 91,367 107,37516,0090
2CDPE2050 D&D PLENUM 105 PLANNING & ENGINEERING 1.00 each 883HC 883 24,618 61,006 85,624 92,5666,9420
2CDPE2060 D&D PLENUM 106 PLANNING & ENGINEERING 1.00 each 883HC 883 24,618 61,006 85,624 92,5666,9420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,535 57,535057,535

Total for Activity 1B07202505: 6,598 162,773 191,208 411,516 457,41845,90257,535

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDPL05 - Stripout PL 105 Execution - D&D

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
707 Complex SteelworkersELECTRICIANS Linear 41.00 HoursKB10H750 C020STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 736.00 HoursKB30H750 C120STRAIGHT TIME BASE

736 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 35.00 HoursKB20H750 L060STRAIGHT TIME BASE

35 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 442.80 HoursKB30S750 M010STRAIGHT TIME BASE

492 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 671.75 HoursKB50H750 T050STRAIGHT TIME BASE

1074 Hours 0.62547 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,951.00 HoursKB30H750 T060STRAIGHT TIME BASE

1951 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 147.00 HoursKB30H751 C120OVERTIME BASE & PRE.

147 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 98.00 HoursKB30S751 M010OVERTIME BASE & PRE.

98 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 215.00 HoursKB50H751 T050OVERTIME BASE & PRE.

215 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 390.00 HoursKB30H751 T060OVERTIME BASE & PRE.

390 HoursFactors
B707 Facility DispositionNONE Linear 69,196.81 DollarsKB30SA5C 0000SUPPLIES

127034 Dollars 0.50436 adj. To remv. Waste costs1.08 adj. FactorFactors
Line Item 2CDEDPL06 - Stripout PL 106 Execution - D&D

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
707 Complex SteelworkersELECTRICIANS Linear 41.00 HoursKB10H750 C020STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 736.00 HoursKB30H750 C120STRAIGHT TIME BASE

736 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 35.00 HoursKB20H750 L060STRAIGHT TIME BASE

35 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 442.80 HoursKB30S750 M010STRAIGHT TIME BASE

492 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 671.75 HoursKB50H750 T050STRAIGHT TIME BASE

1074 Hours 0.62547 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,951.00 HoursKB30H750 T060STRAIGHT TIME BASE

1951 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 147.00 HoursKB30H751 C120OVERTIME BASE & PRE.

147 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 98.00 HoursKB30S751 M010OVERTIME BASE & PRE.

98 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 215.00 HoursKB50H751 T050OVERTIME BASE & PRE.

215 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 390.00 HoursKB30H751 T060OVERTIME BASE & PRE.

390 HoursFactors
B707 Facility DispositionNONE Linear 69,196.81 DollarsKB30SA5C 0000SUPPLIES

127034 Dollars 0.50436 adj. To remv. Waste costs1.08 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPE2050 - D&D PLENUM 105 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 49.60 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 49.6 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 38.40 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 38.4 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 75.30 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 75.3 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 422.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 105.5 hoursFactors
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Activity Filter * Starts In FY *
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 217.40 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 108.7 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 34,279.69 DollarsKB30SA57 P070LATA

6 planners 63.27 $/hour90.3 hoursFactors
B707 Facility DispositionNONE Linear 4,797.00 DollarsKB30SA5C 0000SUPPLIES

4797 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 3,946.07 DollarsKB50SA5H E020SUBCONTRACTED SRVS

74.3 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 4,106.30 DollarsKB50SA5H E040SUBCONTRACTED SRVS

57.6 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 8,221.38 DollarsKB50SA5H E070SUBCONTRACTED SRVS

112.9 hours 72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 2,225.14 DollarsKB50SA5H E080SUBCONTRACTED SRVS

35.6 hours 0.65 nuclear safety eng.96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 3,429.92 DollarsKB50SA5H E120SUBCONTRACTED SRVS

44.2 hours 77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPE2060 - D&D PLENUM 106 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 49.60 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 49.6 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 38.40 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 38.4 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 75.30 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 75.3 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 422.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 105.5 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 217.40 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 108.7 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 34,279.69 DollarsKB30SA57 P070LATA

6 planners 63.27 $/hour90.3 hoursFactors
B707 Facility DispositionNONE Linear 4,797.00 DollarsKB30SA5C 0000SUPPLIES

4797 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 3,946.07 DollarsKB50SA5H E020SUBCONTRACTED SRVS

74.3 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 4,106.30 DollarsKB50SA5H E040SUBCONTRACTED SRVS

57.6 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 8,221.38 DollarsKB50SA5H E070SUBCONTRACTED SRVS

112.9 hours 72.82 $/hrFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD11
Activity ID: 1B07202505

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 2,225.14 DollarsKB50SA5H E080SUBCONTRACTED SRVS

35.6 hours 0.65 nuclear safety eng.96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 3,429.92 DollarsKB50SA5H E120SUBCONTRACTED SRVS

44.2 hours 77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,139.40 DollarsZDEPTCON 0000CONTINGENCY

19139.4 DollarsFactors
No DepartmentNONE Linear 38,395.30 DollarsZDEPTESC 0000ESCALATION

38395.3 DollarsFactors
Activity ID: 1B07202605 Description: Set 11 Stripout PL 101/103 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDPL01 Stripout PL 101 Execution - D&D 0.50 each 4,833HC 2,416 56,768 43,056 99,824 115,83316,0090
2CDEDPL03 Stripout PL 103 Execution - D&D 0.50 each 4,833HC 2,416 56,768 43,056 99,824 115,83316,0090
2CDPE2010 D&D PLENUM 101 PLANNING & ENGINEERING 1.00 each 1,284HC 1,284 36,114 91,494 127,608 137,79210,1840
2CDPE2030 D&D PLENUM 103 PLANNING & ENGINEERING 1.00 each 1,284HC 1,284 36,114 91,494 127,608 137,79210,1840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72,982 72,982072,982

Total for Activity 1B07202605: 7,401 185,763 269,101 527,847 580,23252,38572,982

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDPL01 - Stripout PL 101 Execution - D&D

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
707 Complex SteelworkersELECTRICIANS Linear 41.00 HoursKB10H750 C020STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 736.00 HoursKB30H750 C120STRAIGHT TIME BASE

736 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 35.00 HoursKB20H750 L060STRAIGHT TIME BASE

35 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 442.80 HoursKB30S750 M010STRAIGHT TIME BASE

492 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 671.75 HoursKB50H750 T050STRAIGHT TIME BASE

1074 Hours 0.62547 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,951.00 HoursKB30H750 T060STRAIGHT TIME BASE

1951 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 147.00 HoursKB30H751 C120OVERTIME BASE & PRE.

147 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD11
Activity ID: 1B07202605

Activity Filter * Starts In FY *
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 98.00 HoursKB30S751 M010OVERTIME BASE & PRE.

98 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 215.00 HoursKB50H751 T050OVERTIME BASE & PRE.

215 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 390.00 HoursKB30H751 T060OVERTIME BASE & PRE.

390 HoursFactors
B707 Facility DispositionNONE Linear 86,112.05 DollarsKB30SA5C 0000SUPPLIES

140102 Dollars 0.55876 adj. To remv. Waste costs1.1 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDPL03 - Stripout PL 103 Execution - D&D

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
707 Complex SteelworkersELECTRICIANS Linear 41.00 HoursKB10H750 C020STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 736.00 HoursKB30H750 C120STRAIGHT TIME BASE

736 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 35.00 HoursKB20H750 L060STRAIGHT TIME BASE

35 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 442.80 HoursKB30S750 M010STRAIGHT TIME BASE

492 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 671.75 HoursKB50H750 T050STRAIGHT TIME BASE

1074 Hours 0.62547 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,951.00 HoursKB30H750 T060STRAIGHT TIME BASE

1951 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 147.00 HoursKB30H751 C120OVERTIME BASE & PRE.

147 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 98.00 HoursKB30S751 M010OVERTIME BASE & PRE.

98 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 215.00 HoursKB50H751 T050OVERTIME BASE & PRE.

215 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 390.00 HoursKB30H751 T060OVERTIME BASE & PRE.

390 HoursFactors
B707 Facility DispositionNONE Linear 86,112.05 DollarsKB30SA5C 0000SUPPLIES

140102 Dollars 0.55876 adj. To remv. Waste costs1.1 adj. FactorFactors
Line Item 2CDPE2010 - D&D PLENUM 101 PLANNING & ENGINEERING

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD11
Activity ID: 1B07202605

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 74.30 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 74.3 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 57.70 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 57.7 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 112.90 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 112.9 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 633.20 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 158.3 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 326.00 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 163 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 12,335.71 DollarsKB50SA52 E070TENERA

169.4 hours 72.82 $/hrFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 51,400.55 DollarsKB30SA57 P070LATA

6 planners 63.27 $/hour135.4 hoursFactors
B707 Facility DispositionNONE Linear 7,195.00 DollarsKB30SA5C 0000SUPPLIES

7195 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 5,921.77 DollarsKB50SA5H E020SUBCONTRACTED SRVS

111.5 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 6,166.58 DollarsKB50SA5H E040SUBCONTRACTED SRVS

86.5 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 3,337.71 DollarsKB50SA5H E080SUBCONTRACTED SRVS

53.4 hours 0.65 nuclear safety eng.96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 5,137.12 DollarsKB50SA5H E120SUBCONTRACTED SRVS

66.2 hours 77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPE2030 - D&D PLENUM 103 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 74.30 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 74.3 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 57.70 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 57.7 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 112.90 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 112.9 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 633.20 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 158.3 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD11
Activity ID: 1B07202605

Activity Filter * Starts In FY *
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 326.00 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 163 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 12,335.71 DollarsKB50SA52 E070TENERA

169.4 hours 72.82 $/hrFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 51,400.55 DollarsKB30SA57 P070LATA

6 planners 63.27 $/hour135.4 hoursFactors
B707 Facility DispositionNONE Linear 7,195.00 DollarsKB30SA5C 0000SUPPLIES

7195 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 5,921.77 DollarsKB50SA5H E020SUBCONTRACTED SRVS

111.5 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 6,166.58 DollarsKB50SA5H E040SUBCONTRACTED SRVS

86.5 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 3,337.71 DollarsKB50SA5H E080SUBCONTRACTED SRVS

53.4 hours 0.65 nuclear safety eng.96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 5,137.12 DollarsKB50SA5H E120SUBCONTRACTED SRVS

66.2 hours 77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,278.22 DollarsZDEPTCON 0000CONTINGENCY

24278.2 DollarsFactors
No DepartmentNONE Linear 48,704.23 DollarsZDEPTESC 0000ESCALATION

48704.2 DollarsFactors
Activity ID: 1B07202705 Description: Set 11 Stripout PL 102/104 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDPL02 Stripout PL 102 Execution - D&D 0.50 each 5,575HC 2,788 65,711 39,513 105,224 123,75418,5310
2CDEDPL04 Stripout PL 104 Execution - D&D 0.50 each 5,575HC 2,788 65,711 39,513 105,224 123,75418,5310
2CDPE2020 D&D PLENUM 102 PLANNING & ENGINEERING 1.00 each 1,284HC 1,284 36,114 91,494 127,608 137,79210,1840
2CDPE2040 D&D PLENUM 104 PLANNING & ENGINEERING 1.00 each 1,284HC 1,284 36,114 91,494 127,608 137,79210,1840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 75,262 75,262075,262

Total for Activity 1B07202705: 8,143 203,649 262,014 540,925 598,35457,42975,262

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDPL02 - Stripout PL 102 Execution - D&D

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
707 Complex SteelworkersELECTRICIANS Linear 41.00 HoursKB10H750 C020STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 915.00 HoursKB30H750 C120STRAIGHT TIME BASE

915 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 35.00 HoursKB20H750 L060STRAIGHT TIME BASE

35 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD11
Activity ID: 1B07202705

Activity Filter * Starts In FY *
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 574.20 HoursKB30S750 M010STRAIGHT TIME BASE

638 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 768.00 HoursKB50H750 T050STRAIGHT TIME BASE

1190 Hours 0.64538 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,157.00 HoursKB30H750 T060STRAIGHT TIME BASE

2157 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 183.00 HoursKB30H751 C120OVERTIME BASE & PRE.

183 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 128.00 HoursKB30S751 M010OVERTIME BASE & PRE.

128 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 238.00 HoursKB50H751 T050OVERTIME BASE & PRE.

238 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 431.00 HoursKB30H751 T060OVERTIME BASE & PRE.

431 HoursFactors
B707 Facility DispositionNONE Linear 79,025.16 DollarsKB30SA5C 0000SUPPLIES

140024 Dollars 0.53749 adj. To remv. Waste costs1.05 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDPL04 - Stripout PL 104 Execution - D&D

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
707 Complex SteelworkersELECTRICIANS Linear 41.00 HoursKB10H750 C020STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 915.00 HoursKB30H750 C120STRAIGHT TIME BASE

915 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 35.00 HoursKB20H750 L060STRAIGHT TIME BASE

35 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 574.20 HoursKB30S750 M010STRAIGHT TIME BASE

638 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 768.00 HoursKB50H750 T050STRAIGHT TIME BASE

1190 Hours 0.64538 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,157.00 HoursKB30H750 T060STRAIGHT TIME BASE

2157 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 183.00 HoursKB30H751 C120OVERTIME BASE & PRE.

183 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD11
Activity ID: 1B07202705

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 7.00 HoursKB20H751 L060OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 128.00 HoursKB30S751 M010OVERTIME BASE & PRE.

128 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 238.00 HoursKB50H751 T050OVERTIME BASE & PRE.

238 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 431.00 HoursKB30H751 T060OVERTIME BASE & PRE.

431 HoursFactors
B707 Facility DispositionNONE Linear 79,025.16 DollarsKB30SA5C 0000SUPPLIES

140024 Dollars 0.53749 adj. To remv. Waste costs1.05 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPE2020 - D&D PLENUM 102 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 74.30 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 74.3 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 57.70 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 57.7 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 112.90 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 112.9 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 633.20 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 158.3 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 326.00 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 163 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 51,400.55 DollarsKB30SA57 P070LATA

6 planners 63.27 $/hour135.4 hoursFactors
B707 Facility DispositionNONE Linear 7,195.00 DollarsKB30SA5C 0000SUPPLIES

7195 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 5,921.77 DollarsKB50SA5H E020SUBCONTRACTED SRVS

111.5 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 6,166.58 DollarsKB50SA5H E040SUBCONTRACTED SRVS

86.5 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 12,335.71 DollarsKB50SA5H E070SUBCONTRACTED SRVS

169.4 hours 72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 3,337.71 DollarsKB50SA5H E080SUBCONTRACTED SRVS

53.4 hours 0.65 nuclear safety eng.96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 5,137.12 DollarsKB50SA5H E120SUBCONTRACTED SRVS

66.2 hours 77.6 $/hrFactors
Line Item 2CDPE2040 - D&D PLENUM 104 PLANNING & ENGINEERING

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
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WBS No: 1BAD11
Activity ID: 1B07202705

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 74.30 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 74.3 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 57.70 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 57.7 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 112.90 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 112.9 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 633.20 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 158.3 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 326.00 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 163 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 51,400.55 DollarsKB30SA57 P070LATA

6 planners 63.27 $/hour135.4 hoursFactors
B707 Facility DispositionNONE Linear 7,195.00 DollarsKB30SA5C 0000SUPPLIES

7195 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 5,921.77 DollarsKB50SA5H E020SUBCONTRACTED SRVS

111.5 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 6,166.58 DollarsKB50SA5H E040SUBCONTRACTED SRVS

86.5 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 12,335.71 DollarsKB50SA5H E070SUBCONTRACTED SRVS

169.4 hours 72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 3,337.71 DollarsKB50SA5H E080SUBCONTRACTED SRVS

53.4 hours 0.65 nuclear safety eng.96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 5,137.12 DollarsKB50SA5H E120SUBCONTRACTED SRVS

66.2 hours 77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,036.49 DollarsZDEPTCON 0000CONTINGENCY

25036.5 DollarsFactors
No DepartmentNONE Linear 50,225.38 DollarsZDEPTESC 0000ESCALATION

50225.4 DollarsFactors
Activity ID: 1B07202805 Description: Set 11 Stripout PL 107/108 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDPL07 Stripout PL 107 Execution - D&D 0.50 each 5,454HC 2,727 64,038 36,683 100,721 118,77918,0590
2CDEDPL08 Stripout PL 108 Execution - D&D 0.50 each 5,454HC 2,727 64,038 36,683 100,721 118,77918,0590
2CDPE2070 D&D PLENUM 107 PLANNING & ENGINEERING 1.00 each 883HC 883 24,618 61,006 85,624 92,5666,9420
2CDPE2080 D&D PLENUM 108 PLANNING & ENGINEERING 1.00 each 883HC 883 24,618 61,006 85,624 92,5666,9420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,355 60,355060,355

Total for Activity 1B07202805: 7,219 177,313 195,376 433,044 483,04750,00260,355
Line Item 2CDEDPL07 - Stripout PL 107 Execution - D&D

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
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WBS No: 1BAD11
Activity ID: 1B07202805

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
707 Complex SteelworkersELECTRICIANS Linear 41.00 HoursKB10H750 C020STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 848.00 HoursKB30H750 C120STRAIGHT TIME BASE

848 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 39.00 HoursKB20H750 L060STRAIGHT TIME BASE

39 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 493.20 HoursKB30S750 M010STRAIGHT TIME BASE

548 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 762.75 HoursKB50H750 T050STRAIGHT TIME BASE

1200 Hours 0.63563 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,203.00 HoursKB30H750 T060STRAIGHT TIME BASE

2203 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 170.00 HoursKB30H751 C120OVERTIME BASE & PRE.

170 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H751 L060OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 110.00 HoursKB30S751 M010OVERTIME BASE & PRE.

110 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 240.00 HoursKB50H751 T050OVERTIME BASE & PRE.

240 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 441.00 HoursKB30H751 T060OVERTIME BASE & PRE.

441 HoursFactors
B707 Facility DispositionNONE Linear 73,365.27 DollarsKB30SA5C 0000SUPPLIES

137248 Dollars 0.51898 adj. To remv. Waste costs1.03 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDPL08 - Stripout PL 108 Execution - D&D

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
707 Complex SteelworkersELECTRICIANS Linear 41.00 HoursKB10H750 C020STRAIGHT TIME BASE

41 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 848.00 HoursKB30H750 C120STRAIGHT TIME BASE

848 HoursFactors
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WBS No: 1BAD11
Activity ID: 1B07202805

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 39.00 HoursKB20H750 L060STRAIGHT TIME BASE

39 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 493.20 HoursKB30S750 M010STRAIGHT TIME BASE

548 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 762.75 HoursKB50H750 T050STRAIGHT TIME BASE

1200 Hours 0.63563 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,203.00 HoursKB30H750 T060STRAIGHT TIME BASE

2203 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 8.00 HoursKB10H751 C020OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 170.00 HoursKB30H751 C120OVERTIME BASE & PRE.

170 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H751 L060OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 110.00 HoursKB30S751 M010OVERTIME BASE & PRE.

110 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 240.00 HoursKB50H751 T050OVERTIME BASE & PRE.

240 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 441.00 HoursKB30H751 T060OVERTIME BASE & PRE.

441 HoursFactors
B707 Facility DispositionNONE Linear 73,365.27 DollarsKB30SA5C 0000SUPPLIES

137248 Dollars 0.51898 adj. To remv. Waste costs1.03 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPE2070 - D&D PLENUM 107 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 49.60 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 49.6 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 38.40 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 38.4 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 75.30 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 75.3 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 422.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 105.5 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 217.40 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 108.7 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 8,221.38 DollarsKB50SA52 E070TENERA

112.9 hours 72.82 $/hrFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 34,279.69 DollarsKB30SA57 P070LATA

6 planners 63.27 $/hour90.3 hoursFactors
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WBS No: 1BAD11
Activity ID: 1B07202805

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 4,797.00 DollarsKB30SA5C 0000SUPPLIES

4797 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 3,946.07 DollarsKB50SA5H E020SUBCONTRACTED SRVS

74.3 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 4,106.30 DollarsKB50SA5H E040SUBCONTRACTED SRVS

57.6 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 2,225.14 DollarsKB50SA5H E080SUBCONTRACTED SRVS

35.6 hours 0.65 nuclear safety eng.96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 3,429.92 DollarsKB50SA5H E120SUBCONTRACTED SRVS

44.2 hours 77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPE2080 - D&D PLENUM 108 PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 49.60 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 49.6 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 38.40 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 38.4 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 75.30 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 75.3 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 422.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 105.5 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 217.40 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 108.7 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 8,221.38 DollarsKB50SA52 E070TENERA

112.9 hours 72.82 $/hrFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 34,279.69 DollarsKB30SA57 P070LATA

6 planners 63.27 $/hour90.3 hoursFactors
B707 Facility DispositionNONE Linear 4,797.00 DollarsKB30SA5C 0000SUPPLIES

4797 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 3,946.07 DollarsKB50SA5H E020SUBCONTRACTED SRVS

74.3 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 4,106.30 DollarsKB50SA5H E040SUBCONTRACTED SRVS

57.6 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 2,225.14 DollarsKB50SA5H E080SUBCONTRACTED SRVS

35.6 hours 0.65 nuclear safety eng.96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 3,429.92 DollarsKB50SA5H E120SUBCONTRACTED SRVS

44.2 hours 77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,769.72 DollarsZDEPTCON 0000CONTINGENCY

19769.7 DollarsFactors
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WBS No: 1BAD11
Activity ID: 1B07202805

Activity Filter * Starts In FY *
No DepartmentNONE Linear 40,585.27 DollarsZDEPTESC 0000ESCALATION

40585.3 DollarsFactors
Activity ID: 1B07203500 Description: Set 11, Misc. Systems - Execution Trades Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDET2DC0 Decontaminate Set 1.00 each 0HC 0 0 1,035,000 1,035,000 1,035,00000
2CDET2DR0 Duct Removal 1.00 each 0HC 0 0 186,639 186,639 186,63900
2CDET2EA0 Electrical & Alarms 1.00 each 0HC 0 0 2,964,855 2,964,855 2,964,85500
2CDET2EE0 External Equipment Removal 1.00 each 0HC 0 0 1,205,978 1,205,978 1,205,97800
2CDET2PR0 Pipe Removal 1.00 each 0HC 0 0 108,464 108,464 108,46400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,942,606 2,942,60602,942,606

Total for Activity 1B07203500: 0 0 5,500,936 8,443,542 8,443,54202,942,606

Cost Element Skill Quantity UnitsCurve

Line Item 2CDET2DC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 969,000.00 DollarsKB20CA5B C120CONSTRUCTION

969000 Dollars adj FactorFactors
B707 Facility DispositionNONE Linear 66,000.00 DollarsKB30SA5C 0000SUPPLIES

66000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDET2DR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 76,639.00 DollarsKB20CA5B C120CONSTRUCTION

76639 DollarsFactors
B707 Facility DispositionNONE Linear 110,000.00 DollarsKB30SA5C 0000SUPPLIES

110000 dollarsFactors
Line Item 2CDET2EA0 - Electrical & Alarms

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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WBS No: 1BAD11
Activity ID: 1B07203500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 2,849,855.00 DollarsKB20CA5B C120CONSTRUCTION

2849855 DollarsFactors
B707 Facility DispositionNONE Linear 115,000.00 DollarsKB30SA5C 0000SUPPLIES

115000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDET2EE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 1,059,978.00 DollarsKB20CA5B C120CONSTRUCTION

1059978 DollarsFactors
B707 Facility DispositionNONE Linear 146,000.00 DollarsKB30SA5C 0000SUPPLIES

146000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDET2PR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 65,464.00 DollarsKB20CA5B C120CONSTRUCTION

65464 DollarsFactors
B707 Facility DispositionNONE Linear 43,000.00 DollarsKB30SA5C 0000SUPPLIES

43000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,090,426.00 DollarsZDEPTCON 0000CONTINGENCY

2090426 DollarsFactors
No DepartmentNONE Linear 852,180.10 DollarsZDEPTESC 0000ESCALATION

852180 DollarsFactors
Activity ID: 1B07203505 Description: Set 11, Stripout PL 105/106 - Trades Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETPL05 Stripout PL 105 Execution - Trades 0.50 each 0HC 0 0 51,331 51,331 51,33100
2CDETPL06 Stripout PL 106 Execution - Trades 0.50 each 0HC 0 0 51,331 51,331 51,33100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,916 54,916054,916

Total for Activity 1B07203505: 0 0 102,661 157,577 157,577054,916
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WBS No: 1BAD11
Activity ID: 1B07203505

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETPL05 - Stripout PL 105 Execution - Trades

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 102,661.00 DollarsKB20CA5B C120CONSTRUCTION

102661 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETPL06 - Stripout PL 106 Execution - Trades

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 102,661.00 DollarsKB20CA5B C120CONSTRUCTION

102661 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,012.48 DollarsZDEPTCON 0000CONTINGENCY

39012.5 DollarsFactors
No DepartmentNONE Linear 15,903.78 DollarsZDEPTESC 0000ESCALATION

15903.8 DollarsFactors
Activity ID: 1B07203605 Description: Set 11, Stripout PL 101/103 - Trades Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETPL01 Stripout PL 101 Execution - Trades 0.50 each 0HC 0 0 40,679 40,679 40,67900
2CDETPL03 Stripout PL 103 Execution - Trades 0.50 each 0HC 0 0 40,679 40,679 40,67900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,617 11,617011,617

Total for Activity 1B07203605: 0 0 81,357 92,974 92,974011,617
Line Item 2CDETPL01 - Stripout PL 101 Execution - Trades

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.
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WBS No: 1BAD11
Activity ID: 1B07203605

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 81,357.24 DollarsKB20CA5B C120CONSTRUCTION
142732 Dollars 0.57 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETPL03 - Stripout PL 103 Execution - Trades

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 81,357.24 DollarsKB20CA5B C120CONSTRUCTION

142732 Dollars 0.57 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,805.16 DollarsZDEPTCON 0000CONTINGENCY

3805.16 DollarsFactors
No DepartmentNONE Linear 7,811.62 DollarsZDEPTESC 0000ESCALATION

7811.62 DollarsFactors
Activity ID: 1B07203705 Description: Set 11, Stripout PL 102/104 - Trades Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETPL02 Stripout PL 102 Execution - Trades 0.50 each 0HC 0 0 26,273 26,273 26,27300
2CDETPL04 Stripout PL 104 Execution - Trades 0.50 each 0HC 0 0 26,273 26,273 26,27300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,522 15,522015,522

Total for Activity 1B07203705: 0 0 52,546 68,068 68,068015,522

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETPL02 - Stripout PL 102 Execution - Trades

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 52,545.95 DollarsKB20CA5B C120CONSTRUCTION

26405 Dollars 1.99 adj. FactorFactors
Line Item 2CDETPL04 - Stripout PL 104 Execution - Trades

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
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WBS No: 1BAD11
Activity ID: 1B07203705

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 52,545.95 DollarsKB20CA5B C120CONSTRUCTION

26405 Dollars 1.99 adj. FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,257.65 DollarsZDEPTCON 0000CONTINGENCY

9257.65 DollarsFactors
No DepartmentNONE Linear 6,264.48 DollarsZDEPTESC 0000ESCALATION

6264.48 DollarsFactors
Activity ID: 1B07203805 Description: Set 11, Stripout PL 107/108 - Trades Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETPL07 Stripout PL 107 Execution - Trades 0.50 each 0HC 0 0 52,925 52,925 52,92500
2CDETPL08 Stripout PL 108 Execution - Trades 0.50 each 0HC 0 0 52,925 52,925 52,92500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,622 56,622056,622

Total for Activity 1B07203805: 0 0 105,850 162,472 162,472056,622

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETPL07 - Stripout PL 107 Execution - Trades

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 105,850.00 DollarsKB20CA5B C120CONSTRUCTION

105850 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETPL08 - Stripout PL 108 Execution - Trades

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 
 Basis for adjustment - Line Item Quantity (Adjustment Factor) reflects effort to execute activity for one plenum, instead of the two plenems estimated.

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 105,850.00 DollarsKB20CA5B C120CONSTRUCTION

105850 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1BAD11
Activity ID: 1B07203805

Activity Filter * Starts In FY *
No DepartmentNONE Linear 40,224.34 DollarsZDEPTCON 0000CONTINGENCY

40224.3 DollarsFactors
No DepartmentNONE Linear 16,397.80 DollarsZDEPTESC 0000ESCALATION

16397.8 DollarsFactors
WBS No: 1BAD12 Title: Decommissioning Set 12 CA Rooms & Corrid
Activity ID: 1B07100500 Description: IWCP Development - CA Rooms/1st floor Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPECAR0 D&D CA ROOMS SET 12  PLANNING & ENGINEERING 1.00 each 2,382HC 2,382 70,419 192,340 262,758 285,14622,3880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,873 61,873061,873

Total for Activity 1B07100500: 2,382 70,419 192,340 324,632 347,01922,38861,873

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPECAR0 - D&D CA ROOMS SET 12  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 142.65 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor475.5 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 369.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 369 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 361.20 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor722.4 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,012.30 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor1012.3 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 417.00 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor1042.5 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 80.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 40 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 92,060.88 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour866.1 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

46028 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 11,365.01 DollarsKB50SA5H E020SUBCONTRACTED SRVS

713.3 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 39,451.89 DollarsKB50SA5H E040SUBCONTRACTED SRVS

553.4 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 25,625.36 DollarsKB50SA5H E070SUBCONTRACTED SRVS

703.8 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 10,685.06 DollarsKB50SA5H E080SUBCONTRACTED SRVS

341.9 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 13,151.65 DollarsKB50SA5H E120SUBCONTRACTED SRVS

423.7 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

470819 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors
Line Item SYS - Contingency And Escalation

BOE
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WBS No: 1BAD12
Activity ID: 1B07100500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 37,609.95 DollarsZDEPTCON 0000CONTINGENCY
37610 DollarsFactors

No DepartmentNONE Linear 24,263.29 DollarsZDEPTESC 0000ESCALATION
24263.3 DollarsFactors

Activity ID: 1B07102500 Description: Equipment Stripout-CA rooms/1st floor Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDRCV0 Remove Chainveyors to SR 1.00 each 4,335HC 4,335 100,370 78,282 178,652 206,95628,3040
2CDEDRDC0 Decontaminate Set 1.00 each 3,371HC 3,371 76,607 23,406 100,013 121,61621,6030
2CDEDRDR0 Duct Removal 1.00 each 24,744HC 24,744 584,454 121,160 705,613 870,429164,8160
2CDEDREA0 Electrical & Alarms 1.00 each 24,271HC 24,271 566,618 224,843 791,461 951,248159,7860
2CDEDREE0 External Equipment Removal 1.00 each 1,404HC 1,404 32,561 24,342 56,903 66,0859,1820
2CDEDRPR0 Pipe Removal 1.00 each 7,695HC 7,695 178,833 96,046 274,879 325,31050,4310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 365,689 365,6890365,689

Total for Activity 1B07102500: 65,820 1,539,442 568,080 2,473,211 2,907,333434,123365,689

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDRCV0 - Remove Chainveyors to SR

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 21.00 HoursKB10H750 C020STRAIGHT TIME BASE

21 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 882.00 HoursKB30H750 C120STRAIGHT TIME BASE

882 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 27.00 HoursKB20H750 L060STRAIGHT TIME BASE

27 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 223.00 HoursKB30S750 M010STRAIGHT TIME BASE

223 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 659.25 HoursKB50H750 T050STRAIGHT TIME BASE

935 Hours 0.70508 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,755.00 HoursKB30H750 T060STRAIGHT TIME BASE

1755 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 4.00 HoursKB10H751 C020OVERTIME BASE & PRE.

4 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 176.00 HoursKB30H751 C120OVERTIME BASE & PRE.

176 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 5.00 HoursKB20H751 L060OVERTIME BASE & PRE.

5 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 45.00 HoursKB30S751 M010OVERTIME BASE & PRE.

45 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 187.00 HoursKB50H751 T050OVERTIME BASE & PRE.

187 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 351.00 HoursKB30H751 T060OVERTIME BASE & PRE.

351 HoursFactors
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WBS No: 1BAD12
Activity ID: 1B07102500

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 58,149.90 DollarsKB30SA5C 0000SUPPLIES

64611 Dollars 0.9 adj FactorFactors
B707 Facility DispositionOTHER ENGINEERS Linear 20,132.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

20132 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDRDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 32.00 HoursKB30H750 C120STRAIGHT TIME BASE

32 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 158.00 HoursKB30S750 M010STRAIGHT TIME BASE

158 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 540.00 HoursKB50H750 T050STRAIGHT TIME BASE

386 Hours 1.39896 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 2,128.00 HoursKB30H750 T060STRAIGHT TIME BASE

2128 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursKB30S751 M010OVERTIME BASE & PRE.

4 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 77.00 HoursKB50H751 T050OVERTIME BASE & PRE.

77 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 426.00 HoursKB30H751 T060OVERTIME BASE & PRE.

426 HoursFactors
B707 Facility DispositionNONE Linear 23,406.30 DollarsKB30SA5C 0000SUPPLIES

26007 Dollars 0.9 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDRDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 10,235.00 HoursKB30H750 C120STRAIGHT TIME BASE

10235 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 1,343.00 HoursKB20H750 L060STRAIGHT TIME BASE

1343 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,583.10 HoursKB30S750 M010STRAIGHT TIME BASE

1759 Hours 0.9 adj. to allocate Waste Ops foremenFactors
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Activity ID: 1B07102500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3,324.75 HoursKB50H750 T050STRAIGHT TIME BASE

4474 Hours 0.74313 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 3,064.00 HoursKB30H750 T060STRAIGHT TIME BASE

3064 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,047.00 HoursKB30H751 C120OVERTIME BASE & PRE.

3047 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 269.00 HoursKB20H751 L060OVERTIME BASE & PRE.

269 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 352.00 HoursKB30S751 M010OVERTIME BASE & PRE.

352 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 895.00 HoursKB50H751 T050OVERTIME BASE & PRE.

895 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 613.00 HoursKB30H751 T060OVERTIME BASE & PRE.

613 HoursFactors
B707 Facility DispositionNONE Linear 121,159.80 DollarsKB30SA5C 0000SUPPLIES

134622 Dollars 0.9 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDREA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 1,848.00 HoursKB10H750 C020STRAIGHT TIME BASE

1848 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 3,539.00 HoursKB30H750 C120STRAIGHT TIME BASE

3539 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 926.00 HoursKB20H750 L060STRAIGHT TIME BASE

926 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,846.80 HoursKB30S750 M010STRAIGHT TIME BASE

2052 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3,056.75 HoursKB50H750 T050STRAIGHT TIME BASE

4324 Hours 0.70693 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 8,688.00 HoursKB30H750 T060STRAIGHT TIME BASE

8688 HoursFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 370.00 HoursKB10H751 C020OVERTIME BASE & PRE.

370 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 708.00 HoursKB30H751 C120OVERTIME BASE & PRE.

708 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 185.00 HoursKB20H751 L060OVERTIME BASE & PRE.

185 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 410.00 HoursKB30S751 M010OVERTIME BASE & PRE.

410 HoursFactors
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Activity ID: 1B07102500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 865.00 HoursKB50H751 T050OVERTIME BASE & PRE.

865 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 1,738.00 HoursKB30H751 T060OVERTIME BASE & PRE.

1738 HoursFactors
B707 Facility DispositionNONE Linear 224,843.40 DollarsKB30SA5C 0000SUPPLIES

249826 Dollars 0.9 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDREE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 15.00 HoursKB10H750 C020STRAIGHT TIME BASE

15 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 361.00 HoursKB30H750 C120STRAIGHT TIME BASE

361 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 12.00 HoursKB20H750 L060STRAIGHT TIME BASE

12 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 57.00 HoursKB30S750 M010STRAIGHT TIME BASE

57 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 212.25 HoursKB50H750 T050STRAIGHT TIME BASE

367 Hours 0.57834 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 488.00 HoursKB30H750 T060STRAIGHT TIME BASE

488 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 3.00 HoursKB10H751 C020OVERTIME BASE & PRE.

3 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 72.00 HoursKB30H751 C120OVERTIME BASE & PRE.

72 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 2.00 HoursKB20H751 L060OVERTIME BASE & PRE.

2 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 11.00 HoursKB30S751 M010OVERTIME BASE & PRE.

11 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 73.00 HoursKB50H751 T050OVERTIME BASE & PRE.

73 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 98.00 HoursKB30H751 T060OVERTIME BASE & PRE.

98 HoursFactors
B707 Facility DispositionNONE Linear 24,342.30 DollarsKB30SA5C 0000SUPPLIES

27047 Dollars 0.9 adj FactorFactors
Line Item 2CDEDRPR0 - Pipe Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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WBS No: 1BAD12
Activity ID: 1B07102500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 4,356.00 HoursKB30H750 C120STRAIGHT TIME BASE

4356 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 155.00 HoursKB20H750 L060STRAIGHT TIME BASE

155 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 559.80 HoursKB30S750 M010STRAIGHT TIME BASE

622 Hours 0.9 adj. to allocate Waste Ops foremenFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,143.25 HoursKB50H750 T050STRAIGHT TIME BASE

976 Hours 1.17136 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 217.00 HoursKB30H750 T060STRAIGHT TIME BASE

217 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 871.00 HoursKB30H751 C120OVERTIME BASE & PRE.

871 HoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 31.00 HoursKB20H751 L060OVERTIME BASE & PRE.

31 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 124.00 HoursKB30S751 M010OVERTIME BASE & PRE.

124 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 195.00 HoursKB50H751 T050OVERTIME BASE & PRE.

195 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 43.00 HoursKB30H751 T060OVERTIME BASE & PRE.

43 HoursFactors
B707 Facility DispositionNONE Linear 96,046.20 DollarsKB30SA5C 0000SUPPLIES

106718 Dollars 0.9 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 121,649.40 DollarsZDEPTCON 0000CONTINGENCY

121649 DollarsFactors
No DepartmentNONE Linear 244,039.20 DollarsZDEPTESC 0000ESCALATION

244039 DollarsFactors
Activity ID: 1B07103500 Description: IWCP Execution Trades - CA Rms/1st floor corrido Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETRDC0 Decontaminate Set 1.00 each 0HC 0 0 554,490 554,490 554,49000
2CDETRDR0 Duct Removal 1.00 each 0HC 0 0 90,124 90,124 90,12400
2CDETREA0 Electrical & Alarms 1.00 each 0HC 0 0 712,038 712,038 712,03800
2CDETREE0 External Equipment Removal 1.00 each 0HC 0 0 44,210 44,210 44,21000
2CDETRPR0 Pipe Removal 1.00 each 0HC 0 0 57,564 57,564 57,56400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 209,836 209,8360209,836

Total for Activity 1B07103500: 0 0 1,458,426 1,668,263 1,668,2630209,836
Line Item 2CDETRDC0 - Decontaminate Set

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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Activity ID: 1B07103500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 554,490.00 DollarsKB20CA5B C120CONSTRUCTION
554490 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETRDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 90,124.00 DollarsKB20CA5B C120CONSTRUCTION

90124 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETREA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 712,038.00 DollarsKB20CA5B C120CONSTRUCTION

712038 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETREE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 44,210.00 DollarsKB20CA5B C120CONSTRUCTION

44210 DollarsFactors
Line Item 2CDETRPR0 - Pipe Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
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WBS No: 1BAD12
Activity ID: 1B07103500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 57,564.00 DollarsKB20CA5B C120CONSTRUCTION

57564 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 69,803.86 DollarsZDEPTCON 0000CONTINGENCY

69803.9 DollarsFactors
No DepartmentNONE Linear 140,032.60 DollarsZDEPTESC 0000ESCALATION

140033 DollarsFactors
WBS No: 1BAD13 Title: Decommissioning Set 13 Cold Office Space
Activity ID: 1B07300500 Description: IWCP Development - Cold Office Space Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPECOF0 D&D COLD OFFICES  SET 13  PLANNING & ENGINEERING 1.00 each 919HC 919 26,881 76,894 103,776 112,4748,6990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,742 23,742023,742

Total for Activity 1B07300500: 919 26,881 76,894 127,517 136,2168,69923,742

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPECOF0 - D&D COLD OFFICES  SET 13  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 53.22 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor177.4 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 137.60 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 137.6 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 134.70 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor269.4 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 377.60 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor377.6 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 155.52 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor388.8 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 30 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 34,332.83 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour323 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

17168 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 4,238.18 DollarsKB50SA5H E020SUBCONTRACTED SRVS

266 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 14,714.26 DollarsKB50SA5H E040SUBCONTRACTED SRVS

206.4 hours 71.29 $/hrFactors
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Activity ID: 1B07300500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 14,716.92 DollarsKB50SA5H E070SUBCONTRACTED SRVS

404.2 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 3,987.76 DollarsKB50SA5H E080SUBCONTRACTED SRVS

127.6 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 4,904.32 DollarsKB50SA5H E120SUBCONTRACTED SRVS

158 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

179495 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,610.24 DollarsZDEPTCON 0000CONTINGENCY

14610.2 DollarsFactors
No DepartmentNONE Linear 9,131.48 DollarsZDEPTESC 0000ESCALATION

9131.48 DollarsFactors
Activity ID: 1B07302500 Description: IWCP D&D Execution  - Cold Office Space Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDEDNDC0 Decontaminate Set 1.00 each 245HC 245 5,758 13,823 19,581 21,3131,7330
2CDEDNDR0 Duct Removal 1.00 each 1,563HC 1,563 36,871 47,906 84,777 95,87211,0950
2CDEDNEA0 Electrical & Alarms 1.00 each 485HC 485 11,330 61,246 72,576 75,9853,4090
2CDEDNEE0 External Equipment Removal 1.00 each 294HC 294 6,925 29,155 36,080 38,1642,0840
2CDEDNPR0 Pipe Removal 1.00 each 2,094HC 2,094 49,338 41,325 90,663 105,51114,8470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 88,873 88,873088,873

Total for Activity 1B07302500: 4,681 110,221 193,455 392,550 425,71933,16988,873

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDNDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 28.00 HoursKB30H750 C120STRAIGHT TIME BASE

28 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 29.00 HoursKB30S750 M010STRAIGHT TIME BASE

29 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 35.00 HoursKB50H750 T050STRAIGHT TIME BASE

35 Hours 1 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 112.00 HoursKB30H750 T060STRAIGHT TIME BASE

112 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 6.00 HoursKB30H751 C120OVERTIME BASE & PRE.

6 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 6.00 HoursKB30S751 M010OVERTIME BASE & PRE.

6 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 7.00 HoursKB50H751 T050OVERTIME BASE & PRE.

7 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 22.00 HoursKB30H751 T060OVERTIME BASE & PRE.

22 HoursFactors
6/22/00 9:32:27 PMPage 125 of 145 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD13
Activity ID: 1B07302500

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 13,823.00 DollarsKB30SA5C 0000SUPPLIES

13823 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDNDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 578.00 HoursKB30H750 C120STRAIGHT TIME BASE

578 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 186.00 HoursKB30S750 M010STRAIGHT TIME BASE

186 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 223.00 HoursKB50H750 T050STRAIGHT TIME BASE

223 Hours 1 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 315.00 HoursKB30H750 T060STRAIGHT TIME BASE

315 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 116.00 HoursKB30H751 C120OVERTIME BASE & PRE.

116 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 37.00 HoursKB30S751 M010OVERTIME BASE & PRE.

37 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 45.00 HoursKB50H751 T050OVERTIME BASE & PRE.

45 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 63.00 HoursKB30H751 T060OVERTIME BASE & PRE.

63 HoursFactors
B707 Facility DispositionNONE Linear 47,906.00 DollarsKB30SA5C 0000SUPPLIES

47906 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDNEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
707 Complex SteelworkersELECTRICIANS Linear 84.00 HoursKB10H750 C020STRAIGHT TIME BASE

84 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 84.00 HoursKB30H750 C120STRAIGHT TIME BASE

84 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 35.00 HoursKB30S750 M010STRAIGHT TIME BASE

35 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 42.00 HoursKB50H750 T050STRAIGHT TIME BASE

42 Hours 1 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 84.00 HoursKB30H750 T060STRAIGHT TIME BASE

84 HoursFactors
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Activity ID: 1B07302500

Activity Filter * Starts In FY *
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 90.00 HoursKB20H750 T070STRAIGHT TIME BASE

90 HoursFactors
707 Complex SteelworkersELECTRICIANS Linear 17.00 HoursKB10H751 C020OVERTIME BASE & PRE.

17 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 17.00 HoursKB30H751 C120OVERTIME BASE & PRE.

17 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 7.00 HoursKB30S751 M010OVERTIME BASE & PRE.

7 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKB50H751 T050OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 17.00 HoursKB30H751 T060OVERTIME BASE & PRE.

17 HoursFactors
B707 Facility DispositionNONE Linear 61,246.00 DollarsKB30SA5C 0000SUPPLIES

61246 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDEDNEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 84.00 HoursKB30H750 C120STRAIGHT TIME BASE

84 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 35.00 HoursKB30S750 M010STRAIGHT TIME BASE

35 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 42.00 HoursKB50H750 T050STRAIGHT TIME BASE

42 Hours 1 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 84.00 HoursKB30H750 T060STRAIGHT TIME BASE

84 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 17.00 HoursKB30H751 C120OVERTIME BASE & PRE.

17 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 7.00 HoursKB30S751 M010OVERTIME BASE & PRE.

7 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKB50H751 T050OVERTIME BASE & PRE.

8 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 17.00 HoursKB30H751 T060OVERTIME BASE & PRE.

17 HoursFactors
B707 Facility DispositionNONE Linear 29,155.00 DollarsKB30SA5C 0000SUPPLIES

29155 DollarsFactors
Line Item 2CDEDNPR0 - Pipe Removal

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 

6/22/00 9:32:28 PMPage 127 of 145 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD13
Activity ID: 1B07302500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 637.00 HoursKB30H750 C120STRAIGHT TIME BASE

637 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 249.00 HoursKB30S750 M010STRAIGHT TIME BASE

249 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 299.00 HoursKB50H750 T050STRAIGHT TIME BASE

299 Hours 1 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 560.00 HoursKB30H750 T060STRAIGHT TIME BASE

560 HoursFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 127.00 HoursKB30H751 C120OVERTIME BASE & PRE.

127 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 50.00 HoursKB30S751 M010OVERTIME BASE & PRE.

50 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 60.00 HoursKB50H751 T050OVERTIME BASE & PRE.

60 HoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 112.00 HoursKB30H751 T060OVERTIME BASE & PRE.

112 HoursFactors
B707 Facility DispositionNONE Linear 41,325.00 DollarsKB30SA5C 0000SUPPLIES

41325 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,752.68 DollarsZDEPTCON 0000CONTINGENCY

50752.7 DollarsFactors
No DepartmentNONE Linear 38,120.77 DollarsZDEPTESC 0000ESCALATION

38120.8 DollarsFactors
Activity ID: 1B07303500 Description: IWCP D&D Execution Trades - Cold Office Space Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETNDC0 Decontaminate Set 1.00 each 0HC 0 0 49,485 49,485 49,48500
2CDETNDR0 Duct Removal 1.00 each 0HC 0 0 112,165 112,165 112,16500
2CDETNEA0 Electrical & Alarms 1.00 each 0HC 0 0 229,989 229,989 229,98900
2CDETNEE0 External Equipment Removal 1.00 each 0HC 0 0 41,130 41,130 41,13000
2CDETNPR0 Pipe Removal 1.00 each 0HC 0 0 58,291 58,291 58,29100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 262,682 262,6820262,682

Total for Activity 1B07303500: 0 0 491,060 753,742 753,7420262,682

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETNDC0 - Decontaminate Set

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 49,484.79 DollarsKB20CA5B C120CONSTRUCTION

183277 Dollars 0.27 adj FactorFactors

6/22/00 9:32:28 PMPage 128 of 145 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAD13
Activity ID: 1B07303500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETNDR0 - Duct Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 112,165.20 DollarsKB20CA5B C120CONSTRUCTION

196781 Dollars 0.57 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETNEA0 - Electrical & Alarms

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 229,989.30 DollarsKB20CA5B C120CONSTRUCTION

489339 Dollars 0.47 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETNEE0 - External Equipment Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 41,129.64 DollarsKB20CA5B C120CONSTRUCTION

152332 Dollars 0.27 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETNPR0 - Pipe Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
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WBS No: 1BAD13
Activity ID: 1B07303500

Activity Filter * Starts In FY *
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 58,291.05 DollarsKB20CA5B C120CONSTRUCTION

102265 Dollars 0.57 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 186,609.00 DollarsZDEPTCON 0000CONTINGENCY

186609 DollarsFactors
No DepartmentNONE Linear 76,072.79 DollarsZDEPTESC 0000ESCALATION

76072.8 DollarsFactors
WBS No: 1BAD14 Title: Decommissioning Set 14 Exterior Tanks
Activity ID: 1B07400500 Description: IWCP Development - External Tanks Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEEXT0 D&D EXT. TANKS  SET 14  PLANNING & ENGINEERING 1.00 each 225HC 225 6,835 17,029 23,864 26,2762,4130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,968 3,96803,968

Total for Activity 1B07400500: 225 6,835 17,029 27,831 30,2442,4133,968

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEEXT0 - D&D EXT. TANKS  SET 14  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 14.40 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor48 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 42.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 42 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 33.00 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor66 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 102.00 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor102 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 33.60 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor84 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 9,034.96 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour85 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

6200 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 637.32 DollarsKB50SA5H E020SUBCONTRACTED SRVS

40 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 2,851.60 DollarsKB50SA5H E040SUBCONTRACTED SRVS

40 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 1,456.40 DollarsKB50SA5H E070SUBCONTRACTED SRVS

40 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 1,000.06 DollarsKB50SA5H E080SUBCONTRACTED SRVS

32 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 2,048.64 DollarsKB50SA5H E120SUBCONTRACTED SRVS

66 hours 0.4 adj. Factor77.6 $/hrFactors
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WBS No: 1BAD14
Activity ID: 1B07400500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,739.88 DollarsZDEPTCON 0000CONTINGENCY

2739.88 DollarsFactors
No DepartmentNONE Linear 1,227.93 DollarsZDEPTESC 0000ESCALATION

1227.93 DollarsFactors
Activity ID: 1B07403500 Description: IWCP Execution Trades - External Tanks Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETTTR0 Tank Removal 1.00 each 0HC 0 0 104,209 104,209 104,20900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,575 15,575015,575

Total for Activity 1B07403500: 0 0 104,209 119,784 119,784015,575

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETTTR0 - Tank Removal

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 104,209.00 DollarsKB20CA5B C120CONSTRUCTION

104209 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,705.58 DollarsZDEPTCON 0000CONTINGENCY

10705.6 DollarsFactors
No DepartmentNONE Linear 4,869.84 DollarsZDEPTESC 0000ESCALATION

4869.84 DollarsFactors
WBS No: 1BAD15 Title: Decommissioning Set 15 Type 1 Bldgs.
Activity ID: 1B07500500 Description: IWCP Development - Type 1 Bldg. Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPET1B0 D&D TYPE 1 BLDGS  SET 15  PLANNING & ENGINEERING 1.00 each 108HC 108 3,221 9,661 12,883 14,0201,1370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,117 2,11702,117

Total for Activity 1B07500500: 108 3,221 9,661 15,000 16,1371,1372,117
Line Item 2CDPET1B0 - D&D TYPE 1 BLDGS  SET 15  PLANNING & ENGINEERING

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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WBS No: 1BAD15
Activity ID: 1B07500500

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedCIVIL ENGINEERS Linear 6.69 HoursS100S750 E020STRAIGHT TIME BASE
1 Engineer 0.3 adj Factor22.3 hoursFactors

SSOC SalariedELECTRICAL ENGINEERS Linear 17.30 HoursS100S750 E040STRAIGHT TIME BASE
1 engineer 17.3 hoursFactors

SSOC SalariedMECHANICAL ENGINEERS Linear 16.90 HoursS100S750 E070STRAIGHT TIME BASE
1 engineer 0.5 adj. Factor33.8 hoursFactors

B707 Facility DispositionOTHER ENGINEERS Linear 47.40 HoursKB30S750 E130STRAIGHT TIME BASE
4 Engineers 0.25 adj. Factor47.4 hoursFactors

B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 19.52 HoursKB30S750 G010STRAIGHT TIME BASE
2 Admin Assist. 0.2 adj. Factor48.8 hoursFactors

B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 4,304.89 DollarsKB30SA57 P070LATA
6 planners 0.28 adj. Factor63.27 Dollars per hour40.5 hoursFactors

B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES
2154 dollars 0 adj. FactorFactors

B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 532.16 DollarsKB50SA5H E020SUBCONTRACTED SRVS
33.4 hours 0.3 adj. Factor53.11 $/hrFactors

B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 1,860.67 DollarsKB50SA5H E040SUBCONTRACTED SRVS
26.1 hours 71.29 $/hrFactors

B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 1,845.99 DollarsKB50SA5H E070SUBCONTRACTED SRVS
50.7 hours 0.5 adj. Factor72.82 $/hrFactors

B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 500.03 DollarsKB50SA5H E080SUBCONTRACTED SRVS
16 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors

B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 617.70 DollarsKB50SA5H E120SUBCONTRACTED SRVS
19.9 hours 0.4 adj. Factor77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,461.84 DollarsZDEPTCON 0000CONTINGENCY

1461.84 DollarsFactors
No DepartmentNONE Linear 655.15 DollarsZDEPTESC 0000ESCALATION

655.155 DollarsFactors
Activity ID: 1B07503500 Description: IWCP Execution Trades - Type 1 Bldg. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETOBD0 Type 1 Buildings 1.00 each 0HC 0 0 881,598 881,598 881,59800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 132,091 132,0910132,091

Total for Activity 1B07503500: 0 0 881,598 1,013,688 1,013,6880132,091

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETOBD0 - Type 1 Buildings

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 731,801.50 DollarsKB20CA5B C120CONSTRUCTION

1180325 Dollars 0.62 adj FactorFactors
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WBS No: 1BAD15
Activity ID: 1B07503500

Activity Filter * Starts In FY *
B707 Facility DispositionNONE Linear 12,090.00 DollarsKB30SA5C 0000SUPPLIES

12090 DollarsFactors
B707 Facility DispositionOTHER ENGINEERS Linear 137,706.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

137706 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 89,619.88 DollarsZDEPTCON 0000CONTINGENCY

89619.9 DollarsFactors
No DepartmentNONE Linear 42,470.96 DollarsZDEPTESC 0000ESCALATION

42471 DollarsFactors
WBS No: 1BAD16 Title: Demolition Set 16 B707 Cluster
Activity ID: 1B07600500 Description: IWCP Development 707 Cluster Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPEDEM0 DEMO 707 CLUSTER  SET 16  PLANNING & ENGINEERING 1.00 each 2,309HC 2,309 68,982 206,784 275,766 299,77224,0060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 161,962 161,9620161,962

Total for Activity 1B07600500: 2,309 68,982 206,784 437,729 461,73424,006161,962

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPEDEM0 - DEMO 707 CLUSTER  SET 16  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 143.07 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor476.9 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 370.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 370 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 362.25 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor724.5 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,015.30 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor1015.3 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 418.24 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor1045.6 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 92,337.25 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour868.7 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

46165 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 11,398.47 DollarsKB50SA5H E020SUBCONTRACTED SRVS

715.4 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 39,573.08 DollarsKB50SA5H E040SUBCONTRACTED SRVS

555.1 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 39,570.39 DollarsKB50SA5H E070SUBCONTRACTED SRVS

1086.8 hours 0.5 adj. Factor72.82 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 10,716.31 DollarsKB50SA5H E080SUBCONTRACTED SRVS

342.9 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
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WBS No: 1BAD16
Activity ID: 1B07600500

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 13,188.90 DollarsKB50SA5H E120SUBCONTRACTED SRVS

424.9 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

1025217 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 115,523.00 DollarsZDEPTCON 0000CONTINGENCY

115523 DollarsFactors
No DepartmentNONE Linear 46,439.32 DollarsZDEPTESC 0000ESCALATION

46439.3 DollarsFactors
Activity ID: 1B07603500 Description: 707 Cluster Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDETSDM0 Demolition Execution - Trades 1.00 each 0HC 0 0 8,304,144 8,304,144 8,304,14400
2CDETSDM9 D&D B709 DEMOLITION EXECUTION 1.00 each 0HC 0 0 52,241 52,241 52,24100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,093,331 7,093,33107,093,331

Total for Activity 1B07603500: 0 0 8,356,384 15,449,715 15,449,71507,093,331

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETSDM0 - Demolition Execution - Trades

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 8,304,144.00 DollarsKB20CA5B C120CONSTRUCTION

8834195 Dollars 0.94 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDETSDM9 - D&D B709 DEMOLITION EXECUTION

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 52,240.50 DollarsKB20CA5B C120CONSTRUCTION

55575 Dollars 0.94 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,229,439.00 DollarsZDEPTCON 0000CONTINGENCY

5229439 DollarsFactors
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WBS No: 1BAD16
Activity ID: 1B07603500

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,863,893.00 DollarsZDEPTESC 0000ESCALATION

1863893 DollarsFactors
Activity ID: 1B07604500 Description: Final Status Survey Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CFSSXFS0 Final StatusSurvey 1.00 each 0HC 0 0 6,692,322 6,692,322 6,692,32200
2CFSSXFS9 D&D Final Survey Bldg 709 1.00 each 0HC 0 0 42,275 42,275 42,27500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,810,411 3,810,41103,810,411

Total for Activity 1B07604500: 0 0 6,734,597 10,545,008 10,545,00803,810,411

Cost Element Skill Quantity UnitsCurve

Line Item 2CFSSXFS0 - Final StatusSurvey

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionNONE Linear 552,660.00 DollarsKB30SA5C 0000SUPPLIES

552660 DollarsFactors
B707 Facility DispositionNONE Linear 6,139,662.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

6139662 Dollars (contracted final status survey Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CFSSXFS9 - D&D Final Survey Bldg 709

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionNONE Linear 3,805.00 DollarsKB30SA5C 0000SUPPLIES

3805 DollarsFactors
B707 Facility DispositionNONE Linear 38,470.00 DollarsKB30SA5H 0000SUBCONTRACTED SRVS

38470 Dollars (contracted final status survey Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,661,227.00 DollarsZDEPTCON 0000CONTINGENCY

2661227 DollarsFactors
No DepartmentNONE Linear 1,149,184.00 DollarsZDEPTESC 0000ESCALATION

1149184 DollarsFactors
WBS No: 1BAD17 Title: Decommissioning Set 17 B778
Activity ID: 1B07700500 Description: IWCP Development - B778 Type 2 Bldg. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1BAD17
Activity ID: 1B07700500

Activity Filter * Starts In FY *
2CDPET2B0 D&D TYPE 2 BLDGS  SET 17  PLANNING & ENGINEERING 1.00 each 611HC 611 17,695 58,809 76,505 82,6276,1230
2CDPET2B9 D&D BLDG 709 PLANNING & ENGINEERING 1.00 each 104HC 104 2,800 6,470 9,270 10,2389690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,747 25,747025,747

Total for Activity 1B07700500: 715 20,495 65,279 111,521 118,6127,09125,747

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPET2B0 - D&D TYPE 2 BLDGS  SET 17  PLANNING & ENGINEERING

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 34.14 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 0.3 adj Factor113.8 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 88.30 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 88.3 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 86.50 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 0.5 adj. Factor173 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 242.40 HoursKB30S750 E130STRAIGHT TIME BASE

4 Engineers 0.25 adj. Factor242.4 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 99.84 HoursKB30S750 G010STRAIGHT TIME BASE

2 Admin Assist. 0.2 adj. Factor249.6 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 60.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 30 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 18,889.51 DollarsKB50SA52 E070TENERA

259.4 hours 72.82 $/hrFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 22,045.29 DollarsKB30SA57 P070LATA

6 planners 0.28 adj. Factor63.27 Dollars per hour207.4 hoursFactors
B707 Facility DispositionNONE Linear 0.00 DollarsKB30SA5C 0000SUPPLIES

11019 dollars 0 adj. FactorFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 2,721.36 DollarsKB50SA5H E020SUBCONTRACTED SRVS

170.8 hours 0.3 adj. Factor53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 9,445.92 DollarsKB50SA5H E040SUBCONTRACTED SRVS

132.5 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 2,559.54 DollarsKB50SA5H E080SUBCONTRACTED SRVS

81.9 hours 0.65 nuclear safety eng.0.5 adj. Factor96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 3,147.46 DollarsKB50SA5H E120SUBCONTRACTED SRVS

101.4 hours 0.4 adj. Factor77.6 $/hrFactors
B707 Facility DispositionOTHER ENGINEERS Linear 0.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

620842 Powertool balance adj. 0 adj factor for 11.9 % reductionFactors
Line Item 2CDPET2B9 - D&D BLDG 709 PLANNING & ENGINEERING

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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WBS No: 1BAD17
Activity ID: 1B07700500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Department
SSOC SalariedCIVIL ENGINEERS Linear 5.20 HoursS100S750 E020STRAIGHT TIME BASE

1 Engineer 5.2 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 4.00 HoursS100S750 E040STRAIGHT TIME BASE

1 engineer 4 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 7.80 HoursS100S750 E070STRAIGHT TIME BASE

1 engineer 7.8 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 43.90 HoursKB30S750 E130STRAIGHT TIME BASE

1 Engineers 43.9 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Linear 22.60 HoursKB30S750 G010STRAIGHT TIME BASE

1 Admin Assist. 22.6 hoursFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 20.00 HoursKB30H750 T060STRAIGHT TIME BASE

2 D&D Workers (walkdowns) 10 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 859.28 DollarsKB50SA52 E070TENERA

11.8 hours 72.82 $/hrFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 3,562.10 DollarsKB30SA57 P070LATA

1 planners 63.27 Dollars per hour56.3 hoursFactors
B707 Facility DispositionNONE Linear 499.00 DollarsKB30SA5C 0000SUPPLIES

499 dollarsFactors
B707 Eng Envir, Sfty & QualityCIVIL ENGINEERS Linear 408.95 DollarsKB50SA5H E020SUBCONTRACTED SRVS

7.7 hours 53.11 $/hrFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 427.74 DollarsKB50SA5H E040SUBCONTRACTED SRVS

6 hours 71.29 $/hrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 355.79 DollarsKB50SA5H E080SUBCONTRACTED SRVS

3.7 hours 96.16 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 356.96 DollarsKB50SA5H E120SUBCONTRACTED SRVS

4.6 hours 77.6 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,625.23 DollarsZDEPTCON 0000CONTINGENCY

18625.2 DollarsFactors
No DepartmentNONE Linear 7,121.41 DollarsZDEPTESC 0000ESCALATION

7121.41 DollarsFactors
Activity ID: 1B07702500 Description: Equipment Stripout -Set 17-Type 2 Bldg Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDED8BD0 Type 2 Buildings 1.00 each 13,091HC 13,091 335,986 171,774 507,760 624,011116,2510
2CDED8BD9 D&D Bldg 709 IWCP EXECUTION 1.00 each 350HC 350 8,841 2,700 11,542 14,6013,0590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 177,053 177,0530177,053

Total for Activity 1B07702500: 13,441 344,827 174,474 696,354 815,664119,310177,053
Line Item 2CDED8BD0 - Type 2 Buildings

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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WBS No: 1BAD17
Activity ID: 1B07702500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
B707 Facility DispositionD&D SKILLED TRADES Linear 6,268.00 HoursKB30H750 C120STRAIGHT TIME BASE

6268 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,945.00 HoursKB50S750 E130STRAIGHT TIME BASE

1945 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 520.00 HoursKB30S750 M010STRAIGHT TIME BASE

520 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,567.00 HoursKB50H750 T050STRAIGHT TIME BASE

7683 Hours 0.20396 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 1,254.00 HoursKB30H751 C120OVERTIME BASE & PRE.

1254 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,537.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1537 HoursFactors
B707 Facility DispositionNONE Linear 104,352.00 DollarsKB30SA5C 0000SUPPLIES

104352 DollarsFactors
B707 Facility DispositionOTHER ENGINEERS Linear 67,422.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

67422 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDED8BD9 - D&D Bldg 709 IWCP EXECUTION

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionD&D SKILLED TRADES Linear 160.00 HoursKB30H750 C120STRAIGHT TIME BASE

160 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 50.00 HoursKB50S750 E130STRAIGHT TIME BASE

50 HoursFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 60.00 HoursKB30S750 M010STRAIGHT TIME BASE

60 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

160 Hours 0.25 4 to 1 adj. FactorFactors
B707 Facility DispositionD&D SKILLED TRADES Linear 20.00 HoursKB30H751 C120OVERTIME BASE & PRE.

20 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKB50H751 T050OVERTIME BASE & PRE.

20 HoursFactors
B707 Facility DispositionNONE Linear 2,000.00 DollarsKB30SA5C 0000SUPPLIES

2000 DollarsFactors
B707 Facility DispositionOTHER ENGINEERS Linear 700.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

700 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 128,080.80 DollarsZDEPTCON 0000CONTINGENCY

128081 DollarsFactors
No DepartmentNONE Linear 48,972.07 DollarsZDEPTESC 0000ESCALATION

48972.1 DollarsFactors
Activity ID: 1B07703500 Description: IWCP Execution Trades - Type 2 Bldg. (731/778) Schedule Risk 1Cost Risk 1
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WBS No: 1BAD17
Activity ID: 1B07703500

Activity Filter * Starts In FY *

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDET8BD0 Type 2 Buildings 1.00 each 0HC 0 0 2,465,726 2,465,726 2,465,72600
2CDET8BD9 D&D Bldg 709 IWCP EXECUTION TRADES 1.00 each 0HC 0 0 38,106 38,106 38,10600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 711,288 711,2880711,288

Total for Activity 1B07703500: 0 0 2,503,832 3,215,120 3,215,1200711,288

Cost Element Skill Quantity UnitsCurve

Line Item 2CDET8BD0 - Type 2 Buildings

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 2,465,726.00 DollarsKB20CA5B C120CONSTRUCTION

4483137 Dollars 0.55 adj FactorFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2CDET8BD9 - D&D Bldg 709 IWCP EXECUTION TRADES

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Building Trades Proj B Estimating OnlyD&D SKILLED TRADES Linear 38,106.00 DollarsKB20CA5B C120CONSTRUCTION

38106 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 430,847.90 DollarsZDEPTCON 0000CONTINGENCY

430848 DollarsFactors
No DepartmentNONE Linear 280,440.30 DollarsZDEPTESC 0000ESCALATION

280440 DollarsFactors
WBS No: 1BADBA Title: Decommissioning Project Management
Activity ID: 1B07DDOP01 Description: D&D DOP Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDOPXDP0 B707 D&D DOP 1.00 each 0HC 0 0 53,136 53,136 53,13600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,027 1,02701,027

Total for Activity 1B07DDOP01: 0 0 53,136 54,163 54,16301,027
Line Item 2CDOPXDP0 - B707 D&D DOP

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
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Activity ID: 1B07DDOP01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionTECHNICAL WRITERS AND EDITOR Linear 53,136.00 DollarsKB30SA52 P160TENERA

1 Writer 72 Dollars per hour82 Days (4 months)9 Hours per dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 598.37 DollarsZDEPTCON 0000CONTINGENCY

598.369 DollarsFactors
No DepartmentNONE Linear 428.45 DollarsZDEPTESC 0000ESCALATION

428.450 DollarsFactors
Activity ID: 1B07DDRA01 Description: D&D Readiness Assessment Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDRAXRA3 D&D Readiness Assessment - Closeout/Corrective Act 1.00 each 80HC 80 2,098 11,520 13,618 14,6301,0110
2CDRAXRA4 Plan of Action Development 1.00 each 0HC 0 0 204,000 204,000 204,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,053 6,05306,053

Total for Activity 1B07DDRA01: 80 2,098 215,520 223,672 224,6831,0116,053

Cost Element Skill Quantity UnitsCurve

Line Item 2CDRAXRA3 - D&D Readiness Assessment - Closeout/Corrective Act

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 80.00 HoursKB30S750 P170STRAIGHT TIME BASE

2 Fac Disp Staff 40 HoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 5,760.00 DollarsKB30SA52 P170TENERA

2 Fac Disp Subs 72 Dollars per hour40 HoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 5,760.00 DollarsKB30SA57 P170LATA

2 Fac Disp Subs 72 Dollars per hour40 HoursFactors
Line Item 2CDRAXRA4 - Plan of Action Development

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -
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WBS No: 1BADBA
Activity ID: 1B07DDRA01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facility DispositionOTHER ENGINEERS Linear 102,000.00 DollarsKB30SA52 E130TENERA
1 Subcontractor 85 Dollars per hour30 weeks40 Hours per weekFactors

B707 Facility DispositionOTHER ENGINEERS Linear 102,000.00 DollarsKB30SA57 E130LATA
1 Subcontractor 85 Dollars per hour30 weeks40 Hours per weekFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,527.60 DollarsZDEPTCON 0000CONTINGENCY

3527.6 DollarsFactors
No DepartmentNONE Linear 2,525.87 DollarsZDEPTESC 0000ESCALATION

2525.87 DollarsFactors
Activity ID: 1B07DDTNG1 Description: D&D RA/Core Training Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CRATXRA1 D&D Readiness Assessment - Preparatory Training 1.00 each 7,470HC 7,470 161,654 46,000 207,654 284,76377,1090
2CRATXRA3 D&D Training 1.00 each 17,850HC 17,850 382,228 0 382,228 564,551182,3230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,027 45,027045,027

Total for Activity 1B07DDTNG1: 25,320 543,882 46,000 634,909 894,340259,43245,027

Cost Element Skill Quantity UnitsCurve

Line Item 2CRATXRA1 - D&D Readiness Assessment - Preparatory Training

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 90.00 HoursKB50S750 E130STRAIGHT TIME BASE

2 SMEs 9 weeks5 Hours per weekFactors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 800.00 HoursKB30S750 M010STRAIGHT TIME BASE

2 Foreman 2 Crews5 weeks40 Hours per weekFactors
B707 Facility DispositionMANAGERS (GRADE 64 - 68) Linear 90.00 HoursKB30S750 M040STRAIGHT TIME BASE

2 CCAs 9 weeks5 hours per weekFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 90.00 HoursKB20H750 R070STRAIGHT TIME BASE

2 SOEs 9 weeks5 Hours per weekFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1,200.00 HoursKB50H750 T050STRAIGHT TIME BASE

3 RCTs 2 Crews5 weeks40 Hours per weekFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 5,200.00 HoursKB30H750 T060STRAIGHT TIME BASE

13 D&D Workers 2 Crews5 weeks40 hours per weekFactors
B707 Facility DispositionOTHER ENGINEERS Linear 46,000.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

46000 DollarsFactors
Line Item 2CRATXRA3 - D&D Training

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
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Activity ID: 1B07DDTNG1

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 2,380.00 HoursKB30S750 M010STRAIGHT TIME BASE

2 Foreman 7 Crews4.25 weeks40 Hours per weekFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 15,470.00 HoursKB30H750 T060STRAIGHT TIME BASE

13 D&D Workers 7 Crews4.25 weeks40 hours per weekFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,167.77 DollarsZDEPTCON 0000CONTINGENCY

27167.8 DollarsFactors
No DepartmentNONE Linear 17,859.16 DollarsZDEPTESC 0000ESCALATION

17859.2 DollarsFactors
Activity ID: 1B1B0707PM Description: PROJECT MANAGEMENT Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDPM0000 D&D 707 CLUSTER PROJECT MGMT 1.00 each 50,779HC 50,779 1,715,924 11,043,520 12,759,444 13,383,229623,7850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,116,120 3,116,12003,116,120

Total for Activity 1B1B0707PM: 50,779 1,715,924 11,043,520 15,875,564 16,499,349623,7853,116,120

Cost Element Skill Quantity UnitsCurve

Line Item 2CDPM0000 - D&D 707 CLUSTER PROJECT MGMT

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
SSOC SalariedOTHER ENGINEERS Linear 9,448.20 HoursS100S750 E130STRAIGHT TIME BASE

2 Engineers/SMEs 0.58 adj. Factor8145 hoursFactors
B707 Facility DispositionADMINISTRATIVE ASSISTANTS Back Loaded 8,145.00 HoursKB30S750 G010STRAIGHT TIME BASE

1 Admin Assistants 8145 hoursFactors
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Back Loaded 10,040.00 HoursKB30S750 M020STRAIGHT TIME BASE

2 Managers 5020 hoursFactors
B707 Facility DispositionMANAGERS (GRADE 64 - 68) Linear 7,246.00 HoursKB30S750 M040STRAIGHT TIME BASE

1 Managers 7246 hoursFactors
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 15,900.00 HoursS100S750 P070STRAIGHT TIME BASE

2 Planners/Planner Support 7950 hoursFactors
B707 Facility DispositionMANAGERS (GRADE 64 - 68) Back Loaded 456,820.00 DollarsKB30SA52 M040TENERA

1 Manager 91 $/hour5020 hoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 867,938.10 DollarsKB30SA53 P170E-2

2 Other Admin & Professionals 58.29 $/hour7445 hoursFactors
B707 Facility DispositionOTHER ENGINEERS Linear 1,131,938.00 DollarsKB30SA57 E130LATA

2 Engineers/Tech Support Personnel 76.02 $/hour7445 hoursFactors
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 1,508,990.00 DollarsKB30SA57 P070LATA

3 Cost Analysts/Planners/Schedulers 63.27 $/hour7950 hoursFactors
B707 Facility DispositionNONE Linear 4,619,972.00 DollarsKB30SA5C 0000SUPPLIES

9525715 dollars 0.485 adj. FactorFactors
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WBS No: 1BADBA
Activity ID: 1B1B0707PM

Activity Filter * Starts In FY *
B707 Facility DispositionOTHER ENGINEERS Linear 1,208,718.00 DollarsKB30SA5H E130SUBCONTRACTED SRVS

2 Engineers/Tech Support Personnel 76.02 $/hour7950 hoursFactors
B707 Facility DispositionOTHER ADMINISTRATIVE & PROFE Linear 949,544.10 DollarsKB30SA5H P170SUBCONTRACTED SRVS

2 Other Admin & Professionals 58.29 $/hour8145 hoursFactors
B707 Facility DispositionNONE Linear 162,000.00 DollarsKB30SA5L 0000RENTALS

10 rentals 36 months450 $/monthFactors
B707 Facility DispositionNONE Max Backload 48,000.00 DollarsKB30SA5L 0000RENTALS

4 temp. trailers 12 months1000 $/monthFactors
B707 Facility DispositionNONE Linear 89,600.00 DollarsKB30SA5M 0000TRAVEL/TRAIN/RELOCAT

4 travels/year 1400 dollars/travel4 years4 peopleFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,044,487.00 DollarsZDEPTCON 0000CONTINGENCY

2044487 DollarsFactors
No DepartmentNONE Linear 1,071,633.00 DollarsZDEPTESC 0000ESCALATION

1071633 DollarsFactors
WBS No: 1BADBB Title: Decommissioning Support Services
Activity ID: 1B1B0707SS Description: SITE SUPPORT Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CDSS0ALL D&D B707 CLUSTER SITE SUPPORT 1.00 each 51,199HC 51,199 1,477,743 12,176,133 13,653,876 14,186,699532,8240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,617,117 3,617,11703,617,117

Total for Activity 1B1B0707SS: 51,199 1,477,743 12,176,133 17,270,993 17,803,817532,8243,617,117

Cost Element Skill Quantity UnitsCurve

Line Item 2CDSS0ALL - D&D B707 CLUSTER SITE SUPPORT

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
Non Project SteelworkersAUTO MECHANIC Linear 3,020.00 HoursKT10H750 C100STRAIGHT TIME BASE

2 Equipment Mechanics 0.302 adj. Factor5000 hoursFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 4,070.36 HoursKB50S750 E120STRAIGHT TIME BASE

2 Safety engineers 0.302 adj. Factor6739 hoursFactors
Eng, Envir, Safety & Quality ProgramsOTHER ENGINEERS Linear 2,174.40 HoursK107S750 E130STRAIGHT TIME BASE

1 Other engineers/tech support 0.302 adj. Factor7200 hoursFactors
Envir, Safety, Health & QualityOTHER ENGINEERS Linear 1,661.00 HoursK266S750 E130STRAIGHT TIME BASE

1 Other engineers/tech support 0.302 adj. Factor5500 hoursFactors
B707 Facilities ManagementOTHER ENGINEERS Linear 4,348.80 HoursKB20S750 E130STRAIGHT TIME BASE

2 Other engineers/tech support 0.302 adj. Factor7200 hoursFactors
B707 Facilities ManagementADMINISTRATIVE ASSISTANTS Linear 1,963.00 HoursKB20S750 G010STRAIGHT TIME BASE

1 Admin Assistants 0.302 adj. Factor6500 hoursFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 23,340.00 HoursKB50S750 M010STRAIGHT TIME BASE

3 RCT Foremen 7780 hoursFactors
Training IntegrationTRAINERS Linear 1,894.45 HoursK288S750 P150STRAIGHT TIME BASE

1 Trainers & Admin 0.302 adj. Factor6273 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BADBB
Activity ID: 1B1B0707SS

Activity Filter * Starts In FY *
Protective Force 5-DaysSECURITY GUARDS Linear 5,226.00 HoursW207H751 L080OVERTIME BASE & PRE.

2 Guards 2613 hoursFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 3,501.00 HoursKB50S751 M010OVERTIME BASE & PRE.

3 RCT Foremen 1167 hours (15% OT)Factors
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 356,559.50 DollarsKB10SA57 P160LATA

2 Technical Writers 0.674 adj. Factor58.78 $/hour4500 hoursFactors
B707 Facility DispositionNONE Linear 3,974,303.00 DollarsKB30SA5C 0000SUPPLIES

1.4E+07 Dollars 0.28145 adj. FactorFactors
B707 Facility DispositionNONE Back Loaded 4,487,484.00 DollarsKB30SA5F 0000CSS FIXED PRICE

4487484 Dollars laundry for FY03-05Factors
Envir, Safety, Health & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 115,872.80 DollarsK266SA5H E080SUBCONTRACTED SRVS

1 Criticality Safety Eng 96.16 $/hour1205 hoursFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,088,152.00 DollarsKB50SA5H E110SUBCONTRACTED SRVS

3 Quality Control Engineers 0.674 adj. Factor73.72 $/hour7300 hoursFactors
B707 Eng Envir, Sfty & QualityINDUSTRIAL HYGIENISTS Linear 1,087,265.00 DollarsKB50SA5H P090SUBCONTRACTED SRVS

3 Industrial Hygenists 0.674 adj. Factor67.68 $/hour7945 hoursFactors
B707 Program ManagementTRAINERS Linear 606,842.70 DollarsKB10SA5H P150SUBCONTRACTED SRVS

3 Trainers 0.674 adj. Factor50.02 $/hour6000 hoursFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 459,654.50 DollarsKB50SA5H P170SUBCONTRACTED SRVS

2 Other Admin & Professionals 0.674 adj. Factor52.46 $/hour6500 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,369,883.00 DollarsZDEPTCON 0000CONTINGENCY

2369883 DollarsFactors
No DepartmentNONE Linear 1,247,235.00 DollarsZDEPTESC 0000ESCALATION

1247235 DollarsFactors
WBS No: 1BADBB01 Title: Decommissioning Support Services Labor
Activity ID: 1B07WOPS01 Description: 707 D&D - Waste OPS Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CWOPXWH0 D&D Waste Handling Support 1.00 each 150,587HC 150,587 3,474,150 7,003,751 10,477,900 11,694,3631,216,4620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,089,325 3,089,32503,089,325

Total for Activity 1B07WOPS01: 150,587 3,474,150 7,003,751 13,567,225 14,783,6871,216,4623,089,325

Cost Element Skill Quantity UnitsCurve

Line Item 2CWOPXWH0 - D&D Waste Handling Support

Resources

BOE Historical Data Source - BOE was developed utilizing both historical costs and estimator experience from previously preformed similar activities from B779 
and B771.  BOE elements accumulated from B779 and B771 were entered into estimating software (Powertool), and these elements were reviewed, validated, 
modified, and then applied towards B707 specifications.
Item Desc - Similar B771 and B779 Activity
Breakdown of Historical Data:
 Item - See Line Item Title
 Units - 1 lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 8,250.00 HoursKB30S750 M010STRAIGHT TIME BASE

8250 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 21,789.00 HoursKB50H750 T050STRAIGHT TIME BASE

3 RCTs 807 days9 hrs/dayFactors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 94,419.00 HoursKB30H750 T060STRAIGHT TIME BASE

13 D&D Workers 807 days9 hrs/dayFactors
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Project Baseline_Devl
WBS Filter 1BAD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BADBB01
Activity ID: 1B07WOPS01

Activity Filter * Starts In FY *
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,650.00 HoursKB30S751 M010OVERTIME BASE & PRE.

1650 Hours (20% OT)Factors
B707 Facility DispositionFOREMEN / TEAM LEADS / GROUP Linear 1,237.00 HoursKB30S751 M010OVERTIME BASE & PRE.

1237 Hours (15% OT)Factors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4,358.00 HoursKB50H751 T050OVERTIME BASE & PRE.

4358 Hours (20% OT)Factors
B707 Facility DispositionD&D HAZ REDUC TECH / RISK RED Linear 18,884.00 HoursKB30H751 T060OVERTIME BASE & PRE.

18884 Hours (20% OT)Factors
B707 Facility DispositionNONE Linear 6,670,000.00 DollarsKB30SA5C 0000SUPPLIES

6670000 Dollars for waste suppliesFactors
B707 Facility DispositionNONE Linear 333,750.50 DollarsKB30SA5C 0000SUPPLIES

1335002 Powertool balance adj. 0.25 remv part of adjmnt to support 776 Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,034,894.00 DollarsZDEPTCON 0000CONTINGENCY

2034894 DollarsFactors
No DepartmentNONE Linear 1,054,430.00 DollarsZDEPTESC 0000ESCALATION

1054430 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

1,392,402 34,065,545 75,486,173 144,732,737 156,868,23812,135,501

Report Totals:

Contingency 
& Escalation
35,181,019
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